

Exhibit B

Section 5: Schedule

Meeting the NCMA’s schedule is a top priority for the GSI team. We have done so for the past 8 years without missing any of the deadlines, and we fully intend to continue that punctuality as we move forward. We will adhere strictly to the schedule outlined in the RFP through close management of the team and communication and coordination with the NCMA project manager, NCMA members, and the County of San Luis Obispo. Should any schedule deviation occur, the GSI team will address it immediately and convey a solution to the NCMA project manager.

A general schedule is outlined below. We will provide a more detailed schedule of all tasks, anticipated meetings, and report preparation efforts within 14 days of the NTP, and we will prepare and submit a detailed report outline within 6 weeks of the NTP.

Event	Milestone/Work Product	Anticipated Date(s)
Notice to Proceed	N/A	October 1, 2024
TG Meetings	N/A	Every 2 nd Monday of the month
Submittal to TG Committee	Detailed project schedule	October 14, 2024
Submittal to TG Committee	Detailed draft report outline	October 28, 2024
Groundwater Monitoring and Sampling Events	Data collection	October 21–23, 2024
	Q4 report	December 9, 2024
	Data collection	January 7–9, 2025
	Q1 report	February 7, 2025
	Data collection	April 8–10, 2024
	Q2 report	May 12, 2024
	Data collection	July 8–10, 2025
	Q3 report	August 11, 2025
NMMA and SMVWA Coordination	N/A	To Be Determined
Draft Water Level Contour Maps to TG	April 2024 and October 2024 water level contour maps	January 13, 2025
Administrative Draft Annual Report	Administrative Draft to TG and water rights counsel	February 10, 2025
	Comments back from TG	March 3, 2025
Draft Annual Report	Draft to TG	March 17, 2025
	Comments back from TG	April 1, 2025
SGMA Report	Submit online SGMA report to DWR	March 31, 2025
Final Annual Report	Final Annual Report submitted to TG and water rights counsel	April 29, 2025