


CONTRACT CHANGE ORDER NO. 3

Project: Habitat Mitigation Implementation MMR for Bridge Street Bridge Rehabilitation Project
 PW 2020-08, Bridge No. 49C-0196, Federal Project No. BHLO-5199 (032)
 Contractor: Quincon, Inc.



THE FOLLOWING CHANGES ARE HEREBY MADE TO THE CONTRACT DOCUMENTS:

DESCRIPTION OF CHANGE:	
Quincon, Inc. to purchase replacement plant and materials, plant the plants and have Rincon Consultants provide biological inspection and reporting to regulatory agencies on the effort is \$51,662.00	

CHANGE IN CONTRACT PRICE:	
Lump Sum	\$ 51,662.00
Total Price	\$ 51,662.00

JUSTIFICATIONS:	
Re-plant willow cuttings between rocks in fabric bags that contain soil and create a path through the rocks with a steel rod.	

CHANGE TO CONTRACT PRICE	
Original Contract Price:	\$ 317,419.00
Net Change in Contract Price due to all previous Change Orders:	\$ 3,230.00
Net Change In Contract Price due to this Change Order:	\$ 51,662.00
New Contract Price including all Change Orders:	\$ 372,311.00

CHANGE TO CONTRACT TIME	
Notice to Proceed	18-Feb-21
Original Contract Time (working days):	1825
Original Contract End Date:	10-Mar-21
Net Change in Contract Time due to all previous Change Orders (days):	0
Net Change in Contract Time due to this Change Order (days):	0
New Contract Time (days):	0
New Contract End Date:	10-Mar-26

APPROVALS REQUIRED:

RECOMMENDED BY:

CONTRACTOR ACCEPTANCE:

 Project Manager Date

 Quincon, Inc. Date

APPROVED BY:

 Public Works Director Date

 City Manager Date