
ATTACHMENT 2

CONTRACT CHANGE ORDER NO. 3
Project: Habitat Mitigation Implementation MMR for Bridge Street Bridge Rehabilitation Project

PW 2020-08, Bridge No. 49C-0196, Federal Project No. BHLO-5199 (032)
Contractor: Quincon, Inc.

THE FOLLOWING CHANGES ARE HEREBY MADE TO THE CONTRACT DOCUMENTS:

DESCRIPTION OF CHANGE:

CHANGE IN CONTRACT PRICE:
Lump Sum

Total Price 

JUSTIFICATIONS:

CHANGE TO CONTRACT PRICE
Original Contract Price:
Net Change in Contract Price due to all previous Change Orders:
Net Change In Contract Price due to this Change Order:
New Contract Price including all Change Orders:

CHANGE TO CONTRACT TIME
Notice to Proceed
Original Contract Time (working days):
Original Contract End Date:
Net Change in Contract Time due to all previous Change Orders (days):
Net Change in Contract Time due to this Change Order (days):
New Contract Time (days):
New Contract End Date:

APPROVALS REQUIRED:

RECOMMENDED BY: CONTRACTOR ACCEPTANCE:

Project Manager Date Quincon, Inc. Date

APPROVED BY:

Public Works Director Date City Manager Date

Quincon, Inc. to purchase replacement plant and materials, plant the plants and have Rincon Consultants provide biological inspection and 
reporting to regulatory agencies on the effort is $51,662.00 

51,662.00$   

3,230.00$   

51,662.00$   

Re-plant willow cuttings between rocks in fabric bags that contain soil and create a path through the rocks with a steel rod.

317,419.00$   

0
0

10-Mar-26

51,662.00$   
372,311.00$   

18-Feb-21
1825

10-Mar-21
0
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