## ATTACHMENT 1

CITY OF ARROY	O GRANDE GENERAL PLAN   Project Schedule	mintierharnis
Phase 1: Project Initiation	PHASE COMPLETE PHASE COMPLETE PHASE COMPLETE	
Phase 2: Public Outreach Strategy	PHASE COMPLETE PHASE COMPLETE PHASE COMPLETE	
Phase 3: Gather and Analyze Data	PHASE COMPLETE PHASE COMPLETE PHASE COMPLETE	
Phase 4: Visioning and Guiding Principles	Community Engagement  Vision and  Guiding Principles  *** PC Study Session	
Phase 5: Alternative Choices	Work Session Workshop #3 Workshop #3 Workshop #3 Workshop #3	
Phase 6: General Plan	SB 99 Analysis Land Use Analysis AB 747 Workshops #3,4,5, and 6  Workshops #3,4,5, and 6  Study Sessions Sessions	
Phase 7: Program Environmental Impact Report	Kick-off Meeting Administrative Draft Program EIR  WMT Analysis  VMT Analysis  Public Review Comments	
Phase 8: Public Review and Adoption	Planning Commission Hearing  City Council Hearing  Final General Plan	
Phase 9: Comprehensive Development Code Update		City Council Adoption  Final Development Code
Phase 10: Economic Development Tasks	Work Session Retail Market Session Analysis  Analysis  Analysis	
Phase 11: Climate Action Plan Update	A \$\frac{1}{2} \times \text{Kick-off Meeting} \tag{ Forcast and Target Setting } \tag{ Implementation and Monitoring Strategy and Monitoring Strategy } \tag{ Project CAP Update } \tag{ CAPDash Tool }  CAPDash Tool	Final CAP
	Nov Cot 1 July 2026	War Feb