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SOFTWARE AS A SERVICE AGREEMENT 

 
This Software as a Service Agreement is made between Tyler Technologies, Inc. and the City of Arroyo 
Grande, a California public entity (“Client”). 
 
WHEREAS, Client seeks certain services ands products from Tyler as set forth in the Investment 
Summary, including providing Client with access to Tyler’s proprietary software products, and Tyler 
desires to provide such products and services under the terms of this Agreement; 
 
NOW THEREFORE, in consideration of the foregoing and of the mutual covenants and promises set forth 
in this Agreement, Tyler and Client agree as follows: 
 
SECTION A – DEFINITIONS 
 

 “Agreement” means this Software as a Services Agreement. 

 “Business Travel Policy” means our business travel policy.  A copy of our current Business Travel 
Policy is attached as Schedule 1 to Exhibit B. 

 “Client” means City of Arroyo Grande, California. 

 “Data” means your data necessary to utilize the Tyler Software. 

 “Data Storage Capacity” means the contracted amount of storage capacity for your Data 
identified in the Investment Summary.  

 “Defect” means a failure of the Tyler Software to substantially conform to the functional 
descriptions set forth in our written proposal to you, or their functional equivalent.  Future 
functionality may be updated, modified, or otherwise enhanced through our maintenance and 
support services, and the governing functional descriptions for such future functionality will be 
set forth in our then-current Documentation.   

 “Defined Users” means the number of users that are authorized to use the SaaS Services.  The 
Defined Users for the Agreement are as identified in the Investment Summary. If Exhibit A 
contains Enterprise Permitting & Licensing labeled software, defined users mean the maximum 
number of named users that are authorized to use the Enterprise Permitting & Licensing labeled 
modules as indicated in the Investment Summary. 

 “Developer” means a third party who owns the intellectual property rights to Third Party 
Software. 

 “Documentation” means any online or written documentation related to the use or 
functionality of the Tyler Software that we provide or otherwise make available to you, including 
instructions, user guides, manuals and other training or self-help documentation. 

 “Effective Date” means the date by which both your and our authorized representatives have 
signed the Agreement. 

 “Force Majeure” means an event beyond the reasonable control of you or us, including, without 
limitation, governmental action, war, riot or civil commotion, fire, natural disaster, or any other 
cause that could not with reasonable diligence be foreseen or prevented by you or us. 

 “Investment Summary” means the agreed upon cost proposal for the products and services 
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attached as Exhibit A. 

 “Invoicing and Payment Policy” means the invoicing and payment policy.  A copy of our current 
Invoicing and Payment Policy is attached as Exhibit B. 

 “Order Form” means an ordering document that includes a quote or investment summary and 
specifying the items to be provided by Tyler to Client, including any addenda and supplements 
thereto. 

 “SaaS Fees” means the fees for the SaaS Services identified in the Investment Summary. 

 “SaaS Services” means software as a service consisting of system administration, system 
management, and system monitoring activities that Tyler performs for the Tyler Software, and 
includes the right to access and use the Tyler Software, receive maintenance and support on the 
Tyler Software, including Downtime resolution under the terms of the SLA, and Data storage and 
archiving.  SaaS Services do not include support of an operating system or hardware, support 
outside of our normal business hours, or training, consulting or other professional services. 

 “SLA” means the service level agreement.  A copy of our current SLA is attached hereto as 
Exhibit C. 

 “Statement of Work” means the industry standard implementation plan describing how our 
professional services will be provided to implement the Tyler Software, and outlining your and 
our roles and responsibilities in connection with that implementation.  The Statement of Work is 
attached as Exhibit E. 

 “Support Call Process” means the support call process applicable to all of our customers who 
have licensed the Tyler Software.  A copy of our current Support Call Process is attached as 
Schedule 1 to Exhibit C. 

  “Third Party Hardware” means the third party hardware, if any, identified in the Investment 
Summary. 

 “Third Party Products” means the Third Party Software and Third Party Hardware. 

 “Third Party SaaS Services” means software as a service provided by a third party, if any, 
identified in the Investment Summary. 

 “Third Party Services” means the third party services, if any, identified in the Investment 
Summary.  

 “Third Party Software” means the third party software, if any, identified in the Investment 
Summary.  

 “Third Party Terms” means, if any, the end user license agreement(s) or similar terms for the 
Third Party Products or other parties’ products or services, as applicable, and attached or 
indicated at Exhibit D. 

 “Tyler” means Tyler Technologies, Inc., a Delaware corporation. 

 “Tyler Software” means our proprietary software, including any integrations, custom 
modifications, and/or other related interfaces identified in the Investment Summary and 
licensed by us to you through this Agreement. 

 “we”, “us”, “our” and similar terms mean Tyler. 

 “you” and similar terms mean Client. 
 
 
 
 
 
 



65501.00001\41160388.1 

 

  ATTACHMENT 
1   

   
3 
 

SECTION B –SAAS SERVICES 
 
1. Rights Granted.   

 
1.1 We grant to you the non-exclusive, non-assignable limited right to use the SaaS Services solely 

for your internal business purposes, including by your third-party consultants and contractors 
who have agreed in writing to be bound by the applicable terms of this Agreement, for the 
number of Defined Users only.  The Tyler Software will be made available to you according to 
the terms of the SLA.  You acknowledge that we have no delivery obligations and we will not 
ship copies of the Tyler Software as part of the SaaS Services.  You may use the SaaS Services to 
access updates and enhancements to the Tyler Software, as further described in Section C(9).   

 
2. SaaS Fees.  You agree to pay us the SaaS Fees.  Those amounts are payable in accordance with our 

Invoicing and Payment Policy.  The SaaS Fees are based on the number of Defined Users and amount 
of Data Storage Capacity.  You may add additional users or additional data storage capacity on the 
terms set forth in Section H(1).  In the event you regularly and/or meaningfully exceed the Defined 
Users or Data Storage Capacity of 1 TB of storage for Content Manager SE and 32 concurrent users, 
we reserve the right to charge you additional fees commensurate with the overage, on prior written 
notice. 

 
3. Ownership.   

 
3.1 We retain all ownership and intellectual property rights to the SaaS Services, the Tyler Software, 

and anything developed by us under this Agreement.  You do not acquire under this Agreement 
any license to use the Tyler Software in excess of the scope and/or duration of the SaaS Services.   
 

3.2 The Documentation is licensed to you and may be used and copied by your employees for 
internal, non-commercial reference purposes only.   
 

3.3 You retain all ownership and intellectual property rights to the Data.  You expressly recognize 
that except to the extent necessary to carry out our obligations contained in this Agreement, we 
do not endorse any of your Data created or used in connection with the SaaS Services. 
 

4. Restrictions. You may not: (a) make the Tyler Software or Documentation resulting from the SaaS 
Services available in any manner to any third party for use in the third party’s business operations; 
(b) modify, make derivative works of, disassemble, reverse compile, or reverse engineer any part of 
the SaaS Services; (c) access or use the SaaS Services in order to build or support, and/or assist a 
third party in building or supporting, products or services competitive to us; or (d) license, sell, rent, 
lease, transfer, assign, distribute, display, host, outsource, disclose, permit timesharing or service 
bureau use, or otherwise commercially exploit or make the SaaS Services, Tyler Software, or 
Documentation available to any third party other than as expressly permitted by this Agreement. 
 

5. Software Warranty.  We warrant that the Tyler Software will perform without Defects during the 
term of this Agreement.  If the Tyler Software does not perform as warranted, we will use all 
reasonable efforts, consistent with industry standards, to cure the Defect in accordance with the 
maintenance and support process set forth in Section C(9), below, the SLA and our then current 
Support Call Process. 
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6. SaaS Services.  

 
6.1 Our SaaS Services are audited at least yearly in accordance with the AICPA’s Statement on 

Standards for Attestation Engagements (“SSAE”) No. 21. We have attained, and will maintain, 
SOC 1 and SOC 2 compliance, or its equivalent. The scope of audit coverage varies for some 
Tyler Software solutions.  Upon request and execution of a mutually agreeable Non-Disclosure 
Agreement (“NDA”), we will provide you with a summary of our compliance report(s) or its 
equivalent.  If our SaaS Services are provided using a 3rd party data center, we will provide 
available compliance reports for that data center. 
 

6.2 You will be hosted on shared hardware in a Tyler data center or in a third-party data center.  In 
either event, databases containing your Data will be dedicated to you and inaccessible to our 
other customers.  

 
6.3 Our Tyler data centers have fully-redundant telecommunications access, electrical power, and 

the required hardware to provide access to the Tyler Software in the event of a disaster or 
component failure.  In the event of a data center failure, we reserve the right to employ our 
disaster recovery plan for resumption of the SaaS Services. In that event, we commit to a 
Recovery Point Objective (“RPO”) of 24 hours and a Recovery Time Objective (“RTO”) of 24 
hours.  RPO represents the maximum duration of time between the most recent recoverable 
copy of your hosted Data and subsequent data center failure.  RTO represents the maximum 
duration of time following data center failure within which your access to the Tyler Software 
must be restored. 

 
6.4 We conduct annual penetration testing of either the production network and/or web 

application to be performed.  We will maintain industry standard intrusion detection and 
prevention systems to monitor malicious activity in the network and to log and block any such 
activity.  We will provide you with a written or electronic record of the actions taken by us in the 
event that any unauthorized access to your database(s) is detected as a result of our security 
protocols.  We will undertake an additional security audit, on terms and timing to be mutually 
agreed to by the parties, at your written request.  You may not attempt to bypass or subvert 
security restrictions in the SaaS Services or environments related to the Tyler Software.  
Unauthorized attempts to access files, passwords or other confidential information, and 
unauthorized vulnerability and penetration test scanning of our network and systems (hosted or 
otherwise) is prohibited without the prior written approval of our IT Security Officer. 

 
6.5 We test our disaster recovery plan on an annual basis.  Our standard test is not client-specific.  

Should you request a client-specific disaster recovery test, we will work with you to schedule 
and execute such a test on a mutually agreeable schedule.  At your written request, we will 
provide test results to you within a commercially reasonable timeframe after receipt of the 
request.  

 
6.6 We will be responsible for importing back-up and verifying that you can log-in.  You will be 

responsible for running reports and testing critical processes to verify the returned Data.  
 

6.7 We provide secure Data transmission paths between each of your workstations and our servers.  
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6.8 Tyler data centers are accessible only by authorized personnel with a unique key entry. All other 

visitors to Tyler data centers must be signed in and accompanied by authorized personnel.  
Entry attempts to the data center are regularly audited by internal staff and external auditors to 
ensure no unauthorized access. 
 

6.9 Where applicable with respect to our applications that take or process card payment data, we 
are responsible for the security of cardholder data that we possess, including functions relating 
to storing, processing, and transmitting of the cardholder data and affirm that, as of the 
Effective Date, we comply with applicable requirements to be considered PCI DSS compliant and 
have performed the necessary steps to validate compliance with the PCI DSS. We agree to 
supply the current status of our PCI DSS compliance program in the form of an official 
Attestation of Compliance, which can be found at https://www.tylertech.com/about-
us/compliance, and in the event of any change in our status, will comply with applicable notice 
requirements. 
 

7. License Rights Terminate Upon Migration. When Tyler makes Tyler Software identified in the 
Investment Summary (the “Evergreen Modules”) and licensed pursuant to this Agreement available 
to the Client for use in live production, the license to the Tyler software listed in Exhibit A, Schedule 
1 (hereafter, “Migration Modules”) terminates, as do Tyler’s maintenance, support, and/or update 
obligations for such software.  

 
SECTION C –PROFESSIONAL SERVICES 
 
1. Professional Services. We will provide you the various implementation-related services itemized in 

the Investment Summary and described in the Statement of Work.  
 

2. Professional Services Fees.  You agree to pay us the professional services fees in the amounts set 
forth in the Investment Summary.  Those amounts are payable in accordance with our Invoicing and 
Payment Policy.  You acknowledge that the fees stated in the Investment Summary are good-faith 
estimates of the amount of time and materials required for your implementation.  We will bill you 
the actual fees incurred based on the in-scope services provided to you.  Any discrepancies in the 
total values set forth in the Investment Summary will be resolved by multiplying the applicable 
hourly rate by the quoted hours. 

 
3. Additional Services.  The Investment Summary contains, and the Statement of Work describes, the 

scope of services and related costs (including programming and/or interface estimates) required for 
the project based on our understanding of the specifications you supplied.  If additional work is 
required, or if you use or request additional services, we will provide you with an addendum or 
change order, as applicable, outlining the costs for the additional work.  The price quotes in the 
addendum or change order will be valid for thirty (30) days from the date of the quote.   
 

4. Cancellation. Subject to Section C(9.5), we make all reasonable efforts to schedule our personnel for 
travel, including arranging travel reservations, at least two (2) weeks in advance of commitments.  
Therefore, if you cancel services less than two (2) weeks in advance (other than for Force Majeure or 
breach by us), you will be liable for all (a) non-refundable expenses incurred by us on your behalf, 
and (b) daily fees associated with cancelled professional services if we are unable to reassign our 
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personnel.  We will make all reasonable efforts to reassign personnel in the event you cancel within 
two (2) weeks of scheduled commitments. 
 

5. Services Warranty.  We will perform the services in a professional, workmanlike manner, consistent 
with industry standards.  In the event we provide services that do not conform to this warranty, we 
will re-perform such services at no additional cost to you. 

 
6. Site Access and Requirements.  At no cost to us, you agree to provide us with access to your 

personnel, facilities, and equipment as may be reasonably necessary for us to provide 
implementation services, subject to any reasonable security protocols or other written policies 
provided to us as of the Effective Date, and thereafter as mutually agreed to by you and us.   

 
7. Background Checks.  For at least the past twelve (12) years, all of our employees have undergone 

criminal background checks prior to hire.  No employee that has not gone through such background 
checks shall provide onsite services under this Agreement.  All employees sign our confidentiality 
agreement and security policies.  

 
8. Client Assistance.  You acknowledge that the implementation of the Tyler Software is a cooperative 

process requiring the time and resources of your personnel.  You agree to use all reasonable efforts 
to cooperate with and assist us as may be reasonably required to meet the agreed upon project 
deadlines and other milestones for implementation.  This cooperation includes at least working with 
us to schedule the implementation-related services outlined in this Agreement.  We will not be 
liable for failure to meet any deadlines and milestones when such failure is due to Force Majeure or 
to the failure by your personnel to provide such cooperation and assistance (either through action 
or omission). 

 
9. Maintenance and Support.  In addition to the terms set forth in the SLA and the Support Call 

Process, we will: 
 

9.1 perform our maintenance and support obligations in a professional, good, and workmanlike 
manner, consistent with industry standards, to resolve Defects in the Tyler Software (subject to 
any applicable release life cycle policy);  
 

9.2 provide support during our established support hours; 
 

9.3 maintain personnel that are sufficiently trained to be familiar with the Tyler Software and Third 
Party Software, if any, in order to provide maintenance and support services; 
 

9.4 make available to you all releases to the Tyler Software (including updates and enhancements) 
that we make generally available without additional charge to customers who have a 
maintenance and support agreement in effect; and 
 

9.5 provide non-Defect resolution support of prior releases of the Tyler Software in accordance with 
any applicable release life cycle policy. 
 

We will use all reasonable efforts to perform support services remotely.  Currently, we use a third-
party secure unattended connectivity tool called Bomgar, as well as GotoAssist by Citrix.  Therefore, 
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you agree to maintain a high-speed internet connection capable of connecting us to your PCs and 
server(s).  You agree to provide us with a login account and local administrative privileges as we may 
reasonably require to perform remote services.  We will, at our option, use the secure connection to 
assist with proper diagnosis and resolution, subject to any reasonably applicable security protocols.  
If we cannot resolve a support issue remotely, we may be required to provide onsite services.  In 
such event, we will be responsible for our travel expenses, unless it is  determined by us in our 
reasonable discretion that the reason onsite support was required was a reason outside our control.  
We agree to provide you with written notice of our travel where we believe you should be 
responsible for travel expeneses, and will not make such travel plans until we receive written 
consent from you that you agree to pay for travel expenses.  Either way, you agree to provide us 
with reasonable access to the Tyler Software, working space, adequate facilities within a reasonable 
distance from the equipment, and use of machines, attachments, features, or other equipment 
reasonably necessary for us to provide the maintenance and support services, all at no charge to us.  
We strongly recommend that you also maintain your VPN for backup connectivity purposes. 
 
For the avoidance of doubt, SaaS Fees do not include the following services: (a) onsite support 
(unless Tyler cannot remotely correct a Defect in the Tyler Software, as set forth above); (b) 
application design; (c) other consulting services; or (d) support outside our normal business hours as 
listed in our then-current Support Call Process.  Requested services such as those outlined in this 
section will be billed to you on a time and materials basis at our then current rates.  You must 
request those services with at least one (1) weeks’ advance notice. 

 
10. Support of Migration Modules.  Beginning on the commencement of the initial term as set forth in 

Section F (1) of this Agreement, and contingent upon Client’s timely payment of annual SaaS Fees 
for Tyler Evergreen Modules, Client is entitled to receive, at no additional charge, maintenance and 
support for the Migration Modules until Tyler makes the Tyler Evergreen Modules available for use 
in live production. 

 
SECTION D – THIRD PARTY PRODUCTS 
 
1. Third Party Hardware.  We will sell, deliver, and install onsite the Third Party Hardware, if you have 

purchased any, for the price set forth in the Investment Summary.  Those amounts are payable in 
accordance with our Invoicing and Payment Policy. 
 

2. Third Party Software.  As part of the SaaS Services, you will receive access to the Third Party 
Software and related documentation for internal business purposes only.  Your rights to the Third 
Party Software will be governed by the Third Party Terms.   
 

3. Third Party Products Warranties. 
 

3.1 We are authorized by each Developer to grant access to the Third Party Software. 
 

3.2 The Third Party Hardware will be new and unused, and upon payment in full, you will receive 
free and clear title to the Third Party Hardware. 
 

3.3 You acknowledge that we are not the manufacturer of the Third Party Products.  We do not 
warrant or guarantee the performance of the Third Party Products.  However, we grant and pass 
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through to you any warranty that we may receive from the Developer or supplier of the Third 
Party Products. 
 

4. Third Party Services.  If you have purchased Third Party Services, those services will be provided 
independent of Tyler by such third-party at the rates set forth in the Investment Summary and in 
accordance with our Invoicing and Payment Policy. 

 
SECTION E - INVOICING AND PAYMENT; INVOICE DISPUTES 

 
1. Invoicing and Payment.  We will invoice you the SaaS Fees and fees for other professional services in 

the Investment Summary per our Invoicing and Payment Policy, subject to Section E(2).     
 

2. Invoice Disputes. If you believe any delivered software or service does not conform to the 
warranties in this Agreement, you will provide us with written notice within thirty (30) days of your 
receipt of the applicable invoice.  The written notice must contain reasonable detail of the issues 
you contend are in dispute so that we can confirm the issue and respond to your notice with either a 
justification of the invoice, an adjustment to the invoice, or a proposal addressing the issues 
presented in your notice.  We will work with you as may be necessary to develop an action plan that 
outlines reasonable steps to be taken by each of us to resolve any issues presented in your notice.  
You may withhold payment of the amount(s) actually in dispute, and only those amounts, until we 
complete the action items outlined in the plan.  If we are unable to complete the action items 
outlined in the action plan because of your failure to complete the items agreed to be done by you, 
then you will remit full payment of the invoice.  We reserve the right to suspend delivery of all SaaS 
Services, including maintenance and support services, if you fail to pay an invoice not disputed as 
described above within thirty (30) days of notice of our intent to do so. 
 

SECTION F – TERM AND TERMINATION 
 
1. Term.  The initial term of this Agreement equal to the number of years indicated for SaaS Services in 

Exhibit A, commencing on the first day of the first month following the Effective Date, unless earlier 
terminated as set forth below.  If no duration is indicated in Exhibit A, the initial term is one (1) year.  
Upon expiration of the initial term, this Agreement will renew automatically for additional one (1) 
year renewal terms at our then-current SaaS Fees unless terminated in writing by either party at 
least sixty (60) days prior to the end of the then-current renewal term.  Your right to access or use 
the Tyler Software and the SaaS Services will terminate at the end of this Agreement.   

 
2. Termination.  This Agreement may be terminated as set forth below.  In the event of termination, 

you will pay us for all undisputed fees and expenses related to the software, products, and/or 
services you have received, or we have incurred or delivered, prior to the effective date of 
termination.  We shall provide you with a pro-rata refund of any prepaid but unused fees, no later 
than thirty (30) days following the termination. Disputed fees and expenses in all terminations other 
than your termination for cause must have been submitted as invoice disputes in accordance with 
Section E(2). 
 
2.1 Failure to Pay SaaS Fees.     We reserve the right to suspend delivery of all SaaS Services, 

including maintenance and support services, if you fail to pay undisputed SaaS Fees within thirty 
(30) days of notice of our intent to do so.  We may also terminate this Agreement if you don’t 
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cure such failure to pay within forty-five (45) days of receiving written notice of our intent to 
terminate. 
 

2.2 For Cause.  If you believe we have materially breached this Agreement, you will invoke the 
Dispute Resolution clause set forth in Section H(3).  You may terminate this Agreement for cause 
in the event we do not cure, or create a mutually agreeable action plan to address, a material 
breach of this Agreement within the thirty (30) day window set forth in Section H(3).   
 

2.3 Force Majeure.  Either party has the right to terminate this Agreement if a Force Majeure event 
suspends performance of the SaaS Services for a period of forty-five (45) days or more. 
 

2.4 Lack of Appropriations.  If you should not appropriate or otherwise make available funds 
sufficient to utilize the SaaS Services, you may unilaterally terminate this Agreement upon thirty 
(30) days written notice to us.  You will not be entitled to a refund or offset of previously paid, 
but unused SaaS Fees.  You agree not to use termination for lack of appropriations as a 
substitute for termination for convenience. 
 

2.5 Termatination for Convience.  You may terminate this Agreement for convenience upon sixty 
(60) days advance written notice.  In addition to your other payment obligations upon 
termination of this Agreement, you will also pay the following early termination fees: 

(a) if you terminate during the first year of the initial term, 100% of the SaaS Fees 
through the effective date of termination plus 25% of the SaaS Fees then due for the 
remainder of the initial term; 
(b) if you terminate during the second year of the initial term, 100% of the SaaS Fees 
through the effective date of termination plus 15% of the SaaS Fees then due for the 
remainder of the initial term; and  
(c) if you terminate after the second year of the initial term, 100% of the SaaS Fees 
through the effective date of termination plus 10% of the SaaS Fees then due for the 
remainder of the initial term or the applicable renewal term. 

 
SECTION G – INDEMNIFICATION, LIMITATION OF LIABILITY AND INSURANCE 
 
1. Intellectual Property Infringement Indemnification.   

 
1.1 We will defend, indemnify and hold you harmless against any third party claim(s) that the Tyler 

Software or Documentation infringes that third party’s intellectual property rights, including 
patent, copyright, or trademark, or misappropriates its trade secrets, and will pay the amount of 
any resulting adverse final judgment (or settlement to which we consent).  You must notify us 
promptly in writing of the claim and give us sole control over its defense or settlement provided 
we will not settle any claim without your written consent where the settlement includes any 
statement as to any admission of fault, culpability on your part, or a failure to act by or on your 
behalf. 
 

1.2 You agree to provide us with reasonable assistance, cooperation, and information in defending 
the claim at our expense. 
 

1.3 Our obligations under this Section G(1) will be reduced in proportion to and to the extent the 
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claim or adverse final judgment is based on your use of the Tyler Software in contradiction of 
this Agreement, or your willful infringement. 
 

1.4 If we receive information concerning an infringement or misappropriation claim related to the 
Tyler Software, we may, at our expense and without obligation to do so, either: (a) procure for 
you the right to continue its use; (b) modify it to make it non-infringing; or (c) replace it with a 
functional equivalent, in which case you will stop running the allegedly infringing Tyler Software 
immediately.  Alternatively, we may decide to litigate the claim to judgment, in which case you 
may continue to use the Tyler Software consistent with the terms of this Agreement. 
 

1.5 If an infringement or misappropriation claim is fully litigated and your use of the Tyler Software 
is enjoined by a court of competent jurisdiction, in addition to paying any adverse final 
judgment (or settlement to which we consent), we will, at our option, either: (a) procure the 
right to continue its use; (b) modify it to make it non-infringing; or (c) replace it with a functional 
equivalent. 

 
1.6 This section provides your exclusive remedy for third party copyright, patent, or trademark 

infringement and trade secret misappropriation claims. 
 

2. General Indemnification. 
 

2.1 We will defend, indemnify and hold harmless you and your agents, officials, and employees 
from and against any and all third-party claims, losses, liabilities, damages, costs, and expenses 
(including reasonable attorney's fees and costs) for (a) personal injury or property damage, to 
the extent caused by our negligence or willful misconduct; or (b) our violation of PCI-DSS 
requirements or any law applicable to our performance under this Agreement, including 
applicable State and Federal data privacy laws.  You must notify us promptly in writing of the 
claim and give us sole control over its defense or settlementprovided we will not settle any 
claim without your written consent where the settlement includes any statement as to any 
admission of fault, culpability on your part, or a failure to act by or on your behalf.  You agree to 
provide us with reasonable assistance, cooperation, and information in defending the claim at 
our expense. 
 

2.2 To the extent permitted by applicable law, you will indemnify and hold harmless us and our 
agents, officials, and employees from and against any and all third-party claims, losses, 
liabilities, damages, costs, and expenses (including reasonable attorney's fees and costs) for 
personal injury or property damage only in proportion to and to the extent caused by your 
negligence or willful misconduct; or (b) your violation of a law applicable to your performance 
under this Agreement. We will notify you promptly in writing of the claim and will give you sole 
control over its defense or settlement.  We agree to provide you with reasonable assistance, 
cooperation, and information in defending the claim at your expense. 
 

3. DISCLAIMER.  EXCEPT FOR THE EXPRESS WARRANTIES PROVIDED IN THIS AGREEMENT AND TO 
THE MAXIMUM EXTENT PERMITTED BY APPLICABLE LAW, WE HEREBY DISCLAIM ALL OTHER 
WARRANTIES AND CONDITIONS, WHETHER EXPRESS, IMPLIED, OR STATUTORY, INCLUDING, BUT 
NOT LIMITED TO, ANY IMPLIED WARRANTIES, DUTIES, OR CONDITIONS OF MERCHANTABILITY OR 
FITNESS FOR A PARTICULAR PURPOSE. CLIENT UNDERSTANDS AND AGREES THAT TYLER 
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DISCLAIMS ANY LIABILITY FOR ERRORS THAT RELATE TO USER ERROR. 
 
4. LIMITATION OF LIABILITY.  EXCEPT AS OTHERWISE EXPRESSLY SET FORTH IN THIS AGREEMENT, 

OUR LIABILITY FOR DAMAGES ARISING OUT OF THIS AGREEMENT, WHETHER BASED ON A THEORY 
OF CONTRACT OR TORT, INCLUDING NEGLIGENCE AND STRICT LIABILITY, SHALL BE LIMITED TO 
YOUR ACTUAL DIRECT DAMAGES, NOT TO EXCEED (A) DURING THE INITIAL TERM, AS SET FORTH 
IN SECTION F(1), TWO (2) TIMES THE TOTAL FEES PAID AS OF THE TIME OF THE CLAIM; OR (B) 
DURING ANY RENEWAL TERM, TWO (2) TIMES THE THEN-CURRENT ANNUAL SAAS FEES PAYABLE 
IN THAT RENEWAL TERM.   THE PARTIES ACKNOWLEDGE AND AGREE THAT THE PRICES SET FORTH 
IN THIS AGREEMENT ARE SET IN RELIANCE UPON THIS LIMITATION OF LIABILITY AND TO THE 
MAXIMUM EXTENT ALLOWED UNDER APPLICABLE LAW, THE EXCLUSION OF CERTAIN DAMAGES, 
AND EACH SHALL APPLY REGARDLESS OF THE FAILURE OF AN ESSENTIAL PURPOSE OF ANY 
REMEDY.  THE FOREGOING LIMITATION OF LIABILITY SHALL NOT APPLY TO CLAIMS THAT ARE 
SUBJECT TO SECTIONS G(1) AND G(2). 

 
5. EXCLUSION OF CERTAIN DAMAGES.  TO THE MAXIMUM EXTENT PERMITTED BY APPLICABLE LAW, 

IN NO EVENT SHALL WE BE LIABLE FOR ANY SPECIAL, INCIDENTAL, PUNITIVE, INDIRECT, OR 
CONSEQUENTIAL DAMAGES WHATSOEVER, EVEN IF WE HAVE BEEN ADVISED OF THE POSSIBILITY 
OF SUCH DAMAGES. 

 
6. Insurance.  During the course of performing services under this Agreement, we agree to maintain 

the following levels of insurance: (a) Commercial General Liability of at least $1,000,000; (b) 
Automobile Liability of at least $1,000,000; (c) Professional Liability (including Cyber) of at least 
$2,000,000 (with a $1,000,000 sublimit for cyber protection; (d) Workers Compensation complying 
with applicable statutory requirements; and (e) Excess/Umbrella Liability of at least $5,000,000.  We 
will add you as an additional insured to our Commercial General Liability and Automobile Liability 
policies, which will automatically add you as an additional insured to our Excess/Umbrella Liability 
policy as well.  We will provide you with copies of certificates of insurance upon your written 
request. 

 
SECTION H – GENERAL TERMS AND CONDITIONS 
 
1. Additional Products and Services.  You may purchase additional products and services at the rates 

set forth in the Investment Summary for twelve (12) months from the Effective Date by executing a 
mutually agreed addendum.  If no rate is provided in the Investment Summary, or those twelve (12) 
months have expired, you may purchase additional products and services at our then-current list 
price, also by executing a mutually agreed addendum.  The terms of this Agreement will control any 
such additional purchase(s), unless otherwise specifically provided in the addendum. 
 

2. Optional Items.  Pricing for any listed optional products and services in the Investment Summary will 
be valid for twelve (12) months from the Effective Date. 

 
3. Dispute Resolution.  You agree to provide us with written notice within thirty (30) days of becoming 

aware of a dispute.  You agree to cooperate with us in trying to reasonably resolve all disputes, 
including, if requested by either party, appointing a senior representative to meet and engage in 
good faith negotiations with our appointed senior representative.  Senior representatives will 
convene within thirty (30) days of the written dispute notice, unless otherwise agreed.  All meetings 
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and discussions between senior representatives will be deemed confidential settlement discussions 
not subject to disclosure under Federal Rule of Evidence 408 or any similar applicable state rule.  If 
we fail to resolve the dispute, then the parties shall participate in non-binding mediation in an effort 
to resolve the dispute.  If the dispute remains unresolved after mediation, then either of us may 
assert our respective rights and remedies in a court of competent jurisdiction.  Nothing in this 
section shall prevent you or us from seeking necessary injunctive relief during the dispute resolution 
procedures.  Nothing in this section shall prevent either party from filing suit prior to or during the 
dispute resolution process to preserve its rights under applicable statute of limitations.   

 
4. Taxes.  The fees in the Investment Summary do not include any taxes, including, without limitation, 

sales, use, or excise tax.  If you are a tax-exempt entity, you agree to provide us with a tax-exempt 
certificate.  Otherwise, we will pay all applicable taxes to the proper authorities and you will 
reimburse us for such taxes.  If you have a valid direct-pay permit, you agree to provide us with a 
copy.  For clarity, we are responsible for paying our income taxes, both federal and state, as 
applicable, arising from our performance of this Agreement.       
  

5. Nondiscrimination.  We will not discriminate against any person employed or applying for 
employment concerning the performance of our responsibilities under this Agreement.  This 
discrimination prohibition will apply to all matters of initial employment, tenure, and terms of 
employment, or otherwise with respect to any matter directly or indirectly relating to employment 
concerning race, color, religion, national origin, age, sex, sexual orientation, ancestry, disability that 
is unrelated to the individual's ability to perform the duties of a particular job or position, height, 
weight, marital status, or political affiliation.  We will post, where appropriate, all notices related to 
nondiscrimination as may be required by applicable law. 
 

6. E-Verify.  We have complied, and will comply, with the E-Verify procedures administered by the U.S. 
Citizenship and Immigration Services Verification Division for all of our employees assigned to your 
project. 

 
7. Subcontractors.  We will not subcontract any services under this Agreement without your prior 

written consent, not to be unreasonably withheld. 
 

8. Binding Effect; No Assignment.  This Agreement shall be binding on, and shall be for the benefit of, 
either your or our successor(s) or permitted assign(s). Neither party may assign this Agreement 
without the prior written consent of the other party; provided, however, your consent is not 
required for an assignment by us as a result of a corporate reorganization, merger, acquisition, or 
purchase of substantially all of our assets. 

 
9. Force Majeure.  Neither party will be liable for delays in performing its obligations under this 

Agreement to the extent that the delay is caused by Force Majeure; provided, however, that within 
ten (10) business days of the Force Majeure event, the party whose performance is delayed provides 
the other party with written notice explaining the cause and extent thereof, as well as a request for 
a reasonable time extension equal to the estimated duration of the Force Majeure event. 

 
10. No Intended Third Party Beneficiaries.  This Agreement is entered into solely for the benefit of you 

and us.  No third party will be deemed a beneficiary of this Agreement, and no third party will have 
the right to make any claim or assert any right under this Agreement.  This provision does not affect 
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the rights of third parties under any Third Party Terms. 
 

11. Entire Agreement; Amendment.  This Agreement represents the entire agreement between you and 
us with respect to the subject matter hereof, and supersedes any prior agreements, understandings, 
and representations, whether written, oral, expressed, implied, or statutory.  Purchase orders 
submitted by you, if any, are for your internal administrative purposes only, and the terms and 
conditions contained in those purchase orders will have no force or effect.  This Agreement may 
only be modified by a written amendment signed by an authorized representative of each party. 

 
12. Severability.  If any term or provision of this Agreement is held invalid or unenforceable, the 

remainder of this Agreement will be considered valid and enforceable to the fullest extent 
permitted by law. 
 

13. No Waiver.  In the event that the terms and conditions of this Agreement are not strictly enforced 
by either party, such non-enforcement will not act as or be deemed to act as a waiver or 
modification of this Agreement, nor will such non-enforcement prevent such party from enforcing 
each and every term of this Agreement thereafter. 
 

14. Independent Contractor.  We are an independent contractor for all purposes under this Agreement. 
 

15. Notices.  All notices or communications required or permitted as a part of this Agreement, such as 
notice of an alleged material breach for a termination for cause or a dispute that must be submitted 
to dispute resolution, must be in writing and will be deemed delivered upon the earlier of the 
following: (a) actual receipt by the receiving party; (b) upon receipt by sender of a certified mail, 
return receipt signed by an employee or agent of the receiving party; (c) upon receipt by sender of 
proof of email delivery; or (d) if not actually received, five (5) days after deposit with the United 
States Postal Service authorized mail center with proper postage (certified mail, return receipt 
requested) affixed and addressed to the other party at the address set forth on the signature page 
hereto or such other address as the party may have designated by proper notice.  The consequences 
for the failure to receive a notice due to improper notification by the intended receiving party of a 
change in address will be borne by the intended receiving party. 

 
16. Client Lists.  You agree that we may identify you by name in client lists, and with your prior written 

consent, marketing presentations and promotional materials. 
 

17. Confidentiality.  Both parties recognize that their respective employees and agents, in the course of 
performance of this Agreement, may be exposed to confidential information and that disclosure of 
such information could violate rights to private individuals and entities, including the parties.  
Confidential information is nonpublic information that a reasonable person would believe to be 
confidential and includes, without limitation, personal identifying information (e.g., social security 
numbers) and trade secrets, each as defined by applicable state law.  Each party agrees that it will 
not disclose any confidential information of the other party and further agrees to take all reasonable 
and appropriate action to prevent such disclosure by its employees or agents.  The confidentiality 
covenants contained herein will survive the termination or cancellation of this Agreement.  This 
obligation of confidentiality will not apply to information that: 

(a) is in the public domain, either at the time of disclosure or afterwards, except by breach of 
this Agreement by a party or its employees or agents; 
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(b) a party can establish by reasonable proof was in that party's possession at the time of initial 
disclosure; 

(c) a party receives from a third party who has a right to disclose it to the receiving party; or 
(d) is the subject of a legitimate disclosure request under the open records laws or similar 

applicable public disclosure laws governing this Agreement or a Court order; provided, 
however, that in the event you receive an open records or other similar applicable request, 
you will give us prompt notice and otherwise perform the functions required by applicable 
law.   

 
18. Quarantining of Client Data.  Some services provided by Tyler require us to be in possession of your 

Data.  In the event we detect malware or other conditions associated with your Data that are 
reasonably suspected of putting Tyler resources or other Tyler clients’ data at risk, we reserve the 
absolute right to move your Data from its location within a multi-tenancy Tyler hosted environment 
to an isolated “quarantined” environment without advance notice.  We will make commercially 
reasonable efforts to provide written notice to you of such measures. Your Data will remain in such 
quarantine for a period of at least six (6) months during which time we will review the Data, and all 
traffic associated with the Data, for signs of malware or other similar issues.   If no issues are 
detected through such reviews during the six (6) month period of quarantine, we will coordinate 
with you the restoration of your Data to a non-quarantined environment.  In the event your Data 
must remain in quarantine beyond this six (6) month period through no fault of Tyler’s, we reserve 
the right to require payment of additional fees for the extended duration of quarantine.  We will 
provide an estimate of what those costs will be upon your request. 
 

19. Business License.  In the event a local business license is required for us to perform services 
hereunder, you will promptly notify us and provide us with the necessary paperwork and/or contact 
information so that we may timely obtain such license. 
 

20. Governing Law and Venue.  This Agreement will be governed by and construed in accordance with 
the laws of your state of domicile, without regard to its rules on conflicts of law. Venue for any 
actions arising out of this Agreement shall be in the courts of competnent jurisdiction in San Luis 
Obispo County, State of California.  Tyler reserves the right to seek removal of the litigation to the 
US Federal Court serving San Luis Obispo County, California. 
 

21. Multiple Originals and Authorized Signatures.  This Agreement may be executed in multiple 
originals, any of which will be independently treated as an original document.  Any electronic, faxed, 
scanned, photocopied, or similarly reproduced signature on this Agreement or any amendment 
hereto will be deemed an original signature and will be fully enforceable as if an original signature.  
Each party represents to the other that the signatory set forth below is duly authorized to bind that 
party to this Agreement. 

 
22. Cooperative Procurement.  To the maximum extent permitted by applicable law, we agree that this 

Agreement may be used as a cooperative procurement vehicle by eligible jurisdictions.  We reserve 
the right to negotiate and customize the terms and conditions set forth herein, including but not 
limited to pricing, to the scope and circumstances of that cooperative procurement. 
 

 
23. Data & Insights Solution Terms.  Your use of certain Tyler solutions includes Tyler’s Data & Insights 
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data platform.  Your rights, and the rights of any of your end users, to use Tyler’s Data & Insights 
data platform is subject to the Data & Insights SaaS Services Terms of Service, available at 
https://www.tylertech.com/terms/data-insights-saas-services-terms-of-service.  By signing a Tyler 
Agreement or Order Form, or accessing, installing, or using any of the Tyler solutions listed at the 
linked terms, you certify that you have reviewed, understand, and agree to said terms. 

 
 
 
 
 
 
 
 
 

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

https://www.tylertech.com/terms/data-insights-saas-services-terms-of-service
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24. Contract Documents.  This Agreement includes the following exhibits: 
 

Exhibit A Investment Summary 
  Schedule 1: Migration Modules  
  Schedule 2: Tyler Sales Quote 
Exhibit B Invoicing and Payment Policy 

Schedule 1: Business Travel Policy 
Exhibit C Service Level Agreement 

Schedule 1: Support Call Process 
Exhibit D Third Party Terms  
  Schedule 1: Hyperlinked Terms  
  Schedule 2: DocOrigin Terms  
Exhibit E Statement of Work  
 

 
IN WITNESS WHEREOF, a duly authorized representative of each party has executed this Agreement as 
of the date(s) set forth below. 
 
 
Tyler Technologies, Inc.     City of Arroyo Grande 
 
By:       By:       
 
Name:       Name:       
 
Title:       Title:       
 
Date:       Date:       
 
Address for Notices:     Address for Notices: 
Tyler Technologies, Inc. City of Arroyo Grande 
One Tyler Drive 300 E. Branch St.  
Yarmouth, ME 04096 Arroyo Grande, California 93420 
Attention: Chief Legal Officer Attention: Administrative Services Director 
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Exhibit A 

Investment Summary 
 
The following Investment Summary details the software and services to be delivered by us to you under 
the Agreement.  This Investment Summary is effective as of the Effective Date, despite any expiration 
date in the Investment Summary that may have lapsed as of the Effective Date.  Capitalized terms not 
otherwise defined will have the meaning assigned to such terms in the Agreement.  In the event of 
conflict between the Agreement and terms in the Comments section of this Investment Summary, the 
language in the Agreement will prevail. 
 
Tyler sales quotation inserted on the following pages. 
 
 

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK 
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Exhibit A 

Schedule 1 
Migration Modules 

 
 
 

  

Accounts Receivable Support 
Budget Preparation Support 

Cash Register Interface Support 
Data Dictionaries Support 

Fixed Assets Support 
GL/AP Support 
Handhelds Support 

Payroll Support 
Position Budgeting Support 
Purchasing Support 

Utility Billing Support 
Executime time and attendance 

Executime time and attendance mobile access 
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Exhibit A 
Schedule 2 

Tyles Sales Quote 
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Exhibit B 
Invoicing and Payment Policy 

 
We will provide you with the software and services set forth in the Investment Summary of the 
Agreement.  Capitalized terms not otherwise defined will have the meaning assigned to such terms in 
the Agreement. 
 
Invoicing:  We will invoice you for the applicable software and services in the Investment Summary as 
set forth below.  Your rights to dispute any invoice are set forth in the Agreement. 
 

1. SaaS Fees.  SaaS Fees are invoiced on an annual basis, beginning on the commencement of the 
initial term as set forth in Section F (1) of this Agreement.  Your annual SaaS fees for the initial 
term are set forth in the Investment Summary. Upon expiration of the initial term, your annual 
SaaS fees will be at our then-current rates.  Notwithstanding anything to the contrary herein, 
SaaS Fees shall not be increased by more than three percent (3%) per year in years four (4) and 
five (5).  Beginning on the commencement of the initial term, Client shall no longer be required 
to pay annual support fees for the Migration Modules.  
 

2. Other Tyler Software and Services. 
 

2.1 VPN Device: The fee for the VPN device will be invoiced upon installation of the VPN. 
 
2.2 Implementation and Other Professional Services (including training): Implementation and 

other professional services (including training) are billed and invoiced as delivered, at the 
rates set forth in the Investment Summary.  
 

2.3 Consulting Services: If you have purchased any Business Process Consulting services, if they 
have been quoted as fixed-fee services, they will be invoiced 50% upon your acceptance of 
the best practice recommendations, by module, and 50% upon your acceptance of custom 
desktop procedures, by module.  If you have purchased any Business Process Consulting 
services and they are quoted as an estimate, then we will bill you the actual services 
delivered on a time and materials basis. 

 
2.4 Conversions: Fixed-fee conversions are invoiced 50% upon initial delivery of the converted 

Data, by conversion option, and 50% upon Client acceptance to load the converted Data into 
Live/Production environment, by conversion option.  Where conversions are quoted as 
estimated, we will bill you the actual services delivered on a time and materials basis. 

 
2.5 Requested Modifications to the Tyler Software: Requested modifications to the Tyler 

Software are invoiced 50% upon delivery of specifications and 50% upon delivery of the 
applicable modification.  You must report any failure of the modification to conform to the 
specifications within thirty (30) days of delivery; otherwise, the modification will be deemed 
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to be in compliance with the specifications after the 30-day window has passed.  You may 
still report Defects to us as set forth in this Agreement. 

 
2.6 Other Fixed Price Services: Other fixed price services are invoiced as delivered, at the rates 

set forth in the Investment Summary. For the avoidance of doubt, where “Project Planning 
Services” are provided, payment will be due upon delivery of the Implementation Planning 
document. 
 
 

2.7 Annual Services: Unless otherwise indicated in this Exhibit B, fees for annual services are due 
annually, in advance, commencing on the availability of the service. Your annual fees for the 
initial term are set forth in the Investment Summary. Upon expiration of the initial term, 
your annual fees will be at our then-current ratesNotwithstanding anything to the contrary 
herein, SaaS Fees shall not be increased by more than three percent (3%) per year in years 
four (4) and five (5). 

 
3. Third Party Products.   

 
3.1 Third Party Software License Fees: License fees for Third Party Software, if any, are invoiced 

when we make it available to you for downloading. 
 
3.2 Third Party Software Maintenance: The first year maintenance for the Third Party Software 

is invoiced when we make it available to you for downloading. 
 
3.3 Third Party Hardware: Third Party Hardware costs, if any, are invoiced upon delivery. 
 
3.4 Third Party Services:  Fees for Third Party Services, if any, are invoiced as delivered, along 

with applicable expenses, at the rates set forth in the Investment Summary.  
 
3.5 Third Party SaaS:  Third Party SaaS Services fees, if any, are invoiced annually, in advance, 

commencing with availability of the respective Third Party SaaS Services.  Pricing for the first 
year of Third Party SaaS Services is indicated in the Investment Summary. Pricing for 
subsequent years will be at the respective third party’s then-current rates. 

 
4. Transaction Fees.  Unless paid directly by an end user at the time of transaction, per transaction 

(call, message, etc.) fees are invoiced on a quarterly basis.  Fees are indicated in Exhibit A and 
may be increased by Tyler upon notice of no less than thirty (30) days. 
 

5. Expenses.  The service rates in the Investment Summary do not include travel expenses.  
Expenses for Tyler delivered services will be billed as incurred and only in accordance with our 
then-current Business Travel Policy, plus a 10% travel agency processing fee.  Our current 
Business Travel Policy is attached to this Exhibit B as Schedule 1.  We will provide you with PDF 
copies of non-per diem expense receipts on your written request at no additional charge.  
Receipts for miscellaneous items less than twenty-five dollars and mileage logs are not available.   
 

6. Credit for Prepaid Maintenance and Support Fees for Migration Modules.  Client will receive a 
credit for the maintenance and support fees prepaid for the Migration Modules for the time 
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period commencing on the first day of the initial term, as set forth in Section F (1) of this 
Agreement.  Migration Modules are listed at Exhibit A, Schedule 1. 

 
Payment.  Payment for undisputed invoices is due within forty-five (45) days of the invoice date.  We 
prefer to receive payments electronically.  Our electronic payment information is available by contacting 
AR@tylertech.com.  

mailto:AR@tylertech.com
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Exhibit B 
Schedule 1 

Business Travel Policy 
 

 
1. Air Travel  

  

A. Reservations & Tickets  

  

The Travel Management Company (TMC) used by Tyler will provide an employee with a direct flight 
within two hours before or after the requested departure time, assuming that flight does not add 
more than three hours to the employee’s total trip duration and the fare is within $100 (each way) 
of the lowest logical fare.  If a net savings of $200 or more (each way) is possible through a 
connecting flight that is within two hours before or after the requested departure time and that 
does not add more than three hours to the employee’s total trip duration, the connecting flight 
should be accepted.    
  

Employees are encouraged to make advanced reservations to take full advantage of discount 
opportunities.  Employees should use all reasonable efforts to make travel arrangements at least 
two (2) weeks in advance of commitments.  A seven (7) day advance booking requirement is 
mandatory.  When booking less than seven (7) days in advance, management approval will be 
required.    
  

Except in the case of international travel where a segment of continuous air travel is six (6) or more 
consecutive hours in length, only economy or coach class seating is reimbursable. Employees shall 
not be reimbursed for “Basic Economy Fares” because these fares are non-refundable and have 
many restrictions that outweigh the cost-savings. 

  

B. Baggage Fees  

  

Reimbursement of personal baggage charges are based on trip duration as follows:  
  

• Up to five (5) days = one (1) checked bag  

• Six (6) or more days = two (2) checked bags  

  

Baggage fees for sports equipment are not reimbursable.  
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2. Ground Transportation  

  
A. Private Automobile  

  

Mileage Allowance – Business use of an employee’s private automobile will be reimbursed at the 
current IRS allowable rate, plus out of pocket costs for tolls and parking.  Mileage will be calculated 
by using the employee's office as the starting and ending point, in compliance with IRS regulations.  
Employees who have been designated a home office should calculate miles from their home.  
 
B. Rental Car  

Employees are authorized to rent cars only in conjunction with air travel when cost, convenience, 
and the specific situation reasonably require their use.  When renting a car for Tyler business, 
employees should select a “mid-size” or “intermediate” car.  “Full” size cars may be rented when 
three or more employees are traveling together.  Tyler carries leased vehicle coverage for business 
car rentals; except for employees traveling to Alaska and internationally (excluding Canada), 
additional insurance on the rental agreement should be declined.  

 
C. Public Transportation  

  

Taxi or airport limousine services may be considered when traveling in and around cities or to and 
from airports when less expensive means of transportation are unavailable or impractical.  The 
actual fare plus a reasonable tip (15-18%) are reimbursable.  In the case of a free hotel shuttle to the 
airport, tips are included in the per diem rates and will not be reimbursed separately.  

  

D. Parking & Tolls  

  

When parking at the airport, employees must use longer term parking areas that are measured in 
days as opposed to hours.  Park and fly options located near some airports may also be used.  For 
extended trips that would result in excessive parking charges, public transportation to/from the 
airport should be considered.  Tolls will be reimbursed when receipts are presented.  

  

3. Lodging  

  

Tyler’s TMC will select hotel chains that are well established, reasonable in price, and conveniently 
located in relation to the traveler's work assignment.  Typical hotel chains include Courtyard, 
Fairfield Inn, Hampton Inn, and Holiday Inn Express.  If the employee has a discount rate with a local 
hotel, the hotel reservation should note that discount and the employee should confirm the lower 
rate with the hotel upon arrival.  Employee memberships in travel clubs such as AAA should be 
noted in their travel profiles so that the employee can take advantage of any lower club rates.   
  

“No shows” or cancellation fees are not reimbursable if the employee does not comply with the 
hotel’s cancellation policy.  
  

Tips for maids and other hotel staff are included in the per diem rate and are not reimbursed 
separately.  
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Employees are not authorized to reserve non-traditional short-term lodging, such as Airbnb, VRBO, 
and HomeAway. Employees who elect to make such reservations shall not be reimbursed. 
  

4. Meals and Incidental Expenses  

  

Employee meals and incidental expenses while on travel status within the continental U.S. are in 
accordance with the federal per diem rates published by the General Services Administration.  
Incidental expenses include tips to maids, hotel staff, and shuttle drivers and other minor travel 
expenses.  Per diem rates are available at www.gsa.gov/perdiem.    
 
Per diem for Alaska, Hawaii, U.S. protectorates and international destinations are provided 
separately by the Department of State and will be determined as required.  
 
A. Overnight Travel  

 

For each full day of travel, all three meals are reimbursable.  Per diems on the first and last day of a 
trip are governed as set forth below.    
 

Departure Day  

  

Depart before 12:00 noon      Lunch and dinner  

Depart after 12:00 noon       

  

Return Day  

  

Dinner  

Return before 12:00 noon      Breakfast  

Return between 12:00 noon & 7:00 p.m.   Breakfast and lunch  

Return after 7:00 p.m.*        Breakfast, lunch and dinner  

  

*7:00 p.m. is defined as direct travel time and does not include time taken to stop for dinner.  
  

The reimbursement rates for individual meals are calculated as a percentage of the full day per diem 
as follows:  
  

 Breakfast  15%  

  Lunch    25%  

  Dinner   60%  

  

B. Same Day Travel  

  

Employees traveling at least 100 miles to a site and returning in the same day are eligible to claim 
lunch on an expense report.  Employees on same day travel status are eligible to claim dinner in the 
event they return home after 7:00 p.m.*  
  

http://www.gsa.gov/perdiem
http://www.gsa.gov/perdiem
http://www.gsa.gov/perdiem
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*7:00 p.m. is defined as direct travel time and does not include time taken to stop for dinner.  
  

5. Internet Access – Hotels and Airports  

  

Employees who travel may need to access their e-mail at night.  Many hotels provide free high 
speed internet access and Tyler employees are encouraged to use such hotels whenever possible.  If 
an employee’s hotel charges for internet access it is reimbursable up to $10.00 per day.  Charges for 
internet access at airports are not reimbursable.  
  

6. International Travel  

 

All international flights with the exception of flights between the U.S. and Canada should be 

reserved through TMC using the “lowest practical coach fare” with the exception of flights that are 

six (6) or more consecutive hours in length. In such event, the next available seating class above 

coach shall be reimbursed.  

 

When required to travel internationally for business, employees shall be reimbursed for photo fees, 

application fees, and execution fees when obtaining a new passport book, but fees related to 

passport renewals are not reimbursable. Visa application and legal fees, entry taxes and departure 

taxes are reimbursable.  

 

The cost of vaccinations that are either required for travel to specific countries or suggested by the 

U.S. Department of Health & Human Services for travel to specific countries, is reimbursable.  

 

Section 4, Meals & Incidental Expenses, and Section 2.b., Rental Car, shall apply to this section. 
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Exhibit C 
Service Level Agreement  

 

I.  Agreement Overview 

This SLA operates in conjunction with, and does not supersede or replace any part of, the Agreement.  It 
outlines the information technology service levels that we will provide to you to ensure the availability of 
the application services that you have requested us to provide.  This SLA does not apply to any Third Party 
SaaS Services.  All other support services are documented in the Support Call Process.   
 
II. Definitions. Except as defined below, all defined terms have the meaning set forth in the 
Agreement. 
 
Actual Attainment: The percentage of time the Tyler Software is available during a calendar quarter, 
calculated as follows:  (Service Availability – Downtime) ÷ Service Availability. 

Client Error Incident: Any service unavailability resulting from your applications, content or equipment, or 
the acts or omissions of any of your service users or third-party providers over whom we exercise no 
control.   

Downtime: Those minutes during Service Availability, as defined below, when all users cannot launch, 
login, search or save primary data in the Tyler Software.  Downtime does not include those instances in 
which only a Defect is present. 

Emergency Maintenance: (1) maintenance that is required to patch a critical security vulnerability; (2) 
maintenance that is required to prevent an imminent outage of Service Availability; or (3) maintenance 
that is mutually agreed upon in writing by Tyler and the Client.   

Planned Downtime: Downtime that occurs during a Standard or Emergency Maintenance window. 

Service Availability:  The total number of minutes in a calendar quarter that the Tyler Software is capable 
of receiving, processing, and responding to requests, excluding Planned Downtime, Client Error Incidents, 
denial of service attacks and Force Majeure. 

Standard Maintenance: Routine maintenance to the Tyler Software and infrastructure.  Standard 
Maintenance is limited to five (5) hours per week.  

 
III.  Service Availability 
 

a. Your Responsibilities 

Whenever you experience Downtime, you must make a support call according to the procedures outlined 
in the Support Call Process.  You will receive a support case number. 

b. Our Responsibilities 

When our support team receives a call from you that Downtime has occurred or is occurring, we will work 
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with you to identify the cause of the Downtime (including whether it may be the result of Planned 
Downtime, a Client Error Incident, Denial of Service attack or Force Majeure).  We will also work with you 
to resume normal operations. 

c.  Client Relief 

Our targeted Attainment Goal is 100%.  You may be entitled to credits as indicated in the Client Relief 
Schedule found below.  Your relief credit is calculated as a percentage of the SaaS fees paid for the 
calendar quarter.  

In order to receive relief credits, you must submit a request through one of the channels listed in our 
Support Call Process within fifteen days (15) of the end of the applicable quarter.  We will respond to your 
relief request within thirty (30) day(s) of receipt.   

The total credits confirmed by us will be applied to the SaaS Fee for the next billing cycle.  Issuing of such 
credit does not relieve us of our obligations under the Agreement to correct the problem which created 
the service interruption.     

 

Client Relief Schedule 

Actual Attainment Client Relief 

99.99% - 99.50% Remedial action will be taken 

99.49% - 98.50% 2% 

98.49% - 97.50% 4% 

97.49% - 96.50% 6% 

96.49% - 95.50% 8% 

Below 95.50% 10% 

 

* Notwithstanding language in the Agreement to the contrary, Recovery Point Objective is one (1) hour. 

 

IV. Maintenance Notifications 

We perform Standard Maintenance during limited windows that are historically known to be reliably 
low-traffic times.  If and when maintenance is predicted to occur during periods of higher traffic, we will 
provide advance written notice of those windows and will coordinate to the greatest extent possible 
with you. 
 
Not all maintenance activities will cause application unavailability.  However, if Tyler anticipates that 
activities during a Standard or Emergency Maintenance window may make the Tyler Software 
unavailable, we will provide advance written notice, as reasonably practicable that the Tyler Software 
will be unavailable during the maintenance window. 
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Exhibit C 
Schedule 1 

Support Call Process  
 
Support Channels 
 
Tyler Technologies, Inc. provides the following channels of software support for authorized users*:   

(1) On-line submission (portal) – for less urgent and functionality-based questions, users may create 
support incidents through the Tyler Customer Portal available at the Tyler Technologies website.  
A built-in Answer Panel provides users with resolutions to most “how-to” and configuration-
based questions through a simplified search interface with machine learning, potentially 
eliminating the need to submit the support case.  

(2) Email – for less urgent situations, users may submit emails directly to the software support 
group. 

(3) Telephone – for urgent or complex questions, users receive toll-free, telephone software 
support.  
* Channel availability may be limited for certain applications. 

Support Resources 
 
A number of additional resources are available to provide a comprehensive and complete support 
experience:  

(1) Tyler Website – www.tylertech.com – for accessing client tools, documentation, and other 
information including support contact information.  

(2) Tyler Search -a knowledge based search engine that lets you search multiple sources 
simultaneously to find the answers you need, 24x7.  

(3) Tyler Community –provides a venue for all Tyler clients with current maintenance agreements to 
collaborate with one another, share best practices and resources, and access documentation.  

(4) Tyler University – online training courses on Tyler products. 

Support Availability 
 
Tyler Technologies support is available during the local business hours of 8 AM to 5 PM (Monday – 
Friday) across four US time zones (Pacific, Mountain, Central and Eastern). Tyler’s holiday schedule is 
outlined below. There will be no support coverage on these days.  
 

New Year’s Day Labor Day 

Martin Luther King, Jr. Day Thanksgiving Day 

Memorial Day Day after Thanksgiving 

Independence Day Christmas Day 

 
For support teams that provide after-hours service, we will provide you with procedures for contacting 

http://www.tylertech.com/
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support staff after normal business hours for reporting Priority Level 1 Defects only. Upon receipt of 
such a Defect notification, we will use commercially reasonable efforts to meet the resolution targets 
set forth below.  
 
We will also make commercially reasonable efforts to be available for one pre-scheduled Saturday of 
each month to assist your IT staff with applying patches and release upgrades, as well as consulting with 
them on server maintenance and configuration of the Tyler Software environment. 
 
Incident Handling 
 

Incident Tracking 
 
Every support incident is logged into Tyler’s Customer Relationship Management System and given a 
unique case number. This system tracks the history of each incident. The case number is used to track 
and reference open issues when clients contact support. Clients may track incidents, using the case 
number, through Tyler’s Customer Portal or by calling software support directly.  

 

Incident Priority 
 
Each incident is assigned a priority level, which corresponds to the Client’s needs. Tyler and the Client 
will reasonably set the priority of the incident per the chart below. This chart is not intended to address 
every type of support incident, and certain “characteristics” may or may not apply depending on 
whether the Tyler software has been deployed on customer infrastructure or the Tyler cloud. The goal is 
to help guide the Client towards clearly understanding and communicating the importance of the issue 
and to describe generally expected response and resolution targets in the production environment only. 
 
References to a “confirmed support incident” mean that Tyler and the Client have successfully validated 
the reported Defect/support incident.   
 

Priority 
Level 

Characteristics of Support Incident Resolution Targets* 

1 
Critical 

Support incident that causes (a) 
complete application failure or 
application unavailability; (b) 
application failure or unavailability in 
one or more of the client’s remote 
location; or (c) systemic loss of 
multiple essential system functions. 

Tyler shall provide an initial response to Priority Level 
1 incidents within one (1) business hour of receipt of 
the incident.  Once the incident has been confirmed, 
Tyler shall use commercially reasonable efforts to 
resolve such support incidents or provide a 
circumvention procedure within one (1) business 
day.  For non-hosted customers, Tyler’s responsibility 
for lost or corrupted data is limited to assisting the 
Client in restoring its last available database. 
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Priority 
Level 

Characteristics of Support Incident Resolution Targets* 

2 
High 

Support incident that causes (a) 
repeated, consistent failure of 
essential functionality affecting more 
than one user or (b) loss or corruption 
of data. 

Tyler shall provide an initial response to Priority Level 
2 incidents within four (4) business hours of receipt of 
the incident.  Once the incident has been confirmed, 
Tyler shall use commercially reasonable efforts to 
resolve such support incidents or provide a 
circumvention procedure within ten (10) business 
days.  For non-hosted customers, Tyler’s 
responsibility for loss or corrupted data is limited to 
assisting the Client in restoring its last available 
database. 

3 
Medium 

Priority Level 1 incident with an 
existing circumvention procedure, or 
a Priority Level 2 incident that affects 
only one user or for which there is an 
existing circumvention procedure. 

Tyler shall provide an initial response to Priority Level 
3 incidents within one (1) business day of receipt of 
the incident.  Once the incident has been confirmed, 
Tyler shall use commercially reasonable efforts to 
resolve such support incidents without the need for a 
circumvention procedure with the next published 
maintenance update or service pack, which shall 
occur at least quarterly.  For non-hosted customers, 
Tyler’s responsibility for lost or corrupted data is 
limited to assisting the Client in restoring its last 
available database. 

4 
Non-

critical 

Support incident that causes failure of 
non-essential functionality or a 
cosmetic or other issue that does not 
qualify as any other Priority Level. 

Tyler shall provide an initial response to Priority Level 
4 incidents within two (2) business days of receipt of 
the incident.  Once the incident has been confirmed, 
Tyler shall use commercially reasonable efforts to 
resolve such support incidents, as well as cosmetic 
issues, with a future version release. 

*Response and Resolution Targets may differ by product or business need 
 

Incident Escalation  
 
If Tyler is unable to resolve any priority level 1 or 2 defect as listed above or the priority of an issue has 
elevated since initiation, you may escalate the incident to the appropriate resource, as outlined by each 
product support team.  The corresponding resource will meet with you and any Tyler staff to establish a 
mutually agreeable plan for addressing the defect. 

Remote Support Tool 
 
Some support calls may require further analysis of the Client’s database, processes or setup to diagnose 
a problem or to assist with a question. Tyler will, at its discretion, use an industry-standard remote 
support tool. Tyler’s support team must have the ability to quickly connect to the Client’s system and 
view the site’s setup, diagnose problems, or assist with screen navigation. More information about the 
remote support tool Tyler uses is available upon request.     



65501.00001\41160388.1 

 

  Exhibit D 

   
1 
 

 
 

 
Exhibit D 

Third Party Terms  
 



65501.00001\41160388.1 

 

  Exhibit D 
Schedule 1 

   
1 
 

 
Exhibit D 

Schedule 1 
Hyperlinked Terms 

 

 
 
 
ThinPrint Terms.  Your use of Tyler Forms software and forms is subject to the End User License 
Agreement terms for ThinPrint Engine, ThinPrint License Server, and Connected Gateway found 
here:  https://www.thinprint.com/en/legal-notes/eula/.  By signing a Tyler Agreement or Order Form, or 
accessing, installing, or using Tyler Forms software or forms, you agree that you have read, understood, 
and agree to such terms.  

 

https://www.thinprint.com/en/legal-notes/eula/
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Part 1: Executive Summary 

 Project Overview 

 Introduction 

Tyler Technologies (“Tyler”) is the largest and most established provider of integrated software and 
technology services focused solely on the public sector. Tyler’s end-to-end solutions empower public sector 
entities including local, state, provincial and federal government, to operate more efficiently and connect 
more transparently with their constituents and with each other. By connecting data and processes across 
disparate systems, Tyler’s solutions transform how clients gain actionable insights that solve problems in their 
communities.  

 Project Goals 

This Statement of Work (“SOW”) documents the methodology, implementation stages, activities, and roles 
and responsibilities, and project scope listed in the Investment Summary of the Agreement between Tyler 
and the City (collectively the “Project”). 

The overall goals of the project are to: 

 Successfully implement the contracted scope on time and on budget 
 Increase operational efficiencies and empower users to be more productive 
 Improve accessibility and responsiveness to external and internal customer needs 
 Overcome current challenges and meet future goals 

 Methodology 

This is accomplished by the City and Tyler working as a partnership and Tyler utilizing its depth of 
implementation experience. While each Project is unique, all will follow Tyler’s six-stage methodology. Each 
of the six stages is comprised of multiple work packages, and each work package includes a narrative 
description, objectives, tasks, inputs, outputs/deliverables, assumptions, and a responsibility matrix. 

Tailored specifically for Tyler’s public sector clients, the project methodology contains Stage Acceptance 
Control Points throughout each Phase to ensure adherence to scope, budget, timeline controls, effective 
communications, and quality standards. Clearly defined, the project methodology repeats consistently across 
Phases, and is scaled to meet the City’s complexity and organizational needs. 
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The methodology adapts to both single-phase and multiple-phase projects.  

To achieve Project success, it is imperative that both the City and Tyler commit to including the necessary 
leadership and governance. During each stage of the Project, it is expected that the City and Tyler Project 
teams work collaboratively to complete tasks. An underlying principle of Tyler’s Implementation process is to 
employ an iterative model where the City’s business processes are assessed, configured, validated, and 
refined cyclically in line with the project budget. This approach is used in multiple stages and work packages 
as illustrated in the graphic below. 

 

The delivery approach is systematic, which reduces variability and mitigates risks to ensure Project success. As 
illustrated, some stages, along with work packages and tasks, are intended to be overlapping by nature to 
complete the Project efficiently and effectively.  
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Part 2: Project Foundation 

 Project Governance 

Project governance is the management framework within which Project decisions are made. The role of 
Project governance is to provide a decision-making approach that is logical, robust, and repeatable. This 
allows organizations to have a structured approach for conducting its daily business in addition to project 
related activities. 

This section outlines the resources required to meet the business needs, objectives, and priorities for the 
Project, communicate the goals to other Project participants, and provide support and guidance to 
accomplish these goals. Project governance defines the structure for escalation of issues and risks, Change 
Control review and authority, and Organizational Change Management activities. Throughout the Statement 
of Work Tyler has provided RACI Matrices for activities to be completed throughout the implementation 
which will further outline responsibilities of different roles in each stage. Further refinement of the 
governance structure, related processes, and specific roles and responsibilities occurs during the Initiate & 
Plan Stage. 

The chart below illustrates an overall team perspective where Tyler and the City collaborate to resolve Project 
challenges according to defined escalation paths. If project managers do not possess authority to determine a 
solution, resolve an issue, or mitigate a risk, Tyler implementation management and the City Steering 
Committee become the escalation points to triage responses prior to escalation to the City and Tyler 
executive sponsors. As part of the escalation process, each Project governance tier presents 
recommendations and supporting information to facilitate knowledge transfer and issue resolution. The City 
and Tyler executive sponsors serve as the final escalation point.  
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 Project Scope Control 

 Managing Scope and Project Change 

Project Management governance principles contend that there are three connected constraints on a Project: 
budget, timeline, and scope. These constraints, known as the “triple constraints” or project management 
triangle, define budget in terms of financial cost, labor costs, and other resource costs. Scope is defined as the 
work performed to deliver a product, service or result with the specified features and functions, while time is 
simply defined as the schedule. The Triple Constraint theory states that if you change one side of the triangle, 
the other two sides must be correspondingly adjusted. For example, if the scope of the Project is increased, 
cost and time to complete will also need to increase. The Project and executive teams will need to remain 
cognizant of these constraints when making impactful decisions to the Project. A simple illustration of this 
triangle is included here, showing the connection of each item and their relational impact to the overall 
Scope. 

 

A pillar of any successful project is the ability to properly manage scope while allowing the appropriate level 
of flexibility to incorporate approved changes. Scope and changes within the project will be managed using 
the change control process outlined in the following section. 

 Change Control 

It may become necessary to change the scope of this Project due to unforeseeable circumstances (e.g., new 
constraints or opportunities are discovered). This Project is being undertaken with the understanding that 
Project scope, schedule, and/or cost may need to change to produce optimal results for stakeholders. 
Changes to contractual requirements will follow the change control process specified in the final contract, 
and as described below. 

 Change Request Management 

Should the need for a change to Project scope, schedule, and/or cost be identified during the Project, the 
change will be brought to the attention of the Steering Committee and an assessment of the change will 
occur. While such changes may result in additional costs and delays relative to the schedule, some changes 
may result in less cost to the City; for example, the City may decide it no longer needs a deliverable originally 
defined in the Project. The Change Request will include the following information:  
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 The nature of the change. 
 A good faith estimate of the additional cost or associated savings to the City, if any. 
 The timetable for implementing the change. 
 The effect on and/or risk to the schedule, resource needs or resource responsibilities. 

The City will use its good faith efforts to either approve or disapprove any Change Request within ten (10) 
Business Days (or other period as mutually agreeable between Tyler and the City). Any changes to the Project 
scope, budget, or timeline must be documented and approved in writing using a Change Request form. These 
changes constitute a formal amendment to the Statement of Work and will supersede any conflicting term in 
the Statement of Work.  
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 Acceptance Process 

The implementation of a Project involves many decisions to be made throughout its lifecycle. Decisions will 
vary from higher level strategy decisions to smaller, detailed Project level decisions. It is critical to the success 
of the Project that each City office or department designates specific individuals for making decisions on 
behalf of their offices or departments. 

Both Tyler and the City will identify representative project managers. These individuals will represent the 
interests of all stakeholders and serve as the primary contacts between the two organizations.  

The coordination of gaining City feedback and approval on Project deliverables will be critical to the success of 
the Project. The City project manager will strive to gain deliverable and decision approvals from all authorized 
City representatives. Given that the designated decision-maker for each department may not always be 
available, there must be a designated proxy for each decision point in the Project. Assignment of each proxy 
will be the responsibility of the leadership from each City department. The proxies will be named individuals 
that have the authorization to make decisions on behalf of their department. 

The following process will be used for accepting Deliverables and Control Points: 

 The City shall have five (5) business days from the date of delivery, or as otherwise mutually agreed 
upon by the parties in writing, to accept each Deliverable or Control Point. If the City does not 
provide acceptance or acknowledgement within five (5) business days, or the otherwise agreed upon 
timeframe, not to be unreasonably withheld, Tyler deems the Deliverable or Control Point as 
accepted.  

 If the City does not agree the Deliverable or Control Point meets requirements, the City shall notify 
Tyler project manager(s), in writing, with reasoning within five (5) business days, or the otherwise 
agreed-upon timeframe, not to be unreasonably withheld, of receipt of the Deliverable.  

 Tyler shall address any deficiencies and redeliver the Deliverable or Control Point. The City shall then 
have two (2) business days from receipt of the redelivered Deliverable or Control Point to accept or 
again submit written notification of reasons for rejecting the milestone. If the City does not provide 
acceptance within two (2) business days, or the otherwise agreed upon timeframe, not to be 
unreasonably withheld, Tyler deems the Deliverable or Control Point as accepted.  

 Roles and Responsibilities 

The following defines the roles and responsibilities of each Project resource for the City and Tyler. Roles and 
responsibilities may not follow the organizational chart or position descriptions at the City, but are roles 
defined within the Project. It is common for individual resources on both the Tyler and City project teams to 
fill multiple roles. Similarly, it is common for some roles to be filled by multiple people. 

 Tyler Roles & Responsibilities 

Tyler assigns a project manager prior to the start of each Phase of the Project (some Projects may only be one 
Phase in duration). Additional Tyler resources are assigned as the schedule develops and as needs arise.  
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 Tyler Executive Manager 

Tyler executive management has indirect involvement with the Project and is part of the Tyler escalation 
process. This team member offers additional support to the Project team and collaborates with other Tyler 
department managers as needed to escalate and facilitate implementation Project tasks and decisions. 

 Provides clear direction for Tyler staff on executing on the Project Deliverables to align with satisfying 
the City ’s overall organizational strategy. 

 Authorizes required Project resources. 
 Resolves all decisions and/or issues not resolved at the implementation management level as part of 

the escalation process. 
 Acts as the counterpart to the City ’s executive sponsor. 

 Tyler Implementation Manager 

 Tyler implementation management has indirect involvement with the Project and is part of the Tyler 
escalation process. The Tyler project managers consult implementation management on issues and 
outstanding decisions critical to the Project. Implementation management works toward a solution 
with the Tyler Project Manager or with City management as appropriate. Tyler executive 
management is the escalation point for any issues not resolved at this level.  

 Assigns Tyler Project personnel. 
 Provides support for the Project team. 
 Provides management support for the Project to ensure it is staffed appropriately and staff have 

necessary resources. 
 Monitors Project progress including progress towards agreed upon goals and objectives. 

 Tyler Project Manager 

 The Tyler project manager(s) provides oversight of the Project, coordination of Tyler resources 
between departments, management of the Project budget and schedule, effective risk, and issue 
management, and is the primary point of contact for all Project related items. As requested by the 
City, the Tyler Project Manager provides regular updates to the City Steering Committee and other 
Tyler governance members. Tyler Project Manager’s role includes responsibilities in the following 
areas: 

 Contract Management 

 Validates contract compliance throughout the Project. 
 Ensures Deliverables meet contract requirements. 
 Acts as primary point of contact for all contract and invoicing questions. 
 Prepares and presents contract milestone sign-offs for acceptance by the City project manager(s). 
 Coordinates Change Requests, if needed, to ensure proper Scope and budgetary compliance. 

 Planning 

 Delivers project planning documents. 
 Defines Project tasks and resource requirements. 
 Develops initial Project schedule and Project Management Plan. 
 Collaborates with the City project manager(s) to plan and schedule Project timelines to achieve on-

time implementation. 
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 Implementation Management 

 Tightly manages Scope and budget of Project to ensure Scope changes and budget planned versus 
actual are transparent and handled effectively and efficiently. 

 Establishes and manages a schedule and Tyler resources that properly support the Project Schedule 
and are also in balance with Scope/budget. 

 Establishes risk/issue tracking/reporting process between the City and Tyler and takes all necessary 
steps to proactively mitigate these items or communicate with transparency to the City any items 
that may impact the outcomes of the Project.  

 Collaborates with the City ’s project manager(s) to establish key business drivers and success 
indicators that will help to govern Project activities and key decisions to ensure a quality outcome of 
the project. 

 Collaborates with the City ’s project manager(s) to set a routine communication plan that will aide all 
Project team members, of both the City and Tyler, in understanding the goals, objectives, status, and 
health of the Project. 

 Resource Management 

 Acts as liaison between Project team and Tyler manager(s). 
 Identifies and coordinates all Tyler resources across all applications, Phases, and activities including 

development, forms, installation, reports, implementation, and billing. 
 Provides direction and support to Project team. 
 Manages the appropriate assignment and timely completion of tasks as defined in the Project 

Schedule, task list, and Go-Live Checklist. 
 Assesses team performance and adjusts as necessary. 
 Consulted on in Scope 3rd party providers to align activities with ongoing Project tasks.  

 Tyler Implementation Consultant 

 Completes tasks as assigned by the Tyler project manager(s). 
 Documents activities for services performed by Tyler. 
 Guides the City through software validation process following configuration. 
 Assists during Go-Live process and provides support until the City transitions to Client Services. 
 Facilitates training sessions and discussions with the City and Tyler staff to ensure adequate 

discussion of the appropriate agenda topics during the allotted time.  
 May provide conversion review and error resolution assistance.  

 Tyler Sales 

 Supports Sales to Implementation knowledge transfer during Initiate & Plan. 
 Provides historical information, as needed, throughout implementation. 
 Participates in pricing activities if additional licensing and/or services are needed. 

 Tyler Technical Services 

 Maintains Tyler infrastructure requirements and design document(s). 
 Involved in system infrastructure planning/review(s). 
 Provides first installation of licensed software with initial database on servers. 
 Supports and assists the project team with technical/environmental issues/needs. 
 Deploys Tyler products.  
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 Conducts GIS Planning. 
 Reviews GIS data and provides feedback to the City. 
 Loads City provided GIS data into the system.  

 City Roles & Responsibilities 

City resources will be assigned prior to the start of each Phase of the Project. One person may be assigned to 
multiple Project roles. 

 City Executive Sponsor 

The City executive sponsor provides support to the Project by providing strategic direction and 
communicating key issues about the Project and its overall importance to the organization. When called 
upon, the executive sponsor also acts as the final authority on all escalated Project issues. The executive 
sponsor engages in the Project, as needed, to provide necessary support, oversight, guidance, and escalation, 
but does not participate in day-to-day Project activities. The executive sponsor empowers the City steering 
committee, project manager(s), and functional leads to make critical business decisions for the City. 

 Champions the project at the executive level to secure buy-in. 
 Authorizes required project resources. 
 Actively participates in organizational change communications. 

 City Steering Committee 

The City steering committee understands and supports the cultural change necessary for the Project and 
fosters an appreciation for the Project’s value throughout the organization. The steering committee oversees 
the City project manager and Project through participation in regular internal meetings. The City steering 
committee remains updated on all Project progress, Project decisions, and achievement of Project 
milestones. The City steering committee also serves as primary level of issue resolution for the Project. 

 Works to resolve all decisions and/or issues not resolved at the project manager level as part of the 
escalation process. 

 Attends all scheduled steering committee meetings. 
 Provides support for the project team. 
 Assists with communicating key project messages throughout the organization. 
 Prioritizes the project within the organization. 
 Ensures the project staffed appropriately and that staff have necessary resources. 
 Monitors project progress including progress towards agreed upon goals and objectives. 
 Has the authority to approve or deny changes impacting the following areas: 

o Cost 
o Scope 
o Schedule 
o Project Goals 
o City Policies 
o Needs of other client projects 

 City Project Manager 

The City shall assign project manager(s) prior to the start of this project with overall responsibility and 
authority to make decisions related to Project Scope, scheduling, and task assignment. The City Project 
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Manager should communicate decisions and commitments to the Tyler project manager(s) in a timely and 
efficient manner. When the City project manager(s) do not have the knowledge or authority to make 
decisions, he or she engages the necessary resources to participate in discussions and make decisions in a 
timely fashion to avoid Project delays. The City project manager(s) are responsible for reporting to the City 
steering committee and determining appropriate escalation points. 

 Contract Management 

 Validates contract compliance throughout the project. 
 Ensures that invoicing and Deliverables meet contract requirements. 
 Acts as primary point of contact for all contract and invoicing questions. Collaborates on and 

approves Change Requests, if needed, to ensure proper scope and budgetary compliance. 

 Planning 

 Reviews and accepts project planning documents. 
 Defines project tasks and resource requirements for the City project team. 
 Collaborates in the development and approval of the project schedule. 
 Collaborates with Tyler project manager(s) to plan and schedule project timelines to achieve on-time 

implementation. 

 Implementation Management 

 Tightly manages project budget and scope. 
 Collaborates with Tyler project manager(s) to establish a process and approval matrix to ensure that 

scope changes and budget (planned versus actual) are transparent and handled effectively and 
efficiently. 

 Collaborates with Tyler project manager to establish and manage a schedule and resource plan that 
properly supports the project schedule as a whole and is also in balance with scope and budget. 

 Collaborates with Tyler project manager(s) to establish risk and issue tracking and reporting process 
between the City and Tyler and takes all necessary steps to proactively mitigate these items or 
communicate with transparency to Tyler any items that may impact the outcomes of the project. 

 Collaborates with Tyler project manager(s) to establish key business drivers and success indicators 
that will help to govern project activities and key decisions to ensure a quality outcome of the project. 

 Routinely communicates with both the City staff and Tyler, aiding in the understanding of goals, 
objectives, current status, and health of the project by all team members. 

 Manages the requirements gathering process and ensure timely and quality business requirements 
are being provided to Tyler. 

 Resource Management 

 Acts as liaison between project team and stakeholders. 
 Identifies and coordinates all City resources across all modules, phases, and activities including data 

conversions, forms design, hardware and software installation, reports building, and satisfying 
invoices. 

 Provides direction and support to project team. 
 Builds partnerships among the various stakeholders, negotiating authority to move the project 

forward. 
 Manages the appropriate assignment and timely completion of tasks as defined. 
 Assesses team performance and takes corrective action, if needed. 
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 Provides guidance to City technical teams to ensure appropriate response and collaboration with 
Tyler Technical Support Teams to ensure timely response and appropriate resolution. 

 Owns the relationship with in-Scope 3rd party providers and aligns activities with ongoing project 
tasks. 

 Ensures that users have appropriate access to Tyler project toolsets as required. 
 Conducts training on proper use of toolsets. 
 Validates completion of required assignments using toolsets. 

 City Functional Leads 

 Makes business process change decisions under time sensitive conditions. 
 Communicates existing business processes and procedures to Tyler consultants. 
 Assists in identifying business process changes that may require escalation. 
 Contributes business process expertise for Current & Future State Analysis. 
 Identifies and includes additional subject matter experts to participate in Current & Future State 

Analysis. 
 Validates that necessary skills have been retained by end users. 
 Provides End Users with dedicated time to complete required homework tasks. 
 Acts as an ambassador/champion of change for the new process and provide business process 

change support. 
 Identifies and communicates any additional training needs or scheduling conflicts to the City project 

manager. 
 Actively participates in all aspects of the implementation, including, but not limited to, the following 

key activities: 
o Task completion 
o Stakeholder Meeting 
o Project Management Plan development 
o Schedule development 
o Maintenance and monitoring of risk register 
o Escalation of issues 
o Communication with Tyler project team 
o Coordination of City resources  
o Attendance at scheduled sessions  
o Change management activities 
o Modification specification, demonstrations, testing and approval assistance 
o Data analysis assistance 
o Decentralized end user training 
o Process testing 
o Solution Validation 

 City Power Users 

 Participate in project activities as required by the project team and project manager(s). 
 Provide subject matter expertise on the City business processes and requirements. 
 Act as subject matter experts and attend Current & Future State Analysis sessions as needed. 
 Attend all scheduled training sessions. 
 Participate in all required post-training processes as needed throughout project. 
 Test all application configuration to ensure it satisfies business process requirements. 
 Become application experts. 
 Participate in Solution Validation. 
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 Adopt and support changed procedures. 
 Complete all deliverables by the due dates defined in the project schedule. 
 Demonstrate competency with Tyler products processing prior to Go-live. 
 Provide knowledge transfer to the City staff during and after implementation.  
 Participate in conversion review and validation.  

 City End Users 

 Attend all scheduled training sessions. 
 Become proficient in application functions related to job duties. 
 Adopt and utilize changed procedures. 
 Complete all deliverables by the due dates defined in the project schedule. 
 Utilize software to perform job functions at and beyond Go-live. 

 City Technical Lead 

 Coordinates updates and releases with Tyler as needed. 
 Coordinates the copying of source databases to training/testing databases as needed for training 

days. 
 Coordinates and adds new users, printers and other peripherals as needed. 
 Validates that all users understand log-on process and have necessary permission for all training 

sessions. 
 Coordinates interface development for City third party interfaces. 
 Develops or assists in creating reports as needed. 
 Ensures on-site system meets specifications provided by Tyler. 
 Assists with software installation as needed.  
 Extracts and transmits conversion data and control reports from the City’s legacy system per the 

conversion schedule set forth in the project schedule.  

 City GIS 

 Participates in GIS planning activities. 
 Responsible for management and maintenance of City GIS infrastructure and data. 
 Ensures GIS data/service endpoints are in alignment with Tyler software requirements. 
 Provides Tyler implementation team with GIS data/service access information.  

 City Upgrade Coordination 

 Becomes familiar with the software upgrade process and required steps. 
 Becomes familiar with Tyler’s releases and updates. 
 Utilizes Tyler resources to stay abreast of the latest Tyler releases and updates, as well as the latest 

helpful tools to manage the City’s software upgrade process. 
 Assists with the software upgrade process during implementation. 
 Manages software upgrade activities post-implementation. 
 Manages software upgrade plan activities. 
 Coordinates software upgrade plan activities with City and Tyler resources. 
 Communicates changes affecting users and department stakeholders. 
 Obtains department stakeholder acceptance to upgrade production environment. 
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 City Change Management Lead 

 Validates that users receive timely and thorough communication regarding process changes. 
 Provides coaching to supervisors to prepare them to support users through the project changes. 
 Identifies the impact areas resulting from project activities and develops a plan to address them 

proactively. 
 Identifies areas of resistance and develops a plan to reinforce the change. 
 Monitors post-production performance and new process adherence.  
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Part 3: Project Plan 

 Project Stages  

Work Breakdown Structure 

The Work Breakdown Structure (WBS) is a hierarchical representation of a Project or Phase broken down into 
smaller, more manageable components. The top-level components are called “Stages” and the second level 
components are called “Work Packages”. The work packages, shown below each stage, contain the high-level 
work to be done. The detailed Project Schedule, developed during Project/Phase Planning and finalized during 
subsequent stages, lists the tasks to be completed within each work package. Each stage ends with a “Control 
Point”, confirming the work performed during that stage of the Project has been accepted by the City. 

 
*Items noted with an asterisk in the graphic above relate to specific products and services. If those products and services are not included in the scope of 

the contract, these specific work packages will be noted as “Intentionally Left Blank” in Section 6 of the Statement of Work. 
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 Initiate and Plan 

The Initiate and Plan stage involves Project initiation, infrastructure, and planning. This stage creates a 
foundation for the Project by identifying and establishing sequence and timing for each Phase as well as 
verifying scope for the Project. This stage will be conducted at the onset of the Project, with a few unique 
items being repeated for the additional Phases as needed.  

 Initial Coordination 

Prior to Project commencement, Tyler management assigns project manager(s). Additional Project resources 
will be assigned later in the Project as a Project schedule is developed. Tyler provides the City with initial 
Project documents used to gather names of key personnel, their functional role as it pertains to the Project, 
as well as any blackout dates to consider for future planning. the City gathers the information requested by 
the provided deadline ensuring preliminary planning and scheduling can be conducted moving the Project 
forward in a timely fashion. Internally, the Tyler Project Manager(s) coordinate with sales to ensure transfer 
of vital information from the sales process prior to scheduling a Project Planning Meeting with the City’s 
team. During this step, Tyler will work with the City to establish the date(s) for the Project and Phase Planning 
session.  

Objectives: 

 Formally launch the project. 
 Establish project governance. 
 Define and communicate governance for Tyler. 
 Identify City project team. 

STAGE 1 Initial Coordination 

  Tyler City  

RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
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Tyler project team is assigned A R C I I I I  I  I       

City project team is assigned         A I R I I I    

Provide initial project 
documents to the City 

 A R C   C  I  I       

Gather preliminary information 
requested 

  I      A  R C  C  C C 

Sales to implementation 
knowledge transfer 

 A R I I I I    I       

Create Project Portal to store 
project artifacts and facilitate 
communication 

  A R               I             
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Inputs Contract documents 

  Statement of Work 

 

Outputs/Deliverables Working initial project documents 

  Project portal 
 

Work package assumptions: 

 Project activities begin after the agreement has been fully executed. 

 Project/Phase Planning 

Project and Phase planning provides an opportunity to review the contract, software, data conversions and 
services purchased, identify applications to implement in each Phase (if applicable), and discuss 
implementation timeframes.  

During this work package Tyler will work with the City to coordinate and plan a formal Project planning 
meeting(s). This meeting signifies the start of the Project and should be attended by all City Project team 
members and the Tyler Project Manager. The meeting provides an opportunity for Tyler to introduce its 
implementation methodology, terminology, and Project management best practices to the City’s Project 
Team. This will also present an opportunity for project managers and Project sponsors to begin to discuss 
Project communication, metrics, status reporting and tools to be used to measure Project progress and 
manage change.  

Tyler will work with the City Project Team to prepare and deliver the Project Management Plan as an output 
of the planning meeting. This plan will continue to evolve and grow as the Project progresses and will 
describe how the project will be executed, monitored, and controlled. 

During project planning, Tyler will introduce the tools that will be used throughout the implementation. Tyler 
will familiarize the City with these tools during project planning and make them available for review and 
maintenance as applicable throughout the project. Some examples are Solution validation plan, issue log, and 
go-live checklist. 

STAGE 1 Project/Phase Planning 

  Tyler City  

RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Schedule and 
conduct planning 
session(s) 

 A R      I  C C I     

Develop Project 
Management Plan 

 A R      I  C C I     
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Develop initial 
project schedule 

 A R I I I I  I I C C I I C  I 

 

Inputs Contract documents 

  Statement of Work 

  Guide to Starting Your Project 
 

Outputs / Deliverables  Acceptance Criteria [only] for Deliverables 

 Project Management Plan Delivery of document 

 Project Operational Plan Delivery of document 

 Initial Project Schedule City provides acceptance of schedule based 
on resource availability, project budget, and 
goals. 

 

Work package assumptions: 

 City has reviewed and completed the Guide to Starting Your Project document.  

 Infrastructure Planning 

Procuring required hardware and setting it up properly is a critical part of a successful implementation. This 
task is especially important for Tyler-hosted/SaaS deployment models. Tyler will be responsible for building 
the environments for a hosted/SaaS deployment, unless otherwise identified in the Agreement. Tyler will 
install Licensed Software on application server(s) or train the City to install License Software. The City is 
responsible for the installation and setup of all peripheral devices. 

Objectives: 

 Ensure the City’s infrastructure meets Tyler’s application requirements. 
 Ensure the City’s infrastructure is scheduled to be in place and available for use on time. 

STAGE 1 Infrastructure Planning 

  Tyler City  

RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Provide Infrastructure 
Requirements and Design 
Document 

  A R   C   C       I           I 

Initial Infrastructure 
Meeting 

  A R   C   C       C           C 

*Schedule SaaS 
Environment Availability  

 A R    C    I       



65501.00001\41160388.1 

 

 

Arroyo Grande, CA  
Tyler Technologies, Inc. Page | 18  

 

*Schedule Hardware to 
be Available for 
Installation 

    I       I   A   R           C 

Schedule Installation of 
All Licensed Software 

  A R       C       I           I 

Infrastructure Audit   A R       C       I           C 
*if applicable, please review the contract/investment summary for details 

 

Inputs Initial Infrastructure Requirements and Design Document 

 

Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Completed Infrastructure Requirements and 
Design Document 

Delivery of Document 

 Infrastructure Audit System Passes Audit Criteria 

 

 Stakeholder Meeting 

Communication of the Project planning outcomes to the City Project team, executives and other key 
stakeholders is vital to Project success. The Stakeholder meeting is a strategic activity to inform, engage, gain 
commitment, and instill confidence in the City team. During the meeting, the goals and objectives of the 
Project will be reviewed along with detail on Project scope, implementation methodology, roles and 
responsibilities, Project timeline and schedule, and keys to Project success. 

Objectives: 

 Formally present and communicate the project activities and timeline. 
 Communicate project expectations. 

STAGE 1 Stakeholder Meeting 

  Tyler City  

RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Create Stakeholder 
Meeting Presentation 

I A R I I       I I C   I         

Review Stakeholder 
Meeting Presentation 

  I C           A   R   C         

Perform Stakeholder 
Meeting Presentation 

I A R I I       I I C I I I I I I 

 

Inputs Agreement 

 SOW 

 Project Management Plan 



65501.00001\41160388.1 

 

 

Arroyo Grande, CA  
Tyler Technologies, Inc. Page | 19  

 

 

Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Stakeholder Meeting Presentation  
 

Work package assumptions: 

 None 

 GIS Preparation 

GIS data is a core part of many Tyler applications. Other City offices/products may also use this data and have 
different GIS requirements. A key focus of this preparation will be the process for developing the GIS data for 
use with Tyler applications. This can be an iterative process, so it is important to begin preparation early. 

Objectives: 

 Identify all City GIS data sources and formats. 
 Tyler to understand the City’s GIS needs and practices. 
 Ensure the City’s GIS data meets Tyler product requirements. 

STAGE 1 GIS Preparation 

  Tyler City  

RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Initial GIS Planning 
Meeting 

  A R       C       C           C 

Determine all GIS Data 
Sources 

    I       I   A   R           C 

Provide Source GIS Data     I       I   A   R           C 

Review GIS Data and 
Provide Feedback 

  A R       C       I           C 

 

Inputs GIS Requirements Document 

 

Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Production Ready Map Data Meets Tyler GIS Requirements. 
 

Work package assumptions: 

 GIS data provided to Tyler is accurate and complete. 
 GIS data provided to Tyler is current. 
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 City is responsible for maintaining the GIS data.  

 Control Point 1: Initiate & Plan Stage Acceptance 

Acceptance criteria for this stage includes completion of all criteria listed below.  

Note: Advancement to the Assess & Define stage is not dependent upon Tyler’s receipt of this stage 
acceptance. 

Initiate & Plan Stage Deliverables: 

 Project Management Plan 
 Initial Project Schedule 

Initiate & Plan stage acceptance criteria: 

 All stage deliverables accepted based on acceptance criteria previously defined 
 Project governance defined 
 Project portal made available to the City 
 Stakeholder meeting complete 
 GIS Data Production Ready 
 Completed Infrastructure Requirements and Design Document 
 System Passes Infrastructure Audit (as applicable)  

 Assess & Define 

The Assess & Define stage will provide an opportunity to gather information related to current City business 
processes. This information will be used to identify and define business processes utilized with Tyler software. 
The City collaborates with Tyler providing complete and accurate information to Tyler staff and assisting in 
analysis, understanding current workflows and business processes. 

 Solution Orientation 

The Solution Orientation provides the Project stakeholders a high-level understanding of the solution 
functionality prior to beginning the current and future state analysis. The primary goal is to establish a 
foundation for upcoming conversations regarding the design and configuration of the solution.  

Tyler utilizes a variety of tools for the Solution Orientation, focusing on City team knowledge transfer such as: 
eLearning, documentation, or walkthroughs. The City team will gain a better understanding of the major 
processes and focus on data flow, the connection between configuration options and outcome, integration, 
and terminology that may be unique to Tyler’s solution.  

Objectives: 

 Provide a basic understanding of system functionality. 
 Prepare the City for current and future state analysis. 

STAGE 2 Solution Orientation 

  Tyler City  



65501.00001\41160388.1 

 

 

Arroyo Grande, CA  
Tyler Technologies, Inc. Page | 21  

 

RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Provide pre-requisites     A R             I I   I I   I 

Complete pre-requisites                     A R   C     C 

Conduct orientation     A R             I I   I  I   I  

 

Inputs Solution orientation materials 

 Training Plan  

 

 Current & Future State Analysis 

The Current & Future State Analysis provides the Project stakeholders and Tyler an understanding of process 
changes that will be achieved with the new system. 

The City and Tyler will evaluate current state processes, options within the new software, pros and cons of 
each based on current or desired state and make decisions about the future state configuration and 
processing. This may occur before or within the same timeframe as the configuration work package. The 
options within the new software will be limited to the scope of this implementation and will make use of 
standard Tyler functionality.  

The City will adopt the existing Tyler solution wherever possible to avoid project schedule and quality risk 
from over customization of Tyler products. It is the City’s responsibility to verify that in-scope requirements 
are being met throughout the implementation if functional requirements are defined as part of the contract. 
The following guidelines will be followed when evaluating if a modification to the product is required:  

 A reasonable business process change is available. 
 Functionality exists which satisfies the requirement. 
 Configuration of the application satisfies the requirement. 
 An in-scope modification satisfies the requirement. 

Requirements that are not met will follow the agreed upon change control process and can have impacts on 
the project schedule, scope, budget, and resource availability. 

STAGE 2 Current & Future State Analysis 

  Tyler City  
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RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Current State process 
review 

    A R I I I       C C C C     C 

Discuss future-state 
options 

    A R C C C       C C C C     C 

Make future-state 
decisions (non-COTS) 

    C C C C C       A R I C     C 

Document anticipated 
configuration options 
required to support 
future state 

    A R C C C       I I I I     I 

 

Inputs City current state documentation 

 Solution Orientation completion 

 

Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Documentation that describes future-state 
decisions and configuration options to support 
future-state decisions. 

Delivery of document 

 

Work package assumptions: 

 City attendees possess sufficient knowledge and authority to make future state decisions. 
 The City is responsible for any documentation of current state business processes. 
 The City can effectively communicate current state processes.  

 Data Assessment  

Given the completion of the Current & Future State Analysis, the Data Assessment will provide the 
implementation team the design for data delivery prior to configuration. The data Assessment will also allow 
the Tyler and the City teams to identify the data that will be configured within the Tyler System. The team will 
develop and map out dataset structures to ensure that data is structured in a way that allows maximum 
utility.  

The teams will review any existing data publish and metadata standards for the City’s current data program to 
determine any necessary adjustments or configuration needs. Finally, the implementation team develops 
data workflows to map data from the source system(s) into the Tyler system, discussing any additional data 
requirements as needed.  

Objectives: 

 Communicate a common understanding of the project goals with respect to data. 
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 Ensure complete and accurate source data is available for review/transfer. 
 If source data is a Tyler legacy system, Tyler will perform the data mappings.  If source data is from a 

third party, client is responsible for mapping the data from the source to the Tyler system.  
 Document the data conversion/loading approach. 

STAGE 2 Data Conversion Assessment 

  Tyler City  

RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 

Ex
ec

u
ti

ve
 M

an
ag

er
 

Im
p

le
m

e
n

ta
ti

o
n

 M
an

ag
er

 

P
ro

je
ct

 M
an

ag
er

 

Im
p

le
m

e
n

ta
ti

o
n

 C
o

n
su

lt
an

t 

D
at

a 
Ex

p
er

ts
 

M
o

d
if

ic
at

io
n

 S
er

vi
ce

s 

Te
ch

n
ic

al
 S

er
vi

ce
s 

C
lie

n
t 

Se
rv

ic
e

s 

Ex
ec

u
ti

ve
 S

p
o

n
so

r 

St
ee

ri
n

g 
C

o
m

m
it

te
e

 

P
ro

je
ct

 M
an

ag
er

 

Fu
n

ct
io

n
al

 L
ea

d
s 

C
h

an
ge

 M
an

ag
em

en
t 

Le
ad

s 

Su
b

je
ct

 M
at

te
r 

Ex
p

er
ts

 (
P

o
w

e
r 

U
se

rs
) 

D
ep

ar
tm

en
t 

H
ea

d
s 

En
d

 U
se

rs
 

Te
ch

n
ic

al
 L

ea
d

s 

Extract Data from Source 
Systems 

    I   C           A           R 

Complete Data 
Analysis/Mapping 

  A R C C           I C   C     I 

Review and Scrub Source 
Data 

    I I I           A R   C     I 

Build/Update Data 
Conversion Plan 

    R C C           C I I I     I 

 

Inputs City Source data 

 City Source data Documentation (if available) 

 
 

Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Data Conversion Plan built/updated (if 
applicable} 

City Acceptance of Data Conversion Plan, if 
Applicable 

  City acceptance of Solution Design 
Document 

 

Work package assumptions: 

 If the source data is a Tyler system Tyler's Conversion Engineers extract and map the data into the 
standard Munis conversion format.  If the source data is from a third-party the client will provide 
Tyler with the data in a mutually agreed upon format.  

 Tyler will work with the City representatives to identify business rules before writing the conversion. 
 City subject matter experts and resources most familiar with the current data will be involved in the 

data conversion planning effort.  

 Conversion Assessment 

Data Conversions are a major effort in any software implementation. Tyler’s conversion tools facilitate the 
predictable, repeatable conversion process that is necessary to support a successful transition to the Tyler 
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system. The first step in this process is to perform an assessment of the existing (“legacy”) system(s), to 
better understand the source data, risks, and options available. Once the data has been analyzed, the plan for 
data conversion is completed and communicated to the appropriate stakeholders.  

Objectives: 

 Communicate a common understanding of the project goals with respect to data. 
 Ensure complete and accurate source data is available for review/transfer. 
 Map the data from the source to the Tyler system. 
 Document the data conversion/loading approach. 

STAGE 2 Data Conversion Assessment 

  Tyler City  

RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Extract Data from 
Source Systems 

    I   C           A           R 

Review and Scrub 
Source Data 

    I I I           A R   C     I 

Build/Update Data 
Conversion Plan 

    R C C           C I I I     I 

 

Inputs City Source data 

 City Source data Documentation (if available) 

 

Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

Data Conversion Plan built/updated City Acceptance of Data Conversion Plan, if 
Applicable 

 

Work package assumptions: 

 Tyler will be provided with data from the Legacy system(s) in a mutually agreed upon format.  
 Tyler will work with the City representatives to identify business rules before writing the conversion. 
 City subject matter experts and resources most familiar with the current data will be involved in the 

data conversion planning effort.  
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 Intentionally left blank.  

 Intentionally left blank.  

 Control Point 2: Assess & Define Stage Acceptance 

Acceptance criteria for this Stage includes completion of all criteria listed below.  

Note: Advancement to the Prepare Solution Stage is dependent upon Tyler’s receipt of the Stage Acceptance.  

Assess & Define Stage Deliverables: 

 Documentation of future state decisions and configuration options to support future state decisions. 
 Modification specification document. 
 Assess & Define Stage Acceptance Criteria: 
 All stage deliverables accepted based on criteria previously defined. 
 Solution Orientation is delivered.  
 Conversion data extracts are received by Tyler.  
 Data conversion plan built.  

 Prepare Solution 

During the Prepare Solution stage, information gathered during the Initiate & Plan and Assess & Define stages 
will be used to install and configure the Tyler software solution. Software configuration will be validated by 
the City against future state decisions defined in previous stages and processes refined as needed to ensure 
business requirements are met.  

 Initial System Deployment 

The timely availability of the Tyler Solution is important to a successful Project implementation. The success 
and timeliness of subsequent work packages are contingent upon the initial system deployment of Tyler 
Licensed Software on an approved network and infrastructure. Delays in executing this work package can 
affect the project schedule. 

Objectives: 

 All licensed software is installed and operational. 
 The City can access the software. 

STAGE 3 Initial System Deployment (Hosted/SaaS)* 

  Tyler City  
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RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Prepare hosted 
environment 

  A    R    I      C 

Install Licensed 
Software with 
Initial Database on 
Server(s) for 
Included 
Environments 

  A    R    I      C 

Install Licensed 
Software on City 
Devices (if 
applicable) 

  I    C    A      R 

Tyler System 
Administration 
Training (if 
applicable) 

  A    R    I      C 

 

Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Licensed Software is Installed on the Server(s) Software is accessible 

 Licensed Software is Installed on City Devices 
(if applicable) 

Software is accessible 

 Installation Checklist/System Document System meets prescribed checklist 

 Infrastructure Design Document (C&J – If 
Applicable) 

 

 

Work package assumptions: 

 The most current available version of the Tyler Licensed Software will be installed. 
 The City will provide network access for Tyler modules, printers, and Internet access to all applicable 

City and Tyler Project staff.  

 Configuration 

The purpose of Configuration is to prepare the software product for validation.  

Tyler staff collaborates with the City to complete software configuration based on the outputs of the future 
state analysis performed during the Assess and Define Stage. The City collaborates with Tyler staff iteratively 
to validate software configuration. 

Objectives: 
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 Software is ready for validation. 
 Educate the City Power User how to configure and maintain software. 
 Prepare standard interfaces for process validation (if applicable). 

STAGE 3 Configuration 

  Tyler City  

RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Conduct configuration 
training 

    A R             I C   C       

Complete Tyler 
configuration tasks 
(where applicable)  

    A R             I I   I       

Complete City 
configuration tasks 
(where applicable) 

    I C             A R   C       

Standard interfaces 
configuration and 
training (if applicable) 

    A R     C       I C   C      C  

Updates to Solution 
Validation testing plan 

    C C             A R   C     C 

 

Inputs Documentation that describes future state decisions and configuration options to support future 
state decisions. 

 

Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Configured System  
 

Work package assumptions: 

 Tyler provides guidance for configuration options available within the Tyler software. The City is 
responsible for making decisions when multiple options are available.  

 Process Refinement 

Tyler will educate the City users on how to execute processes in the system to prepare them for the 
validation of the software. The City collaborates with Tyler staff iteratively to validate software configuration 
options to support future state.  

Objectives: 
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 Ensure that the City understands future state processes and how to execute the processes in the 
software. 

 Refine each process to meet the business requirements. 
 Validate standard interfaces, where applicable. 
 Validate forms and reports, where applicable. 

STAGE 3 Process Refinement 

  Tyler City  

RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Conduct process 
training 

    A R             I C I C        

Confirm process 
decisions 

    I C           A R C I C       

Test configuration     I C              A R   C        

Refine 
configuration (City 
Responsible) 

    I C             A R   C       

Refine 
configuration (Tyler 
Responsible) 

    A R             I I   I       

Validate interface 
process and results 

    I C     C       A R   C     C 

Update City-
specific process 
documentation (if 
applicable) 

    I C             A R   C       

Updates to 
Solution Validation 
testing plan 

    C C             A R   C     C 

 

Inputs Initial Configuration 

 Documentation that describes future state decisions and configuration options to support 
future state decisions. 

 Solution validation test plan 

 

Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Updated solution validation test plan  

 Completed City-specific process 
documentation (completed by City) 

 

 

Work package assumptions: 
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 None 

 Conversion Delivery 

The purpose of this task is to transition the City’s data from their source (“legacy”) system(s) to the Tyler 
system(s). The data will need to be mapped from the legacy system into the new Tyler system format. A well-
executed data conversion is key to a successful cutover to the new system(s).  

With guidance from Tyler, the City will review specific data elements within the system and identify / report 
discrepancies. Iteratively, Tyler will collaborate with the City to address conversion discrepancies. This process 
will allow for clean, reconciled data to transfer from the source system(s) to the Tyler system(s). Reference 
Conversion Appendix for additional detail. 

 

Objectives: 

 Data is ready for production (Conversion). 

STAGE 3 Data Delivery & Conversion 

  Tyler City  

RACI MATRIX 
KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Provide data 
crosswalks/code 
mapping tool 

  A C R        I I  I       

Populate data 
crosswalks/code 
mapping tool 

  I C C      A R  C    

Iterations: 
Conversion 
Development 

    A C R         I        I 

Iterations: 
Deliver 
converted data  

  A  R  I    I      I 

Iterations: 
Proof/Review 
data and 
reconcile to 
source system 

  C C C      A R  C   C 

 
 

Inputs  

 Data Conversion Plan 

 Configuration 

 

Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Code Mapping Complete / Validated  

 Conversion Iterations / Reviews Complete Conversion complete, verified, and ready for 
final pass 

 

Work package assumptions: 

 The City will provide a single file layout per source system as identified in the investment summary.  
 The City subject matter experts and resources most familiar with the current data will be involved in 

the data conversion effort. 
 The City project team will be responsible for completing the code mapping activity, with assistance 

from Tyler.  

 Intentionally left blank.  

 Intentionally left blank.  

 Control Point 3: Prepare Solution Stage Acceptance 

Acceptance criteria for this Stage includes all criteria listed below in each Work Package. 

Note: Advancement to the Production Readiness Stage is dependent upon Tyler’s receipt of the Stage 
Acceptance. 

Prepare Solution Stage Deliverables: 

 Licensed software is installed. 
 Installation checklist/system document.  
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 Conversion iterations and reviews complete.  

Prepare Solution Stage Acceptance Criteria: 

 All stage deliverables accepted based on criteria previously defined. 
 Software is configured. 
 Solution validation test plan has been reviewed and updated if needed.  

 Production Readiness 

Activities in the Production Readiness stage will prepare the City team for go-live through solution validation, 
the development of a detailed go-live plan and end user training. A readiness assessment will be conducted 
with the City to review the status of the project and the organizations readiness for go-live.  

 Solution Validation 

Solution Validation is the end-to-end software testing activity to ensure that the City verifies all aspects of the 
Project (hardware, configuration, business processes, etc.) are functioning properly, and validates that all 
features and functions per the contract have been deployed for system use. 

Objectives: 

 Validate that the solution performs as indicated in the solution validation plan. 
 Ensure the City organization is ready to move forward with go-live and training (if applicable). 

STAGE 4 Solution Validation 

  Tyler City  

RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Update Solution 
Validation plan 

    A R C            C C   C        

Update test scripts (as 
applicable) 

    C C C            A R   C       

Perform testing     C C C            A R   C        

Document issues from 
testing 

    C C C            A R   C       

Perform required follow-
up on issues 

    A R C           C C   C       

 

Inputs Solution Validation plan 

 Completed work product from prior stages (configuration, business process, etc.) 
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Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Solution Validation Report City updates report with testing results 
 

Work package assumptions: 

 Designated testing environment has been established. 
 Testing includes current phase activities or deliverables only.  

 Go-Live Readiness 

Tyler and the City will ensure that all requirements defined in Project planning have been completed and the 
Go-Live event can occur, as planned. A go-live readiness assessment will be completed identifying risks or 
actions items to be addressed to ensure the City has considered its ability to successfully Go-Live. Issues and 
concerns will be discussed, and mitigation options documented. Tyler and the City will jointly agree to move 
forward with transition to production. Expectations for final preparation and critical dates for the weeks 
leading into and during the Go-Live week will be planned in detail and communicated to Project teams. 

Objectives: 

 Action plan for go-live established. 
 Assess go-live readiness. 
 Stakeholders informed of go-live activities. 

STAGE 4 Go-Live Readiness 

  Tyler City  

RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Perform Readiness 
Assessment 

I A R C C I C I I I I   I       I 

Conduct Go-Live planning 
session 

  A R C             C C C C C   C 

Order peripheral 
hardware (if applicable) 

    I             A R           C 

Confirm procedures for 
Go-Live issue reporting & 
resolution 

   A R I I I I        C C I I I I I 

Develop Go-Live checklist   A R C C           C C I C     C 

Final system 
infrastructure review 
(where applicable) 

    A       R       C           C 

 

Inputs Future state decisions  
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 Go-live checklist 

 

Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Updated go-live checklist Updated Action plan and Checklist for go-live 
delivered to the City 

Work package assumptions: 

 None 

 End User Training 

End User Training is a critical part of any successful software implementation. Using a training plan previously 
reviewed and approved, the Project team will organize and initiate the training activities.  

Train the Trainer: Tyler provides one occurrence of each scheduled training or implementation topic. City 
users who attended the Tyler sessions may train additional users. Additional Tyler led sessions may be 
contracted at the applicable rates for training.  

Tyler will provide standard application documentation for the general use of the software. It is not Tyler’s 
responsibility to develop City specific business process documentation. City-led training labs using City 
specific business process documentation if created by the City can be added to the regular training 
curriculum, enhancing the training experiences of the end users.  

Objectives: 

 End users are trained on how to use the software prior to go-live. 
 The City is prepared for on-going training and support of the application. 

STAGE 4 End User Training 

  Tyler City  

RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Update training plan   A R C             C   I   C      

End User training (Tyler-
led) 

  A R C             C C I C C C    

Train-the-trainer   A R C             C C I C       

End User training (City-
led) 

    C C             A R I C C C   

 

Inputs Training Plan 

 List of End Users and their Roles / Job Duties 

 Configured Tyler System 
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Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 End User Training City signoff that training was delivered 
 

Work package assumptions: 

 The City project team will work with Tyler to jointly develop a training curriculum that identifies the 
size, makeup, and subject-area of each of the training classes. 

 Tyler will work with the City as much as possible to provide end-user training in a manner that 
minimizes the impact to the daily operations of City departments. 

 The City will be responsible for training new users after go-live (exception—previously planned or 
regular training offerings by Tyler).  

 Control Point 4: Production Readiness Stage Acceptance 

Acceptance criteria for this stage includes all criteria listed below. Advancement to the Production stage is 
dependent upon Tyler’s receipt of the stage acceptance. 

Production Readiness stage deliverables: 

 Solution Validation Report. 
 Update go-live action plan and/or checklist. 
 End user training. 

Production Readiness stage acceptance criteria: 

 All stage deliverables accepted based on criteria previously defined. 
 Go-Live planning session conducted.  

 Production 

Following end user training the production system will be fully enabled and made ready for daily operational 
use as of the scheduled date. Tyler and the City will follow the comprehensive action plan laid out during Go-
Live Readiness to support go-live activities and minimize risk to the Project during go-live. Following go-live, 
Tyler will work with the City to verify that implementation work is concluded, post go-live activities are 
scheduled, and the transition to Client Services is complete for long-term operations and maintenance of the 
Tyler software.  

 Go-Live 

Following the action plan for Go-Live, defined in the Production Readiness stage, the City and Tyler will 
complete work assigned to prepare for Go-Live.  

The City provides final data extract and Reports from the Legacy System for data conversion and Tyler 
executes final conversion iteration, if applicable. If defined in the action plan, the City manually enters any 
data added to the Legacy System after final data extract into the Tyler system.  

Tyler staff collaborates with the City during Go-Live activities. The City transitions to Tyler software for day-to 
day business processing. 
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Some training topics are better addressed following Go-Live when additional data is available in the system or 
based on timing of applicable business processes and will be scheduled following Go-Live per the Project 
Schedule.  

Objectives: 

 Execute day to day processing in Tyler software. 
 City data available in Production environment. 

STAGE 5 Go-Live 

  Tyler City  

RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Provide final source data 
extract, if applicable 

    C   C           A           R 

Final source data pushed 
into production 
environment, if 
applicable 

    A C R           I C   C     C 

Proof final converted 
data, if applicable 

    C C C           A R   C        

Complete Go-Live 
activities as defined in 
the Go-Live action plan 

    C C C         A R C I C       

Provide Go-Live 
assistance 

    A R C C   I     C C I C   I C 

 

Inputs Comprehensive Action Plan for Go-Live 

 Final source data (if applicable)  

 

Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Data is available in production environment City confirms data is available in production 
environment 

 

Work package assumptions: 

 The City will complete activities documented in the action plan for Go-Live as scheduled. 
 External stakeholders will be available to assist in supporting the interfaces associated with the Go-

Live live process. 
 The City business processes required for Go-Live are fully documented and tested. 
 The City Project team and subject matter experts are the primary point of contact for the end users 

when reporting issues during Go-Live.  



65501.00001\41160388.1 

 

 

Arroyo Grande, CA  
Tyler Technologies, Inc. Page | 36  

 

 The City Project Team and Power User’s provide business process context to the end users during Go-
Live. 

 The Tyler Go-Live support team is available to consult with the City teams as necessary. 
 The Tyler Go-Live support team provides standard functionality responses, which may not be tailored 

to the local business processes.  

 Transition to Client Services 

This work package signals the conclusion of implementation activities for the Phase or Project with the 
exception of agreed-upon post Go-Live activities. The Tyler project manager(s) schedules a formal transition 
of the City onto the Tyler Client Services team, who provides the City with assistance following Go-Live, 
officially transitioning the City to operations and maintenance. 

Objectives: 

 Ensure no critical issues remain for the project teams to resolve. 
 Confirm proper knowledge transfer to the City teams for key processes and subject areas. 

STAGE 5 Transition to Client Services 

  Tyler City  

RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Transfer City to Client 
Services and review 
issue reporting and 
resolution processes 

I I A I I     R I I C C   C        

Review long term 
maintenance and 
continuous 
improvement 

    A         R     C C   C       

 

Inputs Open item/issues List 

 

Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Client Services Support Document  
 

Work package assumptions: 

 No material project issues remain without assignment and plan.  
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 Post Go-Live Activities 

Some implementation activities are provided post-production due to the timing of business processes, the 
requirement of actual production data to complete the activities, or the requirement of the system being 
used in a live production state.  

Objectives: 

 Schedule activities that are planned for after Go-Live. 
 Ensure issues have been resolved or are planned for resolution before phase or project close. 

STAGE 5 Post Go-Live Activities 

  Tyler City  

RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Schedule contracted 
activities that are 
planned for delivery 
after go-live 

  A R C C C C I     C C I  C     C 

Determine resolution 
plan in preparation for 
phase or project close 
out 

  A R C C C   I     C C I C       

 

Inputs List of post Go-Live activities  

 

Outputs / 
Deliverables 

 Acceptance Criteria [only] for 
Deliverables 

 Updated issues log  
 

Work package assumptions: 

 System is being used in a live production state.  

 Control Point 5: Production Stage Acceptance 

Acceptance criteria for this Stage includes completion of all criteria listed below: 

 Advancement to the Close stage is not dependent upon Tyler’s receipt of this Stage Acceptance. 
 Converted data is available in production environment. 

Production Stage Acceptance Criteria: 
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 All stage deliverables accepted based on criteria previously defined. 
 Go-Live activities defined in the Go-Live action plan completed. 
 Client services support document is provided.  

 Close 

The Close stage signifies full implementation of all products purchased and encompassed in the Phase or 
Project. The City transitions to the next cycle of their relationship with Tyler (next Phase of implementation or 
long-term relationship with Tyler Client Services). 

 Phase Closeout 

This work package represents Phase completion and signals the conclusion of implementation activities for 
the Phase. The Tyler Client Services team will assume ongoing support of the City for systems implemented in 
the Phase.  

Objectives: 

 Agreement from Tyler and the City teams that activities within this phase are complete. 

STAGE 6 Phase Close Out 

  Tyler City  

RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Reconcile project budget 
and status of contract 
Deliverables 

I A R           I I C             

Hold post phase review 
meeting 

  A R C C C C       C C C C     C 

Release phase-
dependent Tyler project 
resources 

A R I               I             

 

Participants Tyler City  

 Project Leadership Project Manager 

 Project Manager Project Sponsor(s) 

 Implementation Consultants Functional Leads, Power Users, 
Technical Leads 

 Technical Consultants (Conversion, Deployment, 
Development) 

 

 Client Services  
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Inputs Contract 

 Statement of Work 

 Project artifacts 

 

Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Final action plan (for outstanding items)  

 Reconciliation Report  

 Post Phase Review  
 

Work package assumptions: 

 Tyler deliverables for the phase have been completed. 

 Project Closeout 

Completion of this work package signifies final acceptance and formal closing of the Project. 

At this time the City may choose to begin working with Client Services to look at continuous improvement 
Projects, building on the completed solution. 

Objectives: 

 Confirm no critical issues remain for the project teams to resolve. 
 Determine proper knowledge transfer to the City teams for key processes and subject areas has 

occurred. 
 Verify all deliverables included in the Agreement are delivered. 

STAGE 6 Project Close Out 

  Tyler City  

RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Conduct post project 
review 

  A R C C C C       C C C C     C 

Deliver post project 
report to City and Tyler 
leadership 

I A R           I I C             

Release Tyler project 
resources 

A R I               I             

 

Inputs Contract 

 Statement of Work 
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Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Post Project Report City acceptance; Completed report indicating 
all project Deliverables and milestones have 
been completed 

 

Work package assumptions: 

 All project implementation activities have been completed and approved. 
 No critical project issues remain that have not been documented and assigned. 
 Final project budget has been reconciled and invoiced. 
 All Tyler deliverables have been completed. 

 Control Point 6: Close Stage Acceptance 

Acceptance criteria for this Stage includes completion of all criteria listed below. 

Close Stage Deliverables: 

 Post Project Report. 

Close Stage Acceptance Criteria: 

 Completed report indicating all Project deliverables and milestones have been completed.  

 General Assumptions 

Tyler and the City will use this SOW as a guide for managing the implementation of the Tyler Project as 
provided and described in the Agreement. There are a few assumptions which, when acknowledged and 
adhered to, will support a successful implementation. Assumptions related to specific work packages are 
documented throughout the SOW. Included here are general assumptions which should be considered 
throughout the overall implementation process.  

 Project 

 Project activities will begin after the Agreement has been fully executed. 
 The City Project Team will complete their necessary assignments in a mutually agreed upon 

timeframe to meet the scheduled go-live date, as outlined in the Project Schedule. 
 Sessions will be scheduled and conducted at a mutually agreeable time. 
 Additional services, software modules and modifications not described in the SOW or Agreement will 

be considered a change to this Project and will require a Change Request Form as previously 
referenced in the definition of the Change Control Process. 

 Tyler will provide a written agenda and notice of any prerequisites to the City project manager(s) ten 
(10) business days or as otherwise mutually agreed upon time frame prior to any scheduled on-site or 
remote sessions, as applicable.  

 Tyler will provide guidance for configuration and processing options available within the Tyler 
software. If multiple options are presented by Tyler, the City is responsible for making decisions 
based on the options available.  

 Implementation of new software may require changes to existing processes, both business and 
technical, requiring the City to make process changes.  
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 The City is responsible for defining, documenting, and implementing their policies that result from 
any business process changes.  

 Organizational Change Management 

Unless otherwise contracted by Tyler, City is responsible for managing Organizational Change. Impacted City 
resources will need consistent coaching and reassurance from their leadership team to embrace and accept 
the changes being imposed by the move to new software. An important part of change is ensuring that 
impacted City resources understand the value of the change, and why they are being asked to change. 

 Resources and Scheduling 

 City resources will participate in scheduled activities as assigned in the Project Schedule. 
 The City team will complete prerequisites prior to applicable scheduled activities. Failure to do so 

may affect the schedule. 
 Tyler and the City will provide resources to support the efforts to complete the Project as scheduled 

and within the constraints of the Project budget. 
 Abbreviated timelines and overlapped Phases require sufficient resources to complete all required 

work as scheduled.  
 Changes to the Project Schedule, availability of resources or changes in Scope will be requested 

through a Change Request. Impacts to the triple constraints (scope, budget, and schedule) will be 
assessed and documented as part of the change control process.  

 The City will ensure assigned resources will follow the change control process and possess the 
required business knowledge to complete their assigned tasks successfully. Should there be a change 
in resources, the replacement resource should have a comparable level of availability, change control 
process buy-in, and knowledge. 

 The City makes timely Project related decisions to achieve scheduled due dates on tasks and prepare 
for subsequent training sessions. Failure to do so may affect the schedule, as each analysis and 
implementation session is dependent on the decisions made in prior sessions.  

 The City will respond to information requests in a comprehensive and timely manner, in accordance 
with the Project Schedule.  

 The City will provide adequate meeting space or facilities, including appropriate system connectivity, 
to the project teams including Tyler team members. 

 For on-site visits, Tyler will identify a travel schedule that balances the needs of the project and the 
employee.  

 Data 

 Data will be converted as provided and Tyler will not create data that does not exist.  
 The City is responsible for the quality of legacy data and for cleaning or scrubbing erroneous legacy 

data.  
 Tyler will work closely with the City representatives to identify business rules before writing the 

conversion. The City must confirm that all known data mapping from source to target have been 
identified and documented before Tyler writes the conversion.  

 All in-scope source data is in data extract(s). 
 Each legacy system data file submitted for conversion includes all associated records in a single 

approved file layout. 
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 The City will provide the legacy system data extract in the same format for each iteration unless 
changes are mutually agreed upon in advance. If not, negative impacts to the schedule, budget and 
resource availability may occur and/or data in the new system may be incorrect. 

 The City Project Team is responsible for reviewing the converted data and reporting issues during 
each iteration, with assistance from Tyler. 

 The City is responsible for providing or entering test data (e.g., data for training, testing interfaces, 
etc.)  

 Facilities 

 The City will provide dedicated space for Tyler staff to work with City resources for both on-site and 
remote sessions. If Phases overlap, City will provide multiple training facilities to allow for 
independent sessions scheduling without conflict.  

 The City will provide staff with a location to practice what they have learned without distraction.  
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 Glossary 

Word or Term Definition 

Acceptance Confirming that the output or deliverable is suitable and 
conforms to the agreed upon criteria. 

Accountable The one who ultimately ensures a task or deliverable is 
completed; the one who ensures the prerequisites of the 
task are met and who delegates the work to those 
responsible. [Also see RACI]  

Application A computer program designed to perform a group of 
coordinated functions, tasks, or activities for the benefit of 
the user. 

Application Programming Interface 
(API) 

A defined set of tools/methods to pass data to and 
received data from Tyler software products 

Agreement This executed legal contract that defines the products and 
services to be implemented or performed. 

Business Process The practices, policy, procedure, guidelines, or functionality 
that the client uses to complete a specific job function.  

Business Requirements Document A specification document used to describe Client 
requirements for contracted software modifications. 

Change Request A form used as part of the Change Control process 
whereby changes in the scope of work, timeline, resources, 
and/or budget are documented and agreed upon by 
participating parties.  

Change Management Guides how we prepare, equip and support individuals to 
successfully adopt change in order to drive organizational 
success & outcomes 

Code Mapping [where applicable] An activity that occurs during the data conversion process 
whereby users equate data (field level) values from the old 
system to the values available in the new system. These 
may be one to one or many to one. Example: Old System 
[Field = eye color] [values = BL, Blu, Blue] maps to New 
Tyler System [Field = Eye Color] [value = Blue]. 

Consulted Those whose opinions are sought, typically subject matter 
experts, and with whom there is two-way communication. 
[Also see RACI]  

Control Point This activity occurs at the end of each stage and serves as a 
formal and intentional opportunity to review stage 
deliverables and required acceptance criteria for the stage 
have been met. 

Data Mapping [where applicable] The activity determining and documenting where data 
from the legacy system will be placed in the new system; 
this typically involves prior data analysis to understand how 
the data is currently used in the legacy system and how it 
will be used in the new system. 

Deliverable A verifiable document or service produced as part of the 
Project, as defined in the work packages. 
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Go-Live The point in time when the Client is using the Tyler 
software to conduct daily operations in Production. 

Informed Those who are kept up-to-date on progress, often only on 
completion of the task or deliverable, and with whom there 
is just one-way communication. [Also see RACI]  

Infrastructure The composite hardware, network resources and services 
required for the existence, operation, and management of 
the Tyler software. 

Interface A connection to and potential exchange of data with an 
external system or application. Interfaces may be one way, 
with data leaving the Tyler system to another system or 
data entering Tyler from another system, or they may be 
bi-directional with data both leaving and entering Tyler and 
another system. 

Integration A standard exchange or sharing of common data within the 
Tyler system or between Tyler applications 

Legacy System The software from which a client is converting. 

Modification Custom enhancement of Tyler’s existing software to 
provide features or functions to meet individual client 
requirements documented within the scope of the 
Agreement. 

On-site Indicates the work location is at one or more of the client’s 
physical office or work environments. 

Organizational Change The process of changing an organization's strategies, 
processes, procedures, technologies, and culture, as well as 
the effect of such changes on the organization.  
 

Output A product, result or service generated by a process. 

Peripheral devices An auxiliary device that connects to and works with the 
computer in some way. Some examples: scanner, digital 
camera, printer. 

Phase A portion of the Project in which specific set of related 
applications are typically implemented. Phases each have 
an independent start, Go-Live and closure dates but use 
the same Implementation Plans as other Phases of the 
Project. Phases may overlap or be sequential and may have 
different Tyler resources assigned. 

Project The delivery of the software and services per the 
agreement and the Statement of Work. A Project may be 
broken down into multiple Phases. 

RACI A matrix describing the level of participation by various 
roles in completing tasks or Deliverables for a Project or 
process. Individuals or groups are assigned one and only 



65501.00001\41160388.1 

 

 

Arroyo Grande, CA  
Tyler Technologies, Inc. Page | 45  

 

one of the following roles for a given task: Responsible (R), 
Accountable (A), Consulted (C), or Informed (I). 

Remote Indicates the work location is at one or more of Tyler’s 
physical offices or work environments. 

Responsible Those who ensure a task is completed, either by 
themselves or delegating to another resource. [Also see 
RACI]  

Scope Products and services that are included in the Agreement. 

Solution The implementation of the contracted software product(s) 
resulting in the connected system allowing users to meet 
Project goals and gain anticipated efficiencies.  

Stage The top-level components of the WBS. Each Stage is 
repeated for individual Phases of the Project. 

Standard Software functionality that is included in the base software 
(off-the-shelf) package; is not customized or modified. 

Statement of Work (SOW) Document which will provide supporting detail to the 
Agreement defining Project-specific activities, services, and 
Deliverables. 

System The collective group of software and hardware that is used 
by the organization to conduct business.  

Test Scripts The steps or sequence of steps that will be used to validate 
or confirm a piece of functionality, configuration, 
enhancement, or Use Case Scenario. 

Training Plan Document(s) that indicate how and when users of the 
system will be trained relevant to their role in the 
implementation or use of the system. 

Validation (or to validate) The process of testing and approving that a specific 
Deliverable, process, program, or product is working as 
expected. 

Work Breakdown Structure (WBS) A hierarchical representation of a Project or Phase broken 
down into smaller, more manageable components. 

Work Package A group of related tasks within a project. 
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Part 4: Appendices 

 Conversion 

 Enterprise ERP Conversion Summary 

 Accounting COA 

 Chart of Accounts segments, objects, character codes, project codes (if applicable), organization 
codes (if applicable), control accounts budget rollups, fund attributes, due to/due from accounts 

 Requires the use of a Tyler provided spreadsheet for design and entry of the data to be converted 

 Accounting - Budgets 

 Original budget, budget adjustments, revised budget summaries for accounts 
 Up to 3 years 

 Accounting - Actuals 

 Summary account balances 
 Up to 3 years 

 Accounts Payable Master 

 Vendor Master file including names, addresses, SSN/FID, contacts, phone numbers 
 Multiple remittance addresses 
 Year-to-date 1099 amounts 

 Accounts Payable - Checks 

 Check header data including vendor, warrant, check number, check date, overall check amount, GL 
cash account and clearing information 

 Check detail data including related document and invoice numbers for each check 
 Up to 5 years 

 Accounts Payable - Invoices 

 Invoice header data containing general information for the invoice 
 Invoice detail data containing line-specific information for the invoice 
 Up to 5 years 

 Business License Master 

 Businesses, licenses and permits, charges and receipts, and classification codes 

 Business License - Bills 

 Receivable amounts associated with license detail 
 Up to 5 years 
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 Capital Assets Master 

 Asset description, status, acquisition quantity, date and amount, codes for asset class, subclass, 
department, custodian, flags for capitalization and depreciation, estimated life, serial number, model, 
model year, depreciation method, life-to-date depreciation amount, last depreciation date, disposal 
information (if any), purchase information, if any (vendor, PO, Invoice)  

 General Billing CID 

 Customer information 

 General Billing – Recurring Invoices 

 General Billing Invoices that are sent on a regular basis  
 Header records with general information about the invoice  
 Detail records with line-specific information 

 General Billing – Bills 

 5 years of open and closed invoices 
 General Ledger information so open invoices can be processed in Enterprise ERP 

 Inventory – Commodity Codes 

 Commodity master information, including codes and descriptions, commodity type, acquisition type, 
unit of measure, vendor, buyer, approver, and various other codes and flags 

 Purchase Orders  

 Open purchase orders header data including vendor, buyer, date, accounting information, etc. 
 Open purchase orders detail data including line item descriptions, quantities, amounts, etc.  

 Utility Billing  

 Account Master data including previous and current customer owner information- address info, 
phone, fax, SSN number, FID number, account status, parcel number, location street, apartment, city, 
state, zip, book number, read sequence, account start and end date, EFT bank information 

 Utility Billing –Backflow 

 Account information, backflow device information, backflow type, and backflow violations 

 Utility Billing –Balance Forward AR 

 Account balance forward information converted as total amount due. If the City’s business practices 
require current due and past due bills this can be broken into three balance forward bills (current 
balance due and up to two past due balance bills). These can be converted to one balance forward 
charge code or separate balance forward charge codes, and converted to the account/customer if the 
City’s legacy data contains this information. 

 If late penalties will be applied in Enterprise ERP after the conversion, balance forward amounts must 
be converted by charge code 
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 Utility Billing –Budget Billing 

 Converts information for budget average billing by account, customer and service. Legacy data must 
include:  calculated budget amount by service; number of periods remaining until plan renews; 
budget plan balance/credit amount, broken out by service/customer; additional amortized amount by 
service.  

 Utility Billing –Consumption History 

 History of meter readings, usage, read dates, usage days, bill amounts, bill dates, read codes 
 Up to 5 years 

 Utility Billing –Flat Inventory/Containers 

 Inventory for non-metered items tied to recurring service billing – flat rate is tied to inventory 
item(s)/item type(s) (vs consumption/usage). Trash/recycling containers, dumpsters, roll off 
containers, light poles, cable/internet equipment. 

 Utility Billing –Assessments 

 Assessments are improvement costs that are spread across to property owner 
 Utility Billing conversion option 4 (balance forward AR) must also be purchased in order to convert 

assessments 

 Utility Billing –Services 

 Current  service codes, service status, type, factor, condo units, bill cycle codes, , current deposits 
held on account including unpaid deposit amounts, winter usage, current meter(s) associated with 
service, meter readings( current and previous), meter usage (current and previous) and sales tax 
information.  

 Utility Billing – Work Orders 

 Work Orders data associated with accounts, including meter repairs, checks for leaky meter, reread a 
meter due to high reading 

 Payroll  

 Payroll Employee Master data including data such as name, address, SSN, legacy employee ID, date of 
birth, hire date, activity status (such as active/inactive), leave/termination code and date, phone(s), e-
address, marital status, gender, race, personnel status (such as full-time, part-time, etc.), highest 
degree, advice-delivery (print/email/both) and check location, plus primary group, job, location, and 
account information 

 Payroll – Certifications 

 Certification area and certification type codes, certification number and effective date, expiration 
date, and required-by date, codes for certification level and subjects 
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 Payroll – Education 

 Codes, for institution, type of degree, and area(s) of study 

 Payroll – PM Action History 

 A variety of Personnel actions, such as job or salary changes and dates these events occurred.  
 Up to 5 years 

 Payroll – Recruiting 

 Application requisition applicant master data, plus applicant references, certifications, education, 
skills, tests, work history, and interviews 

 Payroll – Position Control 

 Position, description, status, job code, bargaining group, location, number of employees allowed for 
each, FTE percentage, GL account, and max/min grade and step 

 Payroll – Accrual Balances 

 Employee Accrual Balances  including Vacation, Holiday, and other Leave balances 
 Start of year balance, earned to date, used to date 

 Payroll – Accumulators 

 YTD, QTD, MTD amounts for employee pay and deductions 
 Needed for mid-calendar-year go-live 
 May not be needed if converting earnings/deductions history 
 Up to 5 years 

 Payroll – Check History 

 Up to 5 years, additional years must be quoted. We convert amounts for earnings and deductions in 
employee check history, check number and date.  

 Payroll - Deductions 

 Employee Deductions - including employee ID, deduction codes, tax information, and direct deposit 
information 

 Payroll – Earning/Deduction Hist. 

 Up to 5 years, additional years must be quoted. Earning and deduction history broken down my 
individual codes (earnings and deduction) and amounts per pay period, the detail of these lines, sums 
the check history in opt 4.  

 Payroll – State Retirement Tables 

 Specific state-required data, plus related service years information, when appropriate 
 Needed for some states 
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 Additional Appendices 

 Intentionally left blank.  
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 Project Timeline 

 ERP Project Timeline  
The Project Timeline establishes a target duration for each phase of the project.  The timeline needs to account for 
resource availability, business goals, size and complexity of the project, and task duration requirements.  These will 
be reviewed and adjusted, if needed, during the Initiate and Plan Stage.  Refer to the Project Stages section of this 
SOW for information on work packages associated with each stage of the implementation.  Durations may be 
revised when the Agreement is signed and further refined during the project.   

Eden to Enterprise ERP project start dates are dependent on wave availability.  Waves are a common 
implementation start month for a group of Eden clients.  Each wave has a designated number of slots available for 
clients to sign up – once those slots are full you must choose an alternate wave with availability.  A signed 
agreement is required to reserve a spot in a specific wave. 

Phase Functional Areas Software Modules Duration 

1 
 

Enterprise ERP Financial Management 
  
  

 Accounting 
 Accounts Payable 
 Budgeting 
 Capital Assets 
 Cash Management 
 Contract Management 
 Project & Grant Accounting 
 Purchasing 
 Accounts Receivable 

 General Billing 

 Cashiering 

12 months 

Enterprise ERP Productivity  Enterprise Forms Processing 
 Content Manager Core 
 Enterprise Analytics and 

Reporting w Executive Insights 

Included in Phase 1 

2 Enterprise ERP Human Resources 
Management  
  

 Payroll with Employee Access 
 Human Resources & Talent 

Management 
 Time & Attendance 

 Time & Attendance Mobile 
Access 

12 months 

3 Enterprise ERP Business Licensing  Business Licenses 9 months 

4 Enterprise ERP Utility Billing  Utility Billing CIS 

 Utility Billing Meter Interface 

12 months 

 Intentionally left blank.  

 

 


