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CITY OF ARROYO GRANDE 

PROFESSIONAL SERVICES AGREEMENT 

1. PARTIES AND DATE.

This Agreement is made and entered into this _____ day of ________, 20___, by and
between the City of Arroyo Grande, a California municipal corporation, organized under the laws 
of the State of California, ("City") and KTU&A, ("Consultant").  City and Consultant are sometimes 
individually referred to herein as "Party" and collectively as "Parties." 

2. RECITALS.

2.1 Consultant.

Consultant desires to perform and assume responsibility for the provision of certain
transportation planning services required by the City on the terms and conditions set forth in this 
Agreement.  Consultant represents that it is experienced in providing professional city-wide 
transportation plan consulting services to public clients, is licensed in the State of California, and 
is familiar with the plans of City. 

2.2 Project. 

City desires to engage Consultant to render such  transportation planning services for the 
Active Transportation Plan project ("Project") as set forth in this Agreement. 

3. TERMS.

3.1 Scope of Services and Term.

3.1.1 General Scope of Services.  Consultant promises and agrees to furnish to 
the City all labor, materials, tools, equipment, services, and incidental and customary work 
necessary to fully and adequately supply the professional services necessary for the Project 
("Services").  The Services are more particularly described in Exhibit "A" attached hereto and 
incorporated herein by reference.  All Services shall be subject to, and performed in accordance 
with, this Agreement, the exhibits attached hereto and incorporated herein by reference, and all 
applicable local, state and federal laws, rules and regulations.   

3.1.2 Term.  This Agreement shall commence on June 13, 2023 and shall remain 
and continue until February 28, 2025 unless sooner terminated pursuant to the provisions of this 
Agreement.  This agreement may be extended after the initial Term upon written agreement by 
City and Consultant, as necessary to complete the project.  All terms and conditions of this 
Agreement shall apply to any additional term.   

3.2 Responsibilities of Consultant. 

3.2.1 Independent Contractor; Control and Payment of Subordinates.  The 
Services shall be performed by Consultant or under its supervision.  Consultant will determine the 
means, methods and details of performing the Services subject to the requirements of this 
Agreement.  City retains Consultant on an independent contractor basis and not as an employee. 
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Consultant retains the right to perform similar or different services for others during the term of 
this Agreement.  Any additional personnel performing the Services under this Agreement on 
behalf of Consultant shall also not be employees of City and shall at all times be under 
Consultant's exclusive direction and control.  Neither City, nor any of its officials, officers, 
directors, employees or agents shall have control over the conduct of Consultant or any of 
Consultant's officers, employees, or agents, except as set forth in this Agreement. Consultant 
shall pay all wages, salaries, and other amounts due such personnel in connection with their 
performance of Services under this Agreement and as required by law.  Consultant shall be 
responsible for all reports and obligations respecting such additional personnel, including, but not 
limited to: social security taxes, income tax withholding, unemployment insurance, disability 
insurance, and workers' compensation insurance. 

3.2.2 Schedule of Services.  Consultant shall perform the Services expeditiously, 
within the term of this Agreement, and in accordance with the Schedule of Services set forth in 
Exhibit "B" attached hereto and incorporated herein by reference.  Consultant represents that it 
has the professional and technical personnel required to perform the Services in conformance 
with such conditions.  In order to facilitate Consultant's conformance with the Schedule, City shall 
respond to Consultant's submittals in a timely manner.  Upon request of City, Consultant shall 
provide a more detailed schedule of anticipated performance to meet the Schedule of Services. 

3.2.3 Conformance to Applicable Requirements.  All work prepared by 
Consultant shall be subject to the approval of City. 

3.2.4 Substitution of Key Personnel.  Consultant has represented to City that 
certain key personnel will perform and coordinate the Services under this Agreement.  Should 
one or more of such personnel become unavailable, Consultant may substitute other personnel 
of at least equal competence upon written approval of City.  In the event that City and Consultant 
cannot agree as to the substitution of key personnel, City shall be entitled to terminate this 
Agreement for cause.  As discussed below, any personnel who fail or refuse to perform the 
Services in a manner acceptable to the City, or who are determined by the City to be 
uncooperative, incompetent, a threat to the adequate or timely completion of the Project or a 
threat to the safety of persons or property, shall be promptly removed from the Project by the 
Consultant at the request of the City.  The key personnel for performance of this Agreement are 
as follows: Joe Punsalan.  

3.2.5 City's Representative.  The City hereby designates Brian Pedrotti, or 
his/her designee, to act as its representative in all matters pertaining to the administration and 
performance of this Agreement ("City's Representative").  City's Representative shall have the 
power to act on behalf of the City for review and approval of all products submitted by Consultant 
but not the authority to enlarge the Scope of Work or change the total compensation due to 
Consultant under this Agreement.  The City Manager shall be authorized to act on City's behalf 
and to execute all necessary documents which enlarge the Scope of Work or change the 
Consultant's total compensation subject to the provisions contained in this Agreement.  
Consultant shall not accept direction or orders from any person other than the City Manager, 
City's Representative or his/her designee. 

3.2.6 Consultant's Representative.  Consultant hereby designates Joe Punsalan, 
or his/her designee, to act as its representative for the performance of this Agreement 
("Consultant's Representative").  Consultant's Representative shall have full authority to represent 
and act on behalf of the Consultant for all purposes under this Agreement.  The Consultant's 
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Representative shall supervise and direct the Services, using his/her best skill and attention, and 
shall be responsible for all means, methods, techniques, sequences, and procedures and for the 
satisfactory coordination of all portions of the Services under this Agreement. 

3.2.7 Coordination of Services.  Consultant agrees to work closely with City staff 
in the performance of Services and shall be available to City's staff, consultants and other staff at 
all reasonable times. 

3.2.8 Standard of Care; Performance of Employees.  Consultant shall perform all 
Services under this Agreement in a skillful and competent manner, consistent with the standards 
generally recognized as being employed by professionals in the same discipline in the State of 
California.  Consultant represents and maintains that it is skilled in the professional calling 
necessary to perform the Services.  Consultant warrants that all employees and subconsultants 
shall have sufficient skill and experience to perform the Services assigned to them.  Finally, 
Consultant represents that it, its employees and subconsultants have all licenses, permits, 
qualifications and approvals of whatever nature that are legally required to perform the Services, 
and that such licenses and approvals shall be maintained throughout the term of this Agreement.  
As provided for in the indemnification provisions of this Agreement, Consultant shall perform, at 
its own cost and expense and without reimbursement from the City, any services necessary to 
correct errors or omissions which are caused by the Consultant's failure to comply with the 
standard of care provided for herein.  Any employee of the Consultant or its sub-consultants who 
is determined by the City to be uncooperative, incompetent, a threat to the adequate or timely 
completion of the Project, a threat to the safety of persons or property, or any employee who fails 
or refuses to perform the Services in a manner acceptable to the City, shall be promptly removed 
from the Project by the Consultant and shall not be re-employed to perform any of the Services 
or to work on the Project. 

3.2.9 Period of Performance. Consultant shall perform and complete all Services 
under this Agreement within the term set forth in Section 3.1.2 above (“Performance Time”). 
Consultant shall also perform the Services in strict accordance with any completion schedule or 
Project milestones described in Exhibits “A” or “B” attached hereto, or which may be separately 
agreed upon in writing by the City and Consultant (“Performance Milestones”).  Consultant agrees 
that if the Services are not completed within the aforementioned Performance Time and/or 
pursuant to any such Project Milestones developed pursuant to provisions of this Agreement, it is 
understood, acknowledged and agreed that the City will suffer damage. 

3.2.10 Laws and Regulations; Employee/Labor Certification.  Consultant shall 
keep itself fully informed of and in compliance with all local, state and federal laws, rules and 
regulations in any manner affecting the performance of the Project or the Services, including all 
Cal/OSHA requirements, and shall give all notices required by law.  Consultant shall be liable for 
all violations of such laws and regulations in connection with Services.  If Consultant performs 
any work knowing it to be contrary to such laws, rules and regulations, Consultant shall be solely 
responsible for all costs arising therefrom.  Consultant shall defend, indemnify and hold City, its 
officials, directors, officers, employees, agents, and volunteers free and harmless, pursuant to the 
indemnification provisions of this Agreement, from any claim or liability arising out of any failure 
or alleged failure to comply with such laws, rules or regulations. 

3.2.10.1 Employment Eligibility; Consultant.  By executing this 
Agreement, Consultant verifies that it fully complies with all requirements and restrictions of state 
and federal law respecting the employment of undocumented aliens, including, but not limited to, 
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the Immigration Reform and Control Act of 1986, as may be amended from time to time.  Such 
requirements and restrictions include, but are not limited to, examination and retention of 
documentation confirming the identity and immigration status of each employee of the Consultant.  
Consultant also verifies that it has not committed a violation of any such law within the five (5) 
years immediately preceding the date of execution of this Agreement, and shall not violate any 
such law at any time during the term of the Agreement.  Consultant shall avoid any violation of 
any such law during the term of this Agreement by participating in an electronic verification of 
work authorization program operated by the United States Department of Homeland Security, by 
participating in an equivalent federal work authorization program operated by the United States 
Department of Homeland Security to verify information of newly hired employees, or by some 
other legally acceptable method.  Consultant shall maintain records of each such verification, and 
shall make them available to the City or its representatives for inspection and copy at any time 
during normal business hours.  The City shall not be responsible for any costs or expenses related 
to Consultant’s compliance with the requirements provided for in Section 3.2.10 or any of its sub-
sections. 

3.2.10.2 Employment Eligibility; Subcontractors, Consultants, Sub-
subcontractors and Subconsultants.  To the same extent and under the same conditions as 
Consultant, Consultant shall require all of its subcontractors, consultants, sub-subcontractors and 
subconsultants performing any work relating to the Project or this Agreement to make the same 
verifications and comply with all requirements and restrictions provided for in this Agreement.  

3.2.10.3 Employment Eligibility; Failure to Comply.  Each person 
executing this Agreement on behalf of Consultant verifies that they are a duly authorized officer 
of Consultant, and understands that any of the following shall be grounds for the City to terminate 
the Agreement for cause: (1) failure of Consultant or its subcontractors, consultants, sub-
subcontractors or subconsultants to meet any of the requirements provided for in this Agreement; 
(2) any misrepresentation or material omission concerning compliance with such requirements 
(including in those verifications provided to the Consultant under this Agreement); or (3) failure to 
immediately remove from the Project any person found not to be in compliance with such 
requirements. 

3.2.10.4 Equal Opportunity Employment.  Consultant represents that it is 
an equal opportunity employer and it shall not discriminate against any subconsultant, employee 
or applicant for employment because of race, religion, color, national origin, handicap, ancestry, 
sex or age.  Such non-discrimination shall include, but not be limited to, all activities related to 
initial employment, upgrading, demotion, transfer, recruitment or recruitment advertising, layoff or 
termination.  Consultant shall also comply with all relevant provisions of City's Minority Business 
Enterprise program, Affirmative Action Plan or other related programs or guidelines currently in 
effect or hereinafter enacted. 

3.2.10.5 Safety.  Consultant shall execute and maintain its work so as to 
avoid injury or damage to any person or property.  In carrying out its Services, the Consultant 
shall at all times be in compliance with all applicable local, state and federal laws, rules and 
regulations, and shall exercise all necessary precautions for the safety of employees appropriate 
to the nature of the work and the conditions under which the work is to be performed.  Safety 
precautions, where applicable, shall include, but shall not be limited to:  (A) adequate life 
protection and lifesaving equipment and procedures; (B) instructions in accident prevention for all 
employees and subconsultants, such as safe walkways, scaffolds, fall protection ladders, bridges, 
gang planks, confined space procedures, trenching and shoring, equipment and other safety 
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devices, equipment and wearing apparel as are necessary or lawfully required to prevent 
accidents or injuries; and (C) adequate facilities for the proper inspection and maintenance of all 
safety measures. 

3.2.11 Insurance. 

3.2.11.1 Time for Compliance.  Consultant shall not commence work 
under this Agreement until it has provided evidence satisfactory to the City that it has secured all 
insurance required under this section.  In addition, Consultant shall not allow any subconsultant 
to commence work on any subcontract until it has provided evidence satisfactory to the City that 
the subconsultant has secured all insurance required under this section.  Failure to provide and 
maintain all required insurance shall be grounds for the City to terminate this Agreement for cause. 

3.2.11.2 Types of Insurance Required.  Consultant shall maintain prior to 
the beginning of and for the duration of this Agreement insurance coverage as specified in Exhibit 
“D” attached hereto and incorporated herein as though set forth in full. 

3.2.11.3 Evidence of Insurance.  The Consultant, concurrently with the 
execution of the Agreement, and as a condition precedent to the effectiveness thereof, shall 
deliver either certified copies of the required policies, or original certificates on forms approved by 
the City, together with all endorsements affecting each policy.  Required insurance policies shall 
not be in compliance if they include any limiting provision or endorsement that has not been 
submitted to the City for approval.  The certificates and endorsements for each insurance policy 
shall be signed by a person authorized by that insurer to bind coverage on its behalf.  At least 
fifteen (15 days) prior to the expiration of any such policy, evidence of insurance showing that 
such insurance coverage has been renewed or extended shall be filed with the City.  If such 
coverage is cancelled or reduced and not replaced immediately so as to avoid a lapse in the 
required coverage, Consultant shall, within ten (10) days after receipt of written notice of such 
cancellation or reduction of coverage, file with the City evidence of insurance showing that the 
required insurance has been reinstated or has been provided through another insurance company 
or companies. 

3.2.11.4 Acceptability of Insurers.  Each such policy shall be from a 
company or companies with a current A.M. Best's rating of no less than A:VII and authorized to 
transact business of insurance in the State of California, or otherwise allowed to place insurance 
through surplus line brokers under applicable provisions of the California Insurance Code or any 
federal law. 

3.2.11.5 Enforcement of Agreement Provisions (non estoppel).  
Consultant acknowledges and agrees that actual or alleged failure on the part of the City to inform 
Consultant of non-compliance with any requirement imposes no additional obligation on the City 
nor does it waive any rights hereunder. 

3.2.11.6 Requirements Not Limiting.  Requirement of specific coverage 
or minimum limits contained in this Section are not intended as a limitation on coverage, limits, or 
other requirement, or a waiver of any coverage normally provided by any insurance. 

3.2.11.7 Additional Insurance Provisions 
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(A) The foregoing requirements as to the types and limits of 
insurance coverage to be maintained by Consultant, and any approval of said insurance by the 
City, is not intended to and shall not in any manner limit or qualify the liabilities and obligations 
otherwise assumed by the Consultant pursuant to this Agreement, including but not limited to, the 
provisions concerning indemnification. 

(B) If at any time during the life of the Agreement, any policy of 
insurance required under this Agreement does not comply with these specifications or is canceled 
and not replaced, City has the right but not the duty to obtain the insurance it deems necessary 
and any premium paid by City will be promptly reimbursed by Consultant or City will withhold 
amounts sufficient to pay premium from Consultant payments. In the alternative, City may cancel 
this Agreement. 

(C) The City may require the Consultant to provide complete 
copies of all insurance policies in effect for the duration of the Project. 

(D) Neither the City nor any of its officials, officers, employees, 
agents or volunteers shall be personally responsible for any liability arising under or by virtue of 
this Agreement. 

(E) The limits set forth herein shall apply separately to each 
insured against whom claims are made or suits are brought, except with respect to the limits of 
liability.  Further the limits set forth herein shall not be construed to relieve the Consultant from 
liability in excess of such coverage, nor shall it limit the Consultant’s indemnification obligations 
to the City and shall not preclude the City from taking such other actions available to the City 
under other provisions of the Agreement or law. 

(F) Consultant shall report to the City, in addition to Consultant’s 
insurer, any and all insurance claims submitted by Consultant in connection with the Services 
under this Agreement. 

3.2.11.8 Insurance for Subconsultants.  Consultant shall include all 
subconsultants engaged in any work for Consultant relating to this Agreement as additional 
insureds under the Consultant's policies, or the Consultant shall be responsible for causing 
subconsultants to purchase the appropriate insurance in compliance with the terms of these 
Insurance Requirements, including adding the City, its officials, officers, employees, agents, and 
volunteers as additional insureds to the subconsultant's policies.  All policies of Commercial 
General Liability insurance provided by Consultant’s subconsultants performing work relating to 
this Agreement shall be endorsed to name the City, its officials, officers, employees, agents and 
volunteers as additional insureds using endorsement form ISO CG 20 38 04 13 or an 
endorsement providing equivalent coverage.  Consultant shall not allow any subconsultant to 
commence work on any subcontract relating to this Agreement until it has received satisfactory 
evidence of subconsultant’s compliance with all insurance requirements under this Agreement, to 
the extent applicable.  The Consultant shall provide satisfactory evidence of compliance with this 
section upon request of the City. 

3.2.11.9 Liability for Non-compliance. 

(A) Indemnity:  Failure to comply with laws, regulations, and 
ordinances listed inthis Agreement is a violation of federal and state law.  Notwithstanding any 
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other indemnity contained in this Agreement, Consultant agrees to indemnify and hold harmless 
the City, its officials, officers, agents, employees and authorized volunteers from and against any 
and all claims, demands, losses or liabilities of any kind or nature which the City, its officials, 
officers, agents, employees and authorized volunteers may sustain or incur for noncompliance 
with the laws, regulations, and ordinances listed above, arising out of or in connection with the 
Services, except for liability resulting from the sole established negligence, willful misconduct or 
active negligence of the City, its officials, officers, agents, employees or authorized volunteers. 

(B) Defense:  City reserves the right to defend any enforcement 
action or civil action brought against the City for Consultant’s failure to comply with any applicable 
water quality law, regulation, or policy.  Consultant hereby agrees to be bound by, and to 
reimburse the City for the costs associated with, any settlement reached between the City and 
the relevant enforcement entity. 

(C) Damages:  City may seek damages from Consultant for 
delay in completing the Services caused by Consultant’s failure to comply with the laws, 
regulations and policies described anywhere in this Agreement, or any other relevant water quality 
law, regulation, or policy. 

3.3 Fees and Payments. 

3.3.1 Compensation.  Consultant shall receive compensation, including 
authorized reimbursements, for all Services rendered under this Agreement at the rates set forth 
in Exhibit "B" attached hereto and incorporated herein by reference.  The total compensation shall 
not exceed two hundred and fifty thousand dollars ($250,000) without written approval of the City 
Council or City Manager as applicable.  Extra Work may be authorized, as described below, and 
if authorized, will be compensated at the rates and manner set forth in this Agreement. 

3.3.2 Payment of Compensation.  Consultant shall submit to City a monthly 
invoice which indicates work completed and hours of Services rendered by Consultant.  The 
invoice shall describe the amount of Services provided since the initial commencement date, or 
since the start of the subsequent billing periods, as appropriate, through the date of the invoice.  
City shall, within 30 days of receiving such invoice, review the invoice and pay all non-disputed 
and approved charges thereon.  If the City disputes any of Consultant's fees, the City shall give 
written notice to Consultant within thirty (30) days of receipt of an invoice of any disputed fees set 
forth therein. 

3.3.3 Reimbursement for Expenses.  Consultant shall not be reimbursed for any 
expenses unless authorized in writing by City, or included in Exhibit "C" of this Agreement. 

3.3.4 Extra Work.  At any time during the term of this Agreement, City may 
request that Consultant perform Extra Work.  As used herein, "Extra Work" means any work which 
is determined by City to be necessary for the proper completion of the Project, but which the 
Parties did not reasonably anticipate would be necessary at the execution of this Agreement.  
Consultant shall not perform, nor be compensated for, Extra Work without written authorization 
from the City.   

3.3.5 Rate Increases.  In the event that this Agreement is renewed, the rate set 
forth in Exhibit “C” may be adjusted each year at the time of renewal as set forth in Exhibit “C.” 
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3.4 Labor Code Requirements. 

3.4.1 Prevailing Wages.  Consultant is aware of the requirements of California 
Labor Code Section 1720, et seq., and 1770, et seq., as well as California Code of Regulations, 
Title 8, Section 16000, et seq., ("Prevailing Wage Laws"), which require the payment of prevailing 
wage rates and the performance of other requirements on "public works" and "maintenance" 
projects.  If the Services are being performed as part of an applicable "public works" or 
"maintenance" project, as defined by the Prevailing Wage Laws, and if the total compensation is 
$1,000 or more, Consultant agrees to fully comply with such Prevailing Wage Laws.  City shall 
provide Consultant with a copy of the prevailing rates of per diem wages in effect at the 
commencement of this Agreement.  Consultant shall make copies of the prevailing rates of per 
diem wages for each craft, classification or type of worker needed to execute the Services 
available to interested parties upon request, and shall post copies at the Consultant's principal 
place of business and at the project site.  It is the intent of the parties to effectuate the 
requirements of sections 1771, 1774, 1775, 1776, 1777.5, 1813, and 1815 of the Labor Code 
within this Agreement, and Consultant shall therefore comply with such Labor Code sections to 
the fullest extent required by law.  Consultant shall defend, indemnify and hold the City, its 
officials, officers, employees, agents, and volunteers free and harmless from any claim or liability 
arising out of any failure or alleged failure to comply with the Prevailing Wage Laws. 

3.4.2 Registration/DIR Compliance.  If the Services are being performed on a 
public works project of over $25,000 when the project is for construction, alteration, demolition, 
installation, or repair work, or a public works project of over $15,000 when the project is for 
maintenance work, in addition to the foregoing, then pursuant to Labor Code sections 1725.5 and 
1771.1, the Consultant and all subconsultants must be registered with the Department of 
Industrial Relations (“DIR”).  Consultant shall maintain registration for the duration of the project 
and require the same of any subconsultants.  This project may also be subject to compliance 
monitoring and enforcement by the DIR.  It shall be Consultant’s sole responsibility to comply with 
all applicable registration and labor compliance requirements, including the submission of payroll 
records directly to the DIR.  Any stop orders issued by the Department of Industrial Relations 
against Consultant or any subconsultant that affect Consultant’s performance of services, 
including any delay, shall be Consultant’s sole responsibility.  Any delay arising out of or resulting 
from such stop orders shall be considered Consultant caused delay and shall not be compensable 
by the City.  Consultant shall defend, indemnify and hold the City, its officials, officers, employees 
and agents free and harmless from any claim or liability arising out of stop orders issued by the 
Department of Industrial Relations against Consultant or any subconsultant. 

3.4.3 Labor Certification.  By its signature hereunder, Consultant certifies that it 
is aware of the provisions of Section 3700 of the California Labor Code which require every 
employer to be insured against liability for Worker's Compensation or to undertake self-insurance 
in accordance with the provisions of that Code, and agrees to comply with such provisions before 
commencing the performance of the Services. 

3.5 Accounting Records. 

3.5.1 Maintenance and Inspection.  Consultant shall maintain complete and 
accurate records with respect to all costs and expenses incurred under this Agreement.  All such 
records shall be clearly identifiable.  Consultant shall allow a representative of City during normal 
business hours to examine, audit, and make transcripts or copies of such records and any other 
documents created pursuant to this Agreement. Consultant shall allow inspection of all work, data, 
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documents, proceedings, and activities related to the Agreement for a period of three (3) years 
from the date of final payment under this Agreement. 

3.6 General Provisions. 

3.6.1 Termination of Agreement. 

3.6.1.1 Grounds for Termination.  City may, by written notice to 
Consultant, terminate the whole or any part of this Agreement at any time and without cause by 
giving written notice to Consultant of such termination, and specifying the effective date thereof, 
at least seven (7) days before the effective date of such termination.  Upon termination, Consultant 
shall be compensated only for those services which have been adequately rendered to City, and 
Consultant shall be entitled to no further compensation.  Upon termination of the Agreement 
pursuant to this Section, the Consultant will submit an invoice to the City.  Consultant may not 
terminate this Agreement except for cause. 

3.6.1.2 Effect of Termination.  If this Agreement is terminated as 
provided herein, City may require Consultant to provide all finished or unfinished Documents and 
Data and other information of any kind prepared by Consultant in connection with the performance 
of Services under this Agreement.  Consultant shall be required to provide such document and 
other information within fifteen (15) days of the request. 

3.6.1.3 Additional Services.  In the event this Agreement is terminated 
in whole or in part as provided herein, City may procure, upon such terms and in such manner as 
it may determine appropriate, services similar to those terminated. 

3.6.1.4  Termination on Occurrence of Stated Events.  This 
Agreement shall terminate automatically on the occurrence of any of the following events: 

(A) Bankruptcy or insolvency of any party; 
(B) Sale of Consultant’s business;  
(C) Assignment of this Agreement by Consultant without the 

consent of City; or 
(D) End of Agreement term.  

3.6.2 Delivery of Notices.  All notices permitted or required under this Agreement 
shall be given to the respective parties at the following address, or at such other address as the 
respective parties may provide in writing for this purpose: 

Consultant:   KTU&A 
    ATTN: Joe Punsalan 
    3916 Normal Street     

 San Diego, CA  92103 

City:    City of Arroyo Grande 
Brian Pedrotti, Community Development Director 
300 E. Branch Street 
Arroyo Grande, CA 93420 
bpedrotti@arroyogrande.org 
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Such notice shall be deemed made when personally delivered or when mailed, forty-eight (48) 
hours after deposit in the U.S.  Mail, first class postage prepaid and addressed to the party at its 
applicable address.  Actual notice shall be deemed adequate notice on the date actual notice 
occurred, regardless of the method of service. 

3.6.3 Ownership of Materials and Confidentiality. 

3.6.3.1 Documents & Data; Licensing of Intellectual Property.  This 
Agreement creates a non-exclusive and perpetual license for City to copy, use, modify, reuse, or 
sublicense any and all copyrights, designs, and other intellectual property embodied in plans, 
specifications, studies, drawings, estimates, and other documents or works of authorship fixed in 
any tangible medium of expression, including but not limited to, physical drawings or data 
magnetically or otherwise recorded on computer diskettes, which are prepared or caused to be 
prepared by Consultant under this Agreement ("Documents & Data").  All Documents & Data shall 
be and remain the property of City, and shall not be used in whole or in substantial part by 
Consultant on other projects without the City’s express written permission.  Within thirty (30) days 
following the completion, suspension, abandonment or termination of this Agreement, Consultant 
shall provide to City reproducible copies of all Documents & Data, in a form and amount required 
by City.  City reserves the right to select the method of document reproduction and to establish 
where the reproduction will be accomplished.  The reproduction expense shall be borne by City 
at the actual cost of duplication.  In the event of a dispute regarding the amount of compensation 
to which the Consultant is entitled under the termination provisions of this Agreement, Consultant 
shall provide all Documents & Data to City upon payment of the undisputed amount.  Consultant 
shall have no right to retain or fail to provide to City any such documents pending resolution of 
the dispute.  In addition, Consultant shall retain copies of all Documents & Data on file for a 
minimum of fifteen (15) years following completion of the Project, and shall make copies available 
to City upon the payment of actual reasonable duplication costs.  Before destroying the 
Documents & Data following this retention period, Consultant shall make a reasonable effort to 
notify City and provide City with the opportunity to obtain the documents. 

3.6.3.2 Subconsultants.  Consultant shall require all subconsultants to 
agree in writing that City is granted a non-exclusive and perpetual license for any Documents & 
Data the subconsultant prepares under this Agreement.  Consultant represents and warrants that 
Consultant has the legal right to license any and all Documents & Data.  Consultant makes no 
such representation and warranty in regard to Documents & Data which were prepared by design 
professionals other than Consultant or its subconsultants, or those provided to Consultant by the 
City. 

3.6.3.3 Right to Use.  City shall not be limited in any way in its use or 
reuse of the Documents and Data or any part of them at any time for purposes of this Project or 
another project, provided that any such use not within the purposes intended by this Agreement 
or on a project other than this Project without employing the services of Consultant shall be at 
City’s sole risk. If City uses or reuses the Documents & Data on any project other than this Project, 
it shall remove the Consultant’s seal from the Documents & Data and indemnify and hold harmless 
Consultant and its officers, directors, agents and employees from claims arising out of the 
negligent use or re-use of the Documents & Data on such other project.  Consultant shall be 
responsible and liable for its Documents & Data, pursuant to the terms of this Agreement, only 
with respect to the condition of the Documents & Data at the time they are provided to the City 
upon completion, suspension, abandonment or termination.  Consultant shall not be responsible 
or liable for any revisions to the Documents & Data made by any party other than Consultant, a 



 
-11-  

 

party for whom the Consultant is legally responsible or liable, or anyone approved by the 
Consultant. 

3.6.3.4 Indemnification.  Consultant shall defend, indemnify and hold the 
City, its directors, officials, officers, employees, volunteers and agents free and harmless, 
pursuant to the indemnification provisions of this Agreement, for any alleged infringement of any 
patent, copyright, trade secret, trade name, trademark, or any other proprietary right of any person 
or entity in consequence of the use on the Project by City of the Documents & Data, including any 
method, process, product, or concept specified or depicted. 

3.6.3.5 Confidentiality.  All ideas, memoranda, specifications, plans, 
procedures, drawings, descriptions, computer program data, input record data, written 
information, and other Documents & Data either created by or provided to Consultant in 
connection with the performance of this Agreement shall be held confidential by Consultant.  Such 
materials shall not, without the prior written consent of City, be used by Consultant for any 
purposes other than the performance of the Services.  Nor shall such materials be disclosed to 
any person or entity not connected with the performance of the Services or the Project.  Nothing 
furnished to Consultant which is otherwise known to Consultant or is generally known, or has 
become known, to the related industry shall be deemed confidential.  Consultant shall not use 
City's name or insignia, photographs of the Project, or any publicity pertaining to the Services or 
the Project in any magazine, trade paper, newspaper, television or radio production or other 
similar medium without the prior written consent of City. 

3.6.3.6 Confidential Information.  The City shall refrain from releasing 
Consultant’s proprietary information ("Proprietary Information") unless the City's legal counsel 
determines that the release of the Proprietary Information is required by the California Public 
Records Act or other applicable state or federal law, or order of a court of competent jurisdiction, 
in which case the City shall notify Consultant of its intention to release Proprietary Information.  
Consultant shall have five (5) working days after receipt of the Release Notice to give City written 
notice of Consultant's objection to the City's release of Proprietary Information.  Consultant shall 
indemnify, defend and hold harmless the City, and its officers, directors, employees, and agents 
from and against all liability, loss, cost or expense (including attorney’s fees) arising out of a legal 
action brought to compel the release of Proprietary Information.  City shall not release the 
Proprietary Information after receipt of the Objection Notice unless either:  (1) Consultant fails to 
fully indemnify, defend (with City's choice of legal counsel), and hold City harmless from any legal 
action brought to compel such release; and/or (2) a final and non-appealable order by a court of 
competent jurisdiction requires that City release such information. 

3.6.4 Cooperation; Further Acts.  The Parties shall fully cooperate with one 
another, and shall take any additional acts or sign any additional documents as may be necessary, 
appropriate or convenient to attain the purposes of this Agreement. 

3.6.5 [Reserved] 

3.6.6 Indemnification.   

3.6.6.1 To the fullest extent permitted by law, Consultant shall defend 
(with counsel of City’s choosing), indemnify and hold the City, its officials, officers, employees, 
volunteers, and agents free and harmless from any and all claims, demands, causes of action, 
costs, expenses, liability, loss, damage or injury of any kind, in law or equity, to property or 
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persons, including wrongful death,  in any manner arising out of, pertaining to, or incident to any 
acts, errors or omissions, or willful misconduct of Consultant, its officials, officers, employees, 
subconsultants or agents in connection with the performance of the Consultant’s Services, the 
Project or this Agreement, including without limitation the payment of all damages, expert witness 
fees and attorney’s fees and other related costs and expenses.  Consultant's obligation to 
indemnify shall not be restricted to insurance proceeds, if any, received by Consultant, the City, 
its officials, officers, employees, agents, or volunteers. 

3.6.6.2 If Consultant’s obligation to defend, indemnify, and/or hold 
harmless arises out of Consultant’s performance as a “design professional” (as that term is 
defined under Civil Code section 2782.8), then, and only to the extent required by Civil Code 
section 2782.8, which is fully incorporated herein, Consultant’s indemnification obligation shall be 
limited to claims that arise out of, pertain to, or relate to the negligence, recklessness, or willful 
misconduct of the Consultant, and, upon Consultant obtaining a final adjudication by a court of 
competent jurisdiction, Consultant’s liability for such claim, including the cost to defend, shall not 
exceed the Consultant’s proportionate percentage of fault. 

3.6.6.3  Notwithstanding anything herein to the contrary, to the 
fullest extent permitted by law for all design professional services arising under this Agreement, 
Consultant shall indemnify, protect, defend and hold harmless City and any and all of its officials, 
employees and agents ("Indemnified Parties") from and against any and all losses, liabilities, 
damages, costs and expenses, including attorney's fees and costs which arise out of, pertain to, 
or relate to the negligence, recklessness, or willful misconduct of the Consultant. 

3.6.7 Entire Agreement.  This Agreement contains the entire Agreement of the 
parties with respect to the subject matter hereof, and supersedes all prior negotiations, 
understandings or agreements.  This Agreement may only be modified by a writing signed by both 
parties. 

3.6.8 Governing Law; Government Code Claim Compliance.  This Agreement 
shall be governed by the laws of the State of California.  Venue shall be in San Luis Obispo 
County.  In addition to any and all contract requirements pertaining to notices of and requests for 
compensation or payment for extra work, disputed work, claims and/or changed conditions, 
Consultant must comply with the claim procedures set forth in Government Code sections 900 et 
seq. prior to filing any lawsuit against the City.  Such Government Code claims and any 
subsequent lawsuit based upon the Government Code claims shall be limited to those matters 
that remain unresolved after all procedures pertaining to extra work, disputed work, claims, and/or 
changed conditions have been followed by Consultant.  If no such Government Code claim is 
submitted, or if any prerequisite contractual requirements are not otherwise satisfied as specified 
herein, Consultant shall be barred from bringing and maintaining a valid lawsuit against the City. 

3.6.9 Time of Essence.  Time is of the essence for each and every provision of 
this Agreement. 

3.6.10 City's Right to Employ Other Consultants.  City reserves right to employ 
other consultants in connection with this Project. 

3.6.11 Successors and Assigns.  This Agreement shall be binding on the 
successors and assigns of the parties. 
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3.6.12 Assignment or Transfer.  Consultant shall not assign, hypothecate, or 
transfer, either directly or by operation of law, this Agreement or any interest herein without the 
prior written consent of the City.  Any attempt to do so shall be null and void, and any assignees, 
hypothecates or transferees shall acquire no right or interest by reason of such attempted 
assignment, hypothecation or transfer. 

3.6.13 Construction; References; Captions.  Since the Parties or their agents have 
participated fully in the preparation of this Agreement, the language of this Agreement shall be 
construed simply, according to its fair meaning, and not strictly for or against any Party.  Any term 
referencing time, days or period for performance shall be deemed calendar days and not work 
days.  All references to Consultant include all personnel, employees, agents, and subconsultants 
of Consultant, except as otherwise specified in this Agreement.  All references to City include its 
elected officials, officers, employees, agents, and volunteers except as otherwise specified in this 
Agreement.  The captions of the various articles and paragraphs are for convenience and ease 
of reference only, and do not define, limit, augment, or describe the scope, content, or intent of 
this Agreement. 

3.6.14 Amendment; Modification.  No supplement, modification, or amendment of 
this Agreement shall be binding unless executed in writing and signed by both Parties. 

3.6.15 Waiver.  No waiver of any default shall constitute a waiver of any other 
default or breach, whether of the same or other covenant or condition.  No waiver, benefit, 
privilege, or service voluntarily given or performed by a Party shall give the other Party any 
contractual rights by custom, estoppel, or otherwise. 

3.6.16 No Third-Party Beneficiaries.  There are no intended third party 
beneficiaries of any right or obligation assumed by the Parties. 

3.6.17 Invalidity; Severability.  If any portion of this Agreement is declared invalid, 
illegal, or otherwise unenforceable by a court of competent jurisdiction, the remaining provisions 
shall continue in full force and effect. 

3.6.18 Prohibited Interests.  Consultant maintains and warrants that it has not 
employed nor retained any company or person, other than a bona fide employee working solely 
for Consultant, to solicit or secure this Agreement.  Further, Consultant warrants that it has not 
paid nor has it agreed to pay any company or person, other than a bona fide employee working 
solely for Consultant, any fee, commission, percentage, brokerage fee, gift or other consideration 
contingent upon or resulting from the award or making of this Agreement.  For breach or violation 
of this warranty, City shall have the right to rescind this Agreement without liability.  For the term 
of this Agreement, no member, officer or employee of City, during the term of his or her service 
with City, shall have any direct interest in this Agreement, or obtain any present or anticipated 
material benefit arising therefrom. 

3.6.19 Authority to Enter Agreement.  Consultant has all requisite power and 
authority to conduct its business and to execute, deliver, and perform the Agreement.  Each Party 
warrants that the individuals who have signed this Agreement have the legal power, right, and 
authority to make this Agreement and bind each respective Party. 

3.6.20 Counterparts.  This Agreement may be signed in counterparts, each of 
which shall constitute an original. 
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3.6.21 Undue Influence. Consultant declares and warrants that no undue 
influence or pressure was or is used against or in concert with any officer or employee of the City 
in connection with the award, terms or implementation of this Agreement, including any method 
of coercion, confidential financial arrangement, or financial inducement.  No officer or employee 
of the City will receive compensation, directly or indirectly, from Consultant, or from any officer, 
employee or agent of Consultant, in connection with the award of this Agreement or any work to 
be conducted as a result of this Agreement.  Violation of this Section shall be a material breach 
of this Agreement entitling the City to any and all remedies at law or in equity. 

3.7 Subcontracting. 

3.7.1 Prior Approval Required.  Consultant shall not subcontract any portion of 
the work required by this Agreement, except as expressly stated herein, without prior written 
approval of City.  Subcontracts, if any, shall contain a provision making them subject to all 
provisions stipulated in this Agreement. 

[SIGNATURES ON NEXT PAGE] 
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January 19, 2023

Robin Dickerson, P .E ., City Engineer
City of Arroyo Grande
Community Development Department
300 East Branch Street
Arroyo Grande, CA 93420

Dear Ms . Dickerson and Members of the Selection Committee,

KTUA is pleased to respond to the Request for Proposal issued by the City of Arroyo Grande to prepare a City-Wide 
Active Transportation Plan . Our team brings extensive experience in assisting local and regional agencies and munici-
palities in the development of effective, implementable, and sustainable complete street planning . Our proposal details 
this experience, discusses our approach, and added value tasks to successfully develop the plan envisioned by the City 
of Arroyo Grande .

Developing an Active Transportation Plan takes equal parts community engagement and effective project develop-
ment . Integrate innovative treatments that improve safety and encourage active modes into a conceptual design, and 
you’ll have yourself an effective and implementable plan . This is the approach the KTUA team aims to take for this 
exciting project . 

When considering the ongoing evolution of mobility, we must also incorporate the diverse voices and perspectives of 
the residents that will experience the benefits, and potential challenges, of the changing mobility landscape . Beyond the 
creative and technical aspects of this project, we must also think about the practical elements of how the work will be 
performed and successfully completed . The impact of COVID-19 has required new methods for how we engage each 
other . KTUA has a well-established infrastructure in place that facilitates virtual meetings, coordination, and collaboration, 
with the flexibility of in-person workshops and/or pop-up events in cities with similar demographics and challenges like 
Arroyo Grande . It will be key to ensure all voices are heard through collaborative tools and processes . We’re currently 
working on a complete street project in Atascadero and have completed several active transportation and trail plans in 
Paso Robles, Goleta, Isla Vista, San Luis Obispo, and Santa Barbara counties . 

Our team of experts will ensure you receive the highest value for the project budget and that all stated objectives in the 
RFP are met and exceeded . We understand that there are basic needs an ATP needs to accomplish, but also understand 
the intricacies of having the necessary materials in your ATP to pursue grants . With our extensive experience completing 
ATPs, complete street, safe routes to school and first and last mile plans, we understand that an ATP needs to have the 
structure that will help the City get projects built . With our tools and methods to streamline active transportation plans, 
we find ways to add value to our projects for our clients . Below are a few of our value-added tasks we’ve included in our 
proposal . More information on these added value tasks can be found in our project understanding section and through-
out our project approach .



• Three (3) conceptual designs – Design level concepts to assist with grants and CIP integration .
• Bicycle and pedestrian propensity model – GIS-based model to assist with project identification and needs  

throughout the City .
• ADA hot spot analysis – Use of data driven models to identify areas for ADA priorities .
• Project Prioritization – Data driven model to prioritize projects, along with public input .
• Use of Replica (Big data) – Existing conditions analysis and support project recommendations .
• Safe Routes to School Projects – Develop safe routes to school maps and analysis for grants .
• Green Street Toolbox – Integrate urban greening into active transportation planning and design .

We’ve strengthened our team by collaborating with Central Coast Transportation Consulting (CCTC) to assist with engi-
neering, existing conditions, support recommendation development, conceptual designs, and develop preliminary cost 
estimates . We’ve worked together in the City of Atascadero where we analyzed existing conditions and designed the 
Downtown El Camino Real Corridor into a dramatic and functional streetscape that helps foster economic development, 
provide active transportation facilities, and creates a sense of place for their residents, tourists, and local businesses . 
CCTC was critical in the street intersection and segment analysis to refine the final design, and we’re happy to say that 
we’re working together again on the next phase of the project to bring it closer to fruition . More recently, we’ve complet-
ed the June Lake Loop ATP assessing the feasibility of a multi-use trail along State Route 158 . The team also facilitated 
walk audits and online and in-person community engagement . Michelle Matson of CCTC will lead the engineering efforts 
for this project and was also the former Traffic Engineer and Bicycle Coordinator for the County of San Luis Obispo and 
brings expertise in project design and implementation .

Our team is well versed in all aspects of this project’s scope of work, particularly the community engagement tasks . KTUA 
has organized and facilitated many workshops and multi-day charrettes which have included stakeholder meetings, 
demonstration projects, walking and biking tours, pop-ups at special events and interactive workshop exercises . Balanc-
ing data-driven approaches and community engagement is critical for project success and support, and our approach will 
reflect how we have been a leader in active transportation planning and design throughout Central and Southern Califor-
nia . KTUA will be able to provide additional support for the project from our Santa Maria-based staff .

We look forward to the opportunity to help build upon Arroyo Grande’s active transportation environment for better safe-
ty, accessibility, and connectivity . We welcome the opportunity to meet and discuss your important project . 

KTU&A confirms it has the ability to provide the required insurance as described in this RFP . KTU&A certifies it has no 
conflict of interest, to fulfill the Non-Lobbying requirement; and it has no Debarment and Suspensions .

Respectfully submitted,

Joe Punsalan

KTUA AUTHORIZED REPRESENTATIVE
Joe Punsalan, Principal
3916 Normal Street, San Diego, CA 92103
Office: 619-294-4477 x127; Fax: 619-294-9965 
Email: joe@ktua .com; Cell: 619-851-1870
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2 | Description of firm 

Community health concerns, air quality issues, climate change and ever-increasing 
energy costs are among the many factors driving the desire for more sustainable 
growth . An important component of this vision is planning that embraces complete 
streets . Whether achieved through the implementation of smart growth principles, 
traffic calming, universal access, or more consistent integration of pedestrian and 
bicycle facilities within our rights-of-way, the technical challenges must be met by 
making our streets and communities complete and accessible to all users . 

KTUA brings together land use planners, transportation planners, sustainability 
experts, landscape architects, GIS analysts, outreach facilitators, and graphic 
designers to focus on creating livable communities with mobility choices . KTUA 
has expanded the boundaries of a traditional planning and landscape architecture 
office by incorporating active transportation, land use and transportation planning, 
and resource planning practices into our portfolio . This diversity provides KTUA 
the ability to shape the big picture while addressing the fine-grain details that 
contribute to sustainable natural and built environments .

ACTIVE TRANSPORTATION/SAFE ROUTES EXPERIENCE:
KTUA provides planning and design services for projects requiring the integration 
of urban design and transportation, including pedestrian, bicycle, trail, and transit 
facilities . Project types include active transportation plans, corridor master plans, 
alignment alternatives, design feasibility, safety evaluation, land use scenarios, 
urban design guidelines, sustainability best practices, active transportation strate-
gies, transportation demand management strategies, SRTS, and ADA accessibility . 

KTUA OFFERS:
• Customized Solutions – Experience in researching and recommending innova-

tive facility treatments and programs for specific issues .
• Advanced Technology – GIS computer applications for producing alignment 

analysis, pedestrian and bicycle suitability modeling, maps, route selection, 
graphic production, estimating, and 3-D visualizations .

• Integrated Plans – Expertise in pedestrian, bikeway and trail planning and a 
commitment to the integration of recreation, land use planning, community de-
sign, urban design, and non-motorized alternatives .

• Safety – Pedestrian and bicycle safety factors, collision scenarios, and counter-
measures .

• Design Sensitivity – Professional experience with the integration of urban de-
sign elements within environmentally and visually sensitive areas .

• Qualified Plans – All plans prepared by KTUA comply with State, Federal High-
way Administration, AASHTO, MUTCD standards, and NACTO guidelines .

OUR PASSION FOR HEALTHY PLACEMAKING IS EVIDENT IN OUR ACTIONS:
• KTUA staff members are involved in their communities, from community plan-

ning groups and advisory boards to philanthropic groups and student mentoring 
programs, with the goal of effecting positive change in our neighborhoods .

• KTUA’s office is located in a very walkable and bikeable neighborhood, with 
a goal of more bikes on the bike racks than cars in the parking lot . KTUA is a 
Gold Level Bicycle Friendly Business as designated by the League of American 
Bicyclists .

• KTUA’s efforts to promote planning and design projects that focus on complete 
communities have been recognized by our professional organizations such as 
ASLA, APA, ULI, Circulate San Diego, APWA,and SAME .

YEAR FOUNDED
	� 1970

ORGANIZATIONAL STRUCTURE
	� California Corporation

OFFICE LOCATIONS
	� San Diego (Main Office) 

3916 Normal Street 
San Diego, CA 9210 
Phone: 619-294-4477
	� Central Coast (Satellite Office) 

540 E . Betteravia Road, #D 122  
Santa Maria, CA 93454 
Phone: 760-220-6811

EMPLOYEES -30
	� 12 Landscape Architects
	� 8 Planners
	� 2 Transportation Planners
	� 2 Landscape Designers
	� 2 Irrigation Designers
	� 1 GIS Analyst
	� 1 Transportation Engineer
	� 2 Accounting

CERTIFICATIONS
	� Small Business Enterprise (Metro and 

California Dept . of General Services), 
CA SBE 30007 exp . 08/31/24

SERVICES
Planning
	� Land Use | Transportation Planning
	� Active Transportation Planning
	� Resource Planning
	� Federal Planning

Landscape Architecture
	� Civic and Public Works
	� Parks and Recreation
	� Healthcare
	� Education
	� Housing
	� Hospitality
	� Office and Commercial

Support Services
	� Public Outreach
	� GIS
	� 3D Modeling and Simulations
	� Sustainable Design
	� Water Management
	� Grant Writing
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3 | Qualifications | City of Paso Robles Bicycle & Pedestrian Master Plan

CONTRACTING AGENCY
	� City of Paso Robles
	� Warren Frace,  

Community Development Director
	� 805-237-3970
	� wfrace@PRCity .com

SERVICES
	� Active Transportation Planning
	� Community Engagement

CONTRACT AMOUNT
	� $50,000

FUNDING SOURCE(S)
	� City of Paso Robles Funds

CONTRACT START/COMPLETION
	� Start 2017/Completed 2018

KTUA KEY PERSONNEL
	� Joe Punsalan, Project Manager 

joe@ktua .com
	� Jacob Leon

AWARDS
	� 2019 APA Central Coast Merit 

Award, Transportation Planning

Project Objective/Description: KTUA prepared a Bicycle and Pedestrian Master 
Plan (BPMP) for the City of Paso Robles to update and build upon the efforts of the 
2009 Bicycle Facilities Master Plan . The BPMP was adopted by City Council on 
December 18, 2018 . Bicycling for recreational purposes is growing in the Paso Ro-
bles area through local riders, as well as bicycling tourists attracted to the area for 
its wineries . Bicycling for transportation purposes by employees, commuters and 
students remains relatively low, primarily due to the lack of bicycle infrastructure 
connectivity and social awareness . The city wanted to develop more bicycle infra-
structure to support greater use of bicycles for transportation purposes, especially 
for school-age students . The City of Paso Robles was designated by the League of 
American Bicyclists as a “Bicycle Friendly City” (Bronze Level) in 2013 . Implementa-
tion of projects recommended in this plan will help the city pursue a higher status .

KTUA prepared web-ready graphics and project branding, and led well-rounded 
and inclusive community workshops, online engagement, stakeholder meetings 
and plan development . As part of the planning effort, the bicycle circulation plan 
map and bike improvement needs list were re-evaluated, and pedestrian projects 
were developed . All projects were prioritized for grant applications and coordina-
tion with existing infrastructure improvements . Bicycle and pedestrian propensity 
models, safe routes to schools and parks, and tourism based improvements were 
also included in the analysis .

Project Outcome: This plan strengthens bike and pedestrian connections estab-
lished along the Salinas River corridor and Huer Huero Creek by emphasizing the 
importance of these connections and more clearly articulates future alignments, 
particularly along Huer Huero Creek .

Help Us Make Walking and Biking
Better in Paso Robles

Have you ever asked yourself “What would make me walk or bike more?” If you have, now is your chance 
to make your voice heard! The Paso Robles Bicycle and Pedestrian Master Plan will guide creating safe, 
enjoyable and convenient walking and biking options to schools, parks, and other places you want to go to. 
With your help, we can make walking and biking in Paso Robles a top choice!

Give Us 
Your Input 
Online!
We want to hear from you! Please take our online 
survey and share with us what can make walking and biking 
safer and more enjoyable for Paso Robles!

https://www.surveymonkey.com/r/PasoRoblesBPMP

To stay involved with the project, please visit:
http://www.prcity.com/

For more information please contact: 
Susan DeCarli
City Planner
SDeCarli@prcity.com

 
 

Safe BikingSafe Walking

Sa
fe

Routes to School

Wide Sidewalks Safe DrivingBike Lanes Street Trees

Ayúdenos a que caminar y andar en bicicleta

Sea fácil en Paso Robles

¿Alguna vez se ha preguntado qué le haría caminar o andar en bicicleta más seguido? De ser así, ¡ahora es su 

oportunidad para ser escuchado! El Plan Maestro Ciclista y Peatonal de Paso Robles ofrecerá una guía para crear 

opciones más seguras, agradables y convenientes para caminar y andar en bicicleta. ¡Con su ayuda podemos hacer 

que caminar y andar en bicicleta en Paso Robles sea una mejor opción!

¡Llene nuestra encuesta 
en línea!¡Queremos saber más de usted! Por favor tome nuestra 

encuesta en línea y díganos qué se puede hacer para que 

caminar y andar en bicicleta sea más seguro y agradable en Paso Robles.

https://www.surveymonkey.com/r/PasoRoblesBPMP

Para mantenerse informado, por favor visite:

http://www.prcity.com/

Para más informarción contacte a: 

Susan DeCarli
City PlannerSDeCarli@prcity.com

 

 

Banquetas anchas

Conducción segura

Carril para bicicleta

Árboles

An
dar en bici seguro

Caminar seguro

Ru
tas

seguras a la escuela

Project 
Kicko�

Public Event #1-  
Cycle De Mayo

Stakeholder 
Meeting #2

Stakeholder 
Meeting #3

Public Event #2-  
Creston Corridor 

Workshop
Community 
Workshop #1

Stakeholder 
Meeting #1

1 2

3

5

4

Stakeholder 
Meeting #4

Planning 
Commission 

Hearing

City Council 
Hearing

Parks and Rec Advisory 
Committee Meeting

Community 
Workshop #2

89

10

11 12

6

7

May 6May 1

May 8

May 31

May 31

July 13July 27

December 12

January 16

November 13

May 30

May 8

Community engagement process and bi-lingual outreach materials.

DOCUMENT LINK:
https://tinyurl.com/y4epzq3v

https://tinyurl.com/y4epzq3v
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3 | Qualifications | City of Atascadero El Camino Real Downtown Traffic Calming and Corridor Plan

CONTRACTING AGENCY
	� City of Atascadero
	� Ryan Hayes, PE
	� 805-470-3424
	� rhayes@atascadero .org

SERVICES
	� Community Engagement
	� Accessibility Improvement
	� Traffic Calming
	� Urban Greening
	� Complete Streets Planning

CONTRACT AMOUNT
	� $78,370

FUNDING SOURCE(S)
	� City of Atascadero Funds

CONTRACT START/COMPLETION
	� Start 2/2/18; Completion Phase I 

2020; Phase II Ongoing

KTUA KEY PERSONNEL
	� Joe Punsalan, Team Leader 

joe@ktua .com
	� Jacob Leon

Project Objective/Description: The City and businesses along El Camino Real 
expressed a desire to transform their downtown into a destination with new mixed 
use and commercial projects already in development . El Camino Real was seen as 
a barrier to these goals with four-travel lanes and lack of traffic calming . In addi-
tion, El Camino Real is a major street that connects the middle and high schools 
and experiences substantial student activity before and after school . Safety for 
these students was the number one priority for this project . The El Camino Real 
Downtown Traffic Calming and Corridor Plan is a visioning and design plan that 
outlines preferred recommendations for future corridor improvements incorporat-
ing complete streets and road diet concepts . KTUA created public participation 
materials for workshops, stakeholder meetings, and City Council presentations, 
and developed concepts for future transportation needs and placemaking . As part 
of this project, concepts that incorporated roadway cross-sections and the reuse 
of available right-of-way due to road diets were analyzed for operational improve-
ments, travel delays, pedestrian signal timing, and accessibility improvement 
recommendations . As a result of the redesign, flexible use parking spaces were 
added to support the needs of the local businesses . These parking spaces can 
be open for everyday use and closed off for events, providing the City flexibility of 
the space .

Project Outcome: KTUA worked closely with the City and traffic engineers to 
develop concepts to help the City reuse space for events such as the weekly 
farmers market and larger citywide events . The concept of a ramblas with medi-
an parking was selected by City Council to take into further design development 
since it provided all the needs for traffic calming, additional parking, pedestrian 
and bicycle safety, placemaking, shade trees, and flex space for events . Analysis 
showed that while travel time through the corridor may increase by 10-seconds, it 
is more important that pedestrians and bicyclists have priority in the corridor over 
motor-vehicles . Project deliverables included final concept and report, traffic engi-
neering analysis, tree pallet, and urban greening toolbox .

KTUA is currently working on Phase II, developing the conceptual design and Con-
struction Documents .
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3 | Qualifications | June Lake Loop Active Transportation Plan

CONTRACTING AGENCY
	� Local Government Commission
	� Lare Bloodworth
	� 916-448-1198 ext . 302
	� lbloodworth@lgc .org

SERVICES
	� Active Transportation Planning
	� Community Engagement
	� GIS 

CONTRACT AMOUNT
	� $102,990

FUNDING SOURCE(S)
	� Caltrans Sustainable Transportation 

Planning Grant

CONTRACT START/COMPLETION
	� Start 2/22; Ongoing 2023

KTUA KEY PERSONNEL
	� Joe Punsalan, Principal
	� Jacob Leon, Project Manager, 

jacob@ktua .com
	� Alex Samarin

MMuullttii--DDaayy  CChhaarrrreettttee  SSuummmmaarryy

Project Objective/Description: This Plan for the Mono County Local Transportation 
Commission resulted in the development of a combination of multi-use paths and 
bike lanes along State Route 158 . Priority areas were identified for pedestrian and 
bicycle improvements to major destinations along the June Lake Loop . Pedestrian 
and bicycle improvements, non-infrastructure programs, established priority cor-
ridor segment details and cost estimates for future implementation projects were 
included as part of the plan . Special emphasis was placed on connections to busi-
nesses and between June Lake Beach and Silver Lake, with June Lake Village, the 
highest priority .

A multi-day charrette that included walk audits, stakeholder meetings, a community 
workshop and two pop-up workshops were well attended and allowed residents 
and visitors a chance to provide input . Online surveys were also available to 
provide additional input . Community engagement focused on efforts to engage 
residents who can’t afford a car or are not able to drive, i .e . children, seniors and 
low-income residents .

Project Outcome: The plan assessed the feasibility of a multi-use trail where 
possible to provide a separated facility for bicycle and pedestrian use . Enhanced 
pedestrian crossings were recommended at specific locations where safety was 
a concern . The project addressed the issues mentioned through public input that 
was supported by residents, Mono County staff and Caltrans .
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Project Objective/Description: KTUA partnered with the nonprofit Local Govern-
ment Commission (LGC) to engage the residents and businesses of the City of 
Artesia in analyzing the challenges to walking and bicycling and to prepare recom-
mendations to make sure that City streets work for all users .

Project Outcome: KTUA prepared an active transportation plan that prioritizes city-
wide pedestrian and bicycle improvements which complements visioning efforts 
for the commercial and historic districts, as well as previous improvements to the 
South Street Corridor and Pioneer Boulevard/Downtown Specific Plan . Non-motor-
ized transportation needs was assessed, current inventory evaluated, and active 
transportation recommendations were identified and prioritized . The main focus 
was on providing improved transportation choices in disadvantaged neighbor-
hoods and near local schools within the City . 

The plan was developed through a 
robust public engagement process 
that included a series of workshops, 
outreach “pop-up” events, and a 
multi-day charrette process to identi-
fy needs, challenges and opportu-
nities for walking, bicycling, transit, 
and strategies to activate downtown 
and preserve and enhance commu-
nity character . The public engage-
ment process provides multiple 
opportunities for residents to partic-
ipate . KTUA translated the commu-
nity’s input into design concepts, 
conducted a feasibility assessment, 
and prepared a prioritized plan with 
cost estimates . 

The plan’s goals are to provide strat-
egies to meet state and regional 
SCS/RTP goals of reducing vehicle 
miles traveled and GHG emissions, 
maximizing mobility and accessi-
bility, preserving and ensuring a 
sustainable regional transportation 
system, and protecting the environ-
ment and health .

3 | Qualifications | City of Artesia Active Transportation Plan

Proposed Bikeways CONTRACTING AGENCY
	� CivicWell
	� Grace Person
	� 916-4481198 x335
	� gperson@civicwell .org

SERVICES
	� Active Transportation Planning
	� Community Outreach 

CONTRACT AMOUNT
	� $140,760

FUNDING SOURCE(S)
	� Caltrans Sustainable Transportation 

Planning Sustainable Communities 
Grant 

CONTRACT START/COMPLETION
	� Start 8/2020; Completed 2021 

KTUA KEY PERSONNEL
	� Joe Punsalan, Principal
	� Jacob Leon, Project Manager, 

jacob@ktua .com
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3 | Qualifications | City of Santa Ana Active Transportation Projects (Three Projects)

The Downtown Complete Streets 
study area focused on the connec-
tions between the Regional Transpor-
tation Center (SARTC) and Downtown . 
The area included a wide range of 
land uses and transportation modes . 
The plan provides recommendations 
for physical changes to streets, side-
walks and intersections that supports 
safe, active transportation along and 
across the study area .

A multi-lingual public outreach com-
ponent included surveys, community 
advisory meetings, and a neigh-
borhood workshop - a consecutive 
three-day workshop with walking 
and biking tours to gather input and 
intimately experience the Downtown 
area . Through the community engage-
ment process, preliminary designs for 
five priority projects were developed, 
including concepts, 3D illustrations 
and costs estimates . 

KTUA continued the planning effort for 
Central Santa Ana Complete Streets 
and created StoryMaps to keep 
residents informed and to address 
technical topics . The city identified 
five existing corridors for the study 
with the goal of adding connections 
between them and adding new corri-
dors for a complete network .

Grassroots organizations were an 
integral component of the community 
engagement program from Central 
Santa Ana . Activities included tactical 

urbanism with a demonstration cycle 
track and parklet, walking and biking 
tours, and a bus-walk tour combination, 
allowing participants to experience the 
City streets and transit firsthand and 
to provide insight on improvements 
that improve safety and enhance their 
quality of life .

The eleven recommended corridors 
were selected based on public input, 
as well as in-depth analysis of land 
use and activity centers; existing and 
proposed bike and pedestrian facil-
ities; street classifications; average 
daily trips; transit routes; and bike and 
pedestrian collisions .

The recommended projects from the 
two Complete Streets plans served 
as the basis for grant funding ap-
plications. As a result, the city has 
obtained more than $20M in grants 
to prepare engineering and imple-
mentation plans.

The goal of the Santa Ana Active 
Transportation Plan was to create a 
walkable, bikeable, livable and vibrant 
city . The city has a good framework to 
support active transportation, includ-
ing a strong grid network; a mixture 
of land use; an extensive sidewalk 
network and urban forest that increas-
es comfort and establishes a sense 
of place; a community and business 
supported arts program; a demo-
graphic that would benefit from a 
connected multi-modal network; high 

transit use; and close proximity to 
the Santa Ana River . The city faced 
challenges to the implementation 
of a complete multi-modal network, 
including: high speed/high volume/
wide arterials with narrow side-
walks and few pedestrian cross-
ings; transit stops that lack shade 
and amenities; inadequate bicycle 
facilities; and generational chang-
es between established business 
owners and a new era of retailers . 
The objectives of the plan were 
to: improve multi-modal safety and 
accessibility for all users; foster 
livable and healthy communities 
and promote social equity; provide 
balance for a complete multi-mod-
al system; and create grant ready 
project fact sheets to enable the 
city to obtain design and imple-
mentation funding .

DOCUMENT LINK: 
 https://tinyurl.com/y7wgxv6b 

AWARDS: 2019 APA OC Transportation Plan-
ning Merit Award, 2019 SCAG Sustainability 
Award, Active, Healthy and Safe Communities, 
Central Santa Ana Complete Streets | 2016 
APA Orange County Transportation and Best 
Practices Awards, and 2015 ULI Orange County 
Sustainability Award, Downtown Santa Ana 
Complete Streets Plan

CONTRACTING AGENCY
	� City of Santa Ana
	� Zed Kekula, Senior Civil Engineer 
	� 714-647-5606
	� ZKekula@santa-ana .org

SERVICES
	� Active Transportation Planning
	� 3D Modeling
	� Community Engagement 

CONTRACT AMOUNT
	� $447,389 (Multiple Projects)

FUNDING SOURCE(S)
	� Caltrans Sustainable Transpor-

tation Grant Program & SCAG 
Sustainable Communities 
Program

CONTRACT START/COMPLETION
	�  2015-2019 (Multiple Projects)

KTUA KEY PERSONNEL
	� Joe Punsalan, Project Manager 

joe@ktua .com
	� Jacob Leon

https://tinyurl.com/y7wgxv6b
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CONTRACTING AGENCY
	� County of Santa Barbara
	� Mark Friedlander
	� 805-568-3576
	� mkfriedlander@cosbpw .net

SERVICES
	� 3D Graphics and Animations
	� Community Engagement 

CONTRACT AMOUNT
	� $38,000

FUNDING SOURCE(S)
	� CA Coastal Conservancy

CONTRACT START/COMPLETION
	� Start: 2/2021; Completed 2022

KTUA KEY PERSONNEL
	� Joe Punsalan, Principal
	� Matt Wilkins, Project Manager 

mattw@ktua .com
	� Jacob Leon

SANTA MARIA RIVER LEVEE TRAIL STUDY - DRAFT64

CLASS II BASE

POST AND ROPE 
WITH SIGN

CHAIN LINK FENCE

EMERGENCY 
LIGHT BOX

OPTION 1 - SELECTED

3 | Qualifications | County of Santa Barbara Santa Maria River Levee Trail Feasibility Study

STORY MAP: https://bit.ly/3zbEg93

Project Objective/Description: The Santa Maria River Levee Trail Study is a com-
prehensive feasibility study that explores the constraints or obstacles to devel-
oping the envisioned bike and pedestrian trail . In collaboration with the County 
of Santa Barbara, KTUA led the community/public outreach and visualization for 
a proposed six-mile trail along the Santa Maria River Levee . The trail is intended 
to connect the communities of Santa Maria and Guadalupe and is part of a larger 
trail segment that further connects to the beach . KTUA worked closely with the 
adjacent agricultural landowners, operators and growers, and various stakehold-
ers including SLOCOG, SCAG, the County of SLO, and several others . KTUA also 
worked closely with the communities and hosted various workshops, pop-up 
events, and other interactive outreach methods through the school districts and 
other community organizations . 

Project Outcome: To help assist in understanding the project, KTUA developed a 
series of static renderings along with an animation of the key trail features .

The Santa Maria River Levee Trail Study will assess the feasibility 
of a proposed 6.7-mile multi-use path that would extend the 
existing Class I trail along the Santa Maria Levee, connecting 
Guadalupe with Santa Maria.

As landowners and operators adjacent to the Santa Maria River 
Levee, an important part of this study is understanding your 
needs and concerns around the proposed trail. The project team 
will host a workshop to listen to your concerns, answer questions, 
and discuss potential opportunities. Your input is important.

WE NEED YOUR INPUT!

https://arcg.is/0efzuv

STAKEHOLDER WORKSHOP
June 10, 2021
2:00 pm – 3:00 pm

Please email the address below 
with your RSVP. For project infor-
mation, visit our story map at the 
link below or scan the QR code.

TALLER CON LAS PARTES 
INTERESADAS

10 de junio de 2021
2:00 pm – 3:00 pm

Envíe un correo electrónico a la 
siguiente dirección con su confir-
mación de asistencia. Para más in-
formación sobre el proyecto, visite 
el enlace a continuación o escanee 
el código QR.

smrlt.study@gmail.com

https://bit.ly/3zbEg93
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CONTRACTING AGENCY
	� City of Goleta
	� James Winslow (now with Itak in 

Portland, OR)
	� 503-415-2351
	� James .Winslow@otak .com

SERVICES
	� Active Transportation Planning
	� Community Engagement 

CONTRACT AMOUNT
	� $149,951

FUNDING SOURCE(S)
	� Strategic Growth Council  

Sustainable Communities  
Planning Caltrans Grant

CONTRACT START/COMPLETION
	� Start 6/2016; Completion 10/2018

KTUA KEY PERSONNEL
	� Jacob Leon, Project Manager 

jacob@ktua .com

AWARDS
	� 2019 APA Central Coast Award of 

Excellence, Transportation Planning
	� 2018 APWA-California Central Coast 

Project of the Year - Special Studies 
Under $2M Category

3 | Qualifications | City of Goleta Bicycle and Pedestrian Master Plan

Project Objective/Description: This was 
a unique bicycle and pedestrian plan-
ning effort because the City of Goleta 
already had an extensive bicycle net-
work and sidewalks on most streets, but 
wanted to define potential locations for 
improvements . Project tasks were there-

fore designed to determine where there were network gaps and other potential 
existing facility needs . Because most improvements would be at specific locations, 
knowledgeable citizen input helped determine which locations to address . Having 
the community help pinpoint issues and gaps was crucial, making robust commu-
nity outreach very important to the project success .

Project Outcome: To ensure community participation, KTUA worked with the City 
to develop resources including regular email press releases through the City’s 
Monarch Press online newsletter, online and paper surveys, an online comment 
map and “pop-up” workshops instead of conventional public meetings . “Pop-up” 
workshops were conducted as part of the annual Goleta Lemon Festival and at 
a farmers’ market . This format allowed the team to introduce the project to the 
public in a casual setting and quickly get input from many people . In addition, the 
team distributed postcards directing people to the online survey and comment 
map, and urged them to watch the Monarch Press for upcoming project an-
nouncements . The team’s diverse outreach toolkit was instrumental in addressing 
the City’s concern with thorough community outreach . The City of Goleta’s regular 
updating and close cooperation with the team’s outreach efforts resulted in an 
unprecedented response . Over 1,600 people completed the online survey and 
contributed to the online comment map .

Using the GIS-based comment map’s geo-referenced citizen input, KTUA devel-
oped a “heat map” highlighting the locations that received the most comments . 
The top 30 locations were further analyzed and compiled into a list of locations 
with specific recommended improvements . With such a robust response rate, 
the City can use the comment analysis and resulting recommended project list to 
prioritize improvements for future grant applications .

DOCUMENT LINK: 
https://tinyurl.com/yydt2zvb

The City successfully engaged the community (both in the City 
limits and surrounding areas). Working with non-profits, com-

munity organizations, and local agencies, the City secured a range of 
input, review, feedback, and support for the document. Throughout the 
two-year public engagement process (in both English and Spanish), the 
City received over 2,500 comments on the BPMP. The response far 
exceeded any past outreach efforts.

James Winslow, (former) Senior Project Engineer, City of Goleta

https://tinyurl.com/yydt2zvb
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CONTRACTING AGENCY
	� Isla Vista Community  

Services District
	� Jonathan Abboud
	� 310-734-9791
	� generalmanager@islavistacsd .com

SERVICES
	�  Active Transportation Planning

CONTRACT AMOUNT
	� $74,000

FUNDING SOURCE(S)
	� CA Sustainable Transportation  

Equity Project (STEP) Grant

CONTRACT START/COMPLETION
	� Start: 11/2021; Ongoing

KTUA KEY PERSONNEL
	� Joe Punsalan, Principal
	� Alex Samarin, Project Manager 

alex@ktua .com
	� Jacob Leon

3 | Qualifications | Isla Vista Community Mobility Plan
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Existing curb ramps
#Diagonal ramp missing truncated domes

#Direct ramp missing truncated domes

#Diagonal ramp with truncated domes

#Direct ramp with truncated domes
Existing Sidewalks

< 5 ft
5 ft
6-8 ft
9-15 ft

Intersection Controls
% Stop sign

PTraffic signal

Intersection markings
Marked crosswalk with stop bar
Marked crosswalk/no stop bar
Stop bar/No crosswalk
No Crosswalk/Stop bar

UCSB Campus connections

!RBicycle and Pedestrian Access

!HPedestrian-only Access

JaBus liftgate
Missing curb ramps

D
Missing sidewalk / sidewalk barriers

Rough sidewalk surface 
Utility box (barrier)
Fire hydrant (barrier)
Power pole (barrier)
Driveway (barrier)
No sidewalk (landscaping, yard, etc)0 100 200 Feet

I

Project Objective/Description: Isla Vista is a college town, with 15,500 people 
in one-half of a square mile, the population density rivals New York City and San 
Francisco . This comes with a caveat – the population is almost entirely students, 
the majority of whom only live in Isla Vista from September through June . Dai-
ly transportation patterns follow the class schedule at UC Santa Barbara, when 
thousands of students are on the move for periods of 10 to 15 minutes at a time, 
traveling among their homes and lecture halls in Isla Vista and on campus . Bicycling 
is the dominant mode of transportation, intermixed with pedestrians, skateboards, 
scooters, ride hailing, personal vehicles, and standing-room-only bus ridership . By 
default, streets become multimodal thoroughfares managing volumes and modes 
that they were not designed for .

The key goal of the Isla Vista Community Mobility Needs Assessment is to under-
stand and prioritize areas of need for transportation safety, efficiency, and conve-
nience . Additionally, in a broad, ongoing transportation survey, over 60% of respon-
dents also have a car for occasional use, creating a parking issue on public streets 
in the community; infrequently-used vehicles block sidewalks and create safety 
issues for pedestrians and people with limited-mobility . 

Project Outcome: The existing conditions, analysis, and recommendations from this 
assessment will dovetail with a concurrent parking study and community planning 
study, and will cover a spectrum of issues such filling gaps in sidewalk service, in-
stalling curb ramps, defining bike infrastructure and identifying dimly-lit public areas . 
For broader connectivity and intermodal improvements, a trial bus-only lane on an 
adjacent arterial road will test demand and volumes as bus frequency is improved .
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3 | Qualifications | Santa Barbara County Association of Governments Santa Ynez Trail Alignment Study

Project Objective/Description: The purpose of the Santa Ynez River Trail Align-
ment Study and the subsequent Caltrans Active Transportation Program grant ef-
fort was to identify potential and preferred alignments for the future development 
of a multi-modal trail along the Santa Ynez River . There was local support for the 
development of an 8-mile multimodal trail to connect the Santa Ynez Reservation 
of the Santa Ynez Band of Chumash Indians to the cities of Buellton and Solvang . 
Highway speeds, lack of sidewalks, and narrow shoulders along the current 
route do not allow for a safe and direct route for bicyclists or pedestrians to travel 
among these destinations, which includes students walking and biking from the 
Reservation to Santa Ynez High School . 

Project Outcome: The Alignment Study was the most recent step in the de-
cade-long effort to develop a multimodal trail to solve this safety issue . Input from 
Chumash representatives was sought and incorporated at every step . The Study 
highlighted the opportunities, constraints, and estimated costs of the various alter-
natives for a river trail and led to a Caltrans ATP Cycle 5 grant proposal in 2020 .

The objective of this project was to catalog a minimum of seven most feasible 
potential trail alignments and conduct a strengths, weaknesses, opportunities, and 
threats analysis (SWOT) for each . Expected alternative alignments included north 
and south river alternatives, a highway alternative, and various hybrids of all three . 
Factors for consideration included environmental constraints, cost constraints, 
ability to satisfy the intended purpose, public input, and land ownership con-
straints or opportunities . 

The Study has led to the preparation of a Caltrans ATP Grant for a complete trail 
alignment connecting to the Santa Ynez Reservation .

STORY MAP: http://arcg.is/0e8yGr

CONTRACTING AGENCY
	� Santa Barbara County Association 

of Governments
	� Michael Becker
	� 805-961-8912
	� mbecker@sbcag .org

SERVICES
	� SWOT Analysis
	� Trail Planning
	� Story Map
	� Outreach Materials 

CONTRACT AMOUNT
	� $65,000

FUNDING SOURCE(S)
	� Santa Barbara County Association 

of Governments SB 1 Sustainable 
Communities Program

CONTRACT START/COMPLETION
	� Start: 9/2019; Completion: 9/2020 

KTUA KEY PERSONNEL
	� Joe Punsalan, Principal
	� Alex Samarin, Project Manager 

alex@ktua .com
	� Jacob Leon

http://arcg.is/0e8yGr
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Central Coast Transportation Consulting (CCTC) has 
operated in San Luis Obispo County since 2011 providing 
professional traffic engineering and transportation planning 
services in Central California . We are a Certified Disad-
vantaged Business Enterprise (DBE) in California located 
in Morro Bay . We have built our reputation among both 
private and public sector clients by producing high quality 
work with reasonable, implementable findings . 

3 | Qualifications | Subconsultant Profile & Project Experience

June Lake Loop Active Transportation Plan (in collabora-
tion with KTUA)

RELEVANT EXPERIENCE
• City of Arroyo Grande Traffic Way Bridge Replacement
• City of Atascadero El Camino Real Downtown Traffic 

Calming and Corridor Plan (in collaboration with KTUA)
• June Lake Loop Active Transportation Plan, Mono Coun-

ty (in collaboration with KTUA)
• City of Paso Robles Niblick Corridor Plan: Project

ADDITIONAL PEDESTRIAN, BICYCLE, AND SAFETY PROJECTS
• SLOCOG Pacific Coast Bike Route Wayfinding Sign Plans
• City of Atascadero Local Road Safety Plan
• County of San Luis Obispo Horizontal Alignment Warning 

Sign  Evaluation and Plans
• City of Paso Robles Intersection Control Evaluations (ICE)

ON CALL TRAFFIC ENGINEERING/TRANSPORTATION PLANNING CONTRACTS
• City of Arroyo Grande
• City of Buellton
• City of Paso Robles
• City of San Luis Obispo
• County of San Luis Obispo
• San Luis Obispo Council of Governments (SLOCOG)

ADDITIONAL EXPERIENCE
• City of Paso Robles Circulation Element and Travel  

Demand Model Update 
• City of Paso Robles Crossing Analyses
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STAFFING COMMITMENT: Key KTUA personnel are available for the duration of the project. Key staff will not be  
removed or replaced without the prior consent of the City of Arroyo Grande.

KEY STAFF RESOURCES: 12 Landscape Architects, 8 Planners (2 AICP), 2 Transportation Planners,  
2 Landscape Designers, 2 Irrigation Designers, 1 GIS Analyst, 1 Transportation Engineer, 2 Accounting.  

Additional Capabilities such as Outreach Facilitators, Interpreters  and Translators.

Stakeholders

KTUA
Joe Punsalan

Principal Transportation 
Planner

KTUA
Jacob Leon

Project Manager 
Senior Associate Planner/ 

Outreach Facilitator

KTUA STAFFING PLAN
KTUA utilizes the Resource Planning 
module of Deltek VantagePoint for 
weekly staff scheduling, allowing us 
to accurately schedule staff resourc-
es with the appropriate experience 
to meet project deadlines . Staffing 
responsibilities include:
1 . The assigned project manager 

is involved in the review of the 
scope, the preparation of the fee 
and the contract negotiation .

2 . The project manager works with 
the client to develop and validate 
the overall goals and objectives 
of the project, as well as identify 
project issues, requirements, bud-
gets, milestones, deadlines, and 
design parameters .

3 . A project schedule is developed 
by the project manager indicating 
all submittals and review periods . 
The QC manager reviews the 
schedule to assure that adequate 

time has been allocated for imple-
mentation of the quality control 
process, including review and 
coordination of consultant work, 
and corrections and revisions 
identified in the QC process . 

4 . The KTUA policy is to assign a 
team of experienced profession-
als that stay with the project from 
concept through completion, en-
suring seamless integration from 
one phase to the next . 

City of Arroyo Grande

KTUA
Alex Samarin

Assistant Project Manager 
GIS Technical Manager

KTUA
Tom Bertulis
Senior Active  

Transportation Engineer

KTUA
Morgen Ruby
Senior Planner

KTUA
Mariella Delfino
Designer/Planner

SUBCONSULTANT
CCTC

Joe Fernandez, PE, AICP
Principal

Michelle Matson, PE, TE
Senior Transportation 

Engineer
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JOE PUNSALAN | PRINCIPAL TRANSPORTATION PLANNER
Joe Punsalan is a principal planner at KTUA, managing 
large-scale transportation planning and urban greening 
projects . He is responsible for scope development, data 
analysis, public engagement and facilitation of walk and roll 
audits and demonstration projects, report and grant writing, 
and staff and consultant team management . Additionally, 
Joe has a background in GIS for mapping, research and 
analysis and takes a simplified approach to displaying com-
plex methodologies . As an urban cyclist, he understands 
the roadway conditions and obstacles that face cyclists 
and pedestrians . Utilizing his first-hand knowledge, he 
applies federal, state, and regional standards to address 
these challenges and increase user safety . Registrations: 
Joe holds certificates as an ITE Professional Transportation 
Planner, LEED Green Associate, and GISP - GIS Certifica-
tion Institute #53646 .

JACOB LEON | PROJECT MANAGER 
SENIOR ASSOCIATE PLANNER | OUTREACH FACILITATOR
Jacob Leon is a senior associate planner and outreach fa-
cilitator at KTUA . His project responsibilities entail network 
and facility design, public outreach, technical drafting, and 
3D modeling . His strong background in 3D modeling and 
graphic design allows him to produce effective digital and 
printed media to help communicate design concepts . His 
experience in mobility planning projects include active 
transportation plans, complete streets plans, bicycle and 
pedestrian master plans . These projects entail network 
and facility design, public outreach, technical drafting, and 
3D modeling . His experience in landscape architecture in-
cludes feasibility studies, site analysis, and park design . He 
is a LEED Green Associate and provides Spanish transla-
tion and interpretation for meetings and project materials .

ALEX SAMARIN | ASSISTANT PM | GIS TECHNICAL MANAGER
Alex provides technical oversight for GIS workflows and 
guides GIS analysis for assessing the impact of planning 
projects . He has a broad range of experience applying GIS 
in utilities management, transportation planning, and en-
vironmental analysis . Alex is particularly passionate about 
projects that provide mutually-beneficial solutions to the 
human-environment relationship . He holds B .A . in Geog-
raphy, (Geographic Information Systems) from University 
of California, Santa Barbara, and an M .A . in Geography, 
(Natural Resource Management and Environmental Policy) 
from San Diego State University .

TOM BERTULIS | SENIOR ACTIVE TRANSPORTATION ENGINEER
Tom Bertulis manages conceptual design projects, corridor 
studies, and active transportation projects . With a back-
ground in both traffic/civil engineering and transportation 
planning, Tom has authored dozens of transportation 
planning studies, as well as led roundabout designs, traffic 
calming projects, and dozens of walkability audits . He has 
developed local and national guidelines and taught bicy-
cle/pedestrian planning classes . He holds an M .S . in Civil 
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Engineering from Northeastern University, Boston and a 
B .S . Civil Engineering from Santa Clara University . Registra-
tions: Tom is a Professional Transportation Operations Engi-
neer, 2013, TPCB (National) #3429 . License: Professional 
Engineer, State of Washington #41149, 2004 .

MORGEN RUBY | SENIOR PLANNER
Morgen recently joined KTUA in 2022 as a Senior Plan-
ner, focusing on active transportation projects . She brings 
to KTUA both planning and design experience across 
active transportation, landscape planning and design, and 
placemaking projects from the private, public, and non-
profit sectors . Morgen feels that increasing transportation 
options both has a positive climate-impact by reducing the 
amount of on-road emissions, and increasing equitable 
access to healthy food, high-paying jobs, and education 
opportunities . She has extensive community engagement 
experience, developing innovative, education-based tools 
to fulfill project missions . She also enjoys data visualization, 
such as maps and infographics, to help make complex 
information digestible to residents of all ages and abilities .

MARIELLA DELFINO | DESIGNER/PLANNER
Mariella Delfino recently joined KTUA as a Planner/Design-
er . Her passion for Landscape Architecture derives from 
her upbringing . Growing up in a tricultural background 
allows her to see the world of design, environment, and 
social issues through different lenses . She is committed to 
using Landscape Architecture as a tool to fundamentally 
address change with social and environmental issues for 
different communities and cultures .  She recently graduat-
ed from CalPoly San Luis Obispo, earning her Bachelor’s 
Degree in Landscape Architecture .

SUBCONSULTANT KEY STAFF BIOGRAPHIES
JOE FERNANDEZ, PE, AICP | PRINCIPAL ENGINEER | CCTC
Joe Fernandez has successfully managed dozens of com-
plex studies including transportation impact analyses, trav-
el demand forecasting studies, traffic operations studies, 
traffic engineering designs, and multimodal planning stud-
ies . As both a Certified Planner and Professional Engineer, 
he specializes in the development of solutions that are 
both technically sound and fitting with communities’ plan-
ning principles . Joe is a founder and lead project manag-
er responsible for project scoping, budgeting, schedule 
adherence, and client satisfaction . License: California Civil 
Engineer #70594, exp . 6/2023 .

MICHELLE MATSON, PE, TE | SENIOR TRANSPORTATION  
ENGINEER | CCTC
Michelle Matson has 18 years of engineering experience in 
transportation planning, traffic engineering, project man-
agement, design, grant writing, and contract preparation . 
She has prepared traffic impact studies, roadway safety 
analysis, bikeways plans, safe routes to school plans, traffic 
signal plans, traffic control plans, and roadside sign and 
striping plans .
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PROJECT UNDERSTANDING

CITY CONTEXT
Arroyo Grande is home to approximately 18,400 people 
according to the 2020 Census . The City is characterized 
as a small coastal town with a mix of land uses that include 
low, medium, and high-density residential, mixed use, agri-
culture, open space, commercial, and village core . The City 
is bisected by US Route 101 which has several on and off-
ramps that provide access to arterial and collector streets . 
Access to schools, parks, shopping centers, and the 
Village is made possible by driving, taking transit, walking, 
and/or bicycling along major thoroughfares such as Grand 
Avenue, Branch Street, Traffic Way, Halcyon Road, and Oak 
Park Boulevard, and Fair Oaks Avenue . 

RECENTLY-COMPLETED AND ONGOING PROJECTS
KTUA recognizes that the City has completed many trans-
portation planning projects that can inform the existing 
conditions and recommendations phase of this ATP . Nota-
ble projects include:

General Plan Circulation Plan Update (2021)
The City completed a General Plan Circulation Element 
(CE) update in 2021 . This update will help guide the 
growth of infrastructure and policies for the next 20 
years . The City’s vision statement comprehensively cap-
tures ideas and values that make a community healthy, 
safe, and prosperous .

Vision from CE: “This community mobility value is based 
on creating a “sense of place” with a strong walkable 
Village Core and mixed-use corridors. Increasing ve-
hicular and non-vehicular mobility while preserving the 
local environment, remaining mindful of the City’s fiscal 
responsibilities, and utilizing the City’s strategic location 
within the southern San Luis Obispo County region are 
key values reflected in this Circulation Element.”

KTUA will use this CE update as a strong foundation for 
the ATP and to build upon elements often associated with 
active transportation . Items such as roadway classification, 
planned projects, and new policies that reflect a more 
equal transportation network will assist with conversations 
with the community, city staff, and elected officials .

Halcyon Complete Street Plan
KTUA understands that the Halcyon Complete Street Plan 
is in progress . This project entails analyzing the existing 
conditions of the 1 .7 mile corridor to make appropriate 
improvements . A complete streets plan strives to make all 
forms of transportation and mobility accessible, safer, and 
more comfortable for all users . Halcyon Road is an import-
ant corridor as it provides north/south access to residential, 

open space, commercial, and agricultural land uses, as 
well as access to the Village and US 101 . The recommen-
dations of this plan will be reviewed and integrated into the 
analysis and recommendations phase of the ATP to ensure 
efforts are not duplicated .  

SLOCOG ATP (2021)
The San Luis Obispo Council of Governments (SLOCOG) 
completed a regional active transportation plan in 2021 . 
This ambitious planning effort recognizes the importance 
of a region working together on a common goal . Major 
elements of this plan include the “Active Routes of Regional 
Significance” which is a “network of 300 miles of existing 
and planned on-and off-system of bikeways and pedestrian 
facilities connecting incorporated and/or unincorporated 
communities .” The Arroyo Grande Creek is identified as one 
of these routes of significance . The document describes 
the proposed Class I multi-use path that would provide 
connectivity between Oceano, Grover Beach, and Arroyo 
Grande . Short term improvements for this project include 
Class II bike lanes . KTUA understands the importance of 
integrating the project identified in this regional planning 
document into the City’s ATP plan as it provides momentum 
and strength for future CIP and grant pursuits . We envision 
Stakeholder Working Group participation from SLOCOG, 
likely Jon DiNunzio, whom we’ve worked with in the past .

CITY’S PHYSICAL FORM
KTUA has worked in communities throughout the state of 
California and we understand that the built environment 
and the surrounding physical form heavily influence both 
gaps and opportunities in transportation infrastructure . 
KTUA recognizes Arroyo Grande is not a “flat” city with 
streets laid out in easy-to-navigate grid format . Further-
more, we also recognize that the surrounding topography, 
land uses, and even how U .S . 101 bisects the City can affect 
the convenience and comfort of active transportation . We 
will use our experience from working in similar communi-
ties and use the feedback we collect from the community 
and Caltrans to develop appropriate short, mid, and long 
term projects that will make active transportation for the 
entire city an achievable goal .

COMMUNITY ENGAGEMENT VALUES
KTUA applauds the City values for a transparent and 
genuine community engagement strategy . Our active trans-
portation project experience brings ideas and innovation 
for inclusive and integrated community engagement no 
matter how big or small the project is . We see that the City 
is committed to constant communication via their social 
media channels, creating attractive and simple to under-
stand announcements, and having media in both English 
and Spanish .
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We too share this passion for genuine community engage-
ment and will work with the City to develop a comprehen-
sive outreach plan that equitably outlines engagement for 
the City’s diverse communities . The City’s 2020 Census 
data as well as our past experience in the region will guide 
us on a combination of in-person and digital engagement 
tools as well as traditional and pop-up style workshops . 

ADDED VALUE
KTUA prides itself on producing planning documents 
that are integrated into our clients day-to-day projects 
to achieve short, mid, and long term goals . The added 
value elements described in this section contribute to the 
success of these types of plans . For this particular scope 
of work, KTUA is committed to completing the following 
five added value elements to enhance all of the required 
elements in the RFP . These items range from GIS-driven 
analysis to supplementary project recommendation exhib-
its, all of which can be completed within the fees included 
in this proposal .

Bicycle and Pedestrian Propensity Model
KTUA has been at the forefront of active transportation 
planning for the last two decades, and has since devel-
oped a GIS-based tool that helps identify bicycle and 
pedestrian demand across a City . This tool is referred to 
as the Bicycle and Pedestrian Propensity Model and it 
includes the following elements:
• Identifies destination clusters through modeling quar-

ter-mile walksheds around community attractions such as 
schools, parks, recreation, and transit;

• Incorporates aggregated census, CalEnviroscreen, and 
Free-Reduced Meal Program layers to highlight disad-
vantaged population that are more dependent upon 
active transportation; and

• Delineates mobility barriers including collision locations, 
high vehicular routes, major intersections and freeways .

A Propensity Model will be developed for Arroyo Grande 
with customized inputs that fully reflect the City’s unique 
socio-economic and mobility landscape . This model will 
help identify areas where people are more likely to bike 
and walk but may also be considered more dangerous 
based on collision data and infrastructure gaps . This tool 
will also be used to objectively rank projects and it will 
build upon the feedback collected through public out-
reach .

ADA Hot Spot Analysis 
KTUA will use the infrastructure data collected (missing 
sidewalks, curb ramps, truncated domes, etc .) to develop 
a GIS-based hot spot analysis that depicts priority areas 
within the City . Much of this will stem from the Bicycle and 
Propensity model but can be modified for ADA analysis . 
This can be communicated in a series of maps and as 
spreadsheets that the City can use to rank and address 
ADA concerns . This analysis can be integrated into the 
planned ADA Transition Plan that is mentioned in the RFP .  

Three Project Cut Sheets (Conceptual Designs) 
KTUA prides itself on developing active transportation 
plans that lead to physical implementation within a reason-
able time frame upon completion of a plan . This is largely 
due to the inclusion of project cut sheets for the top priori-
tized projects . For this plan, KTUA will develop three (3) cut 
sheets that can be used for grants and CIP planning . The 
cut sheets include project descriptions, at-a-glance project 
facts, infographics, and conceptual corridor designs com-
pleted in AutoCAD with labels . The corridor designs are 
also supported by 3D cross sections . KTUA will work with 
the City to identify the three projects that are to be includ-
ed in the cut sheets of the recommendations chapter .

Replica (Big Data)
KTUA has a subscription to services offered by Replica, a 
company dedicated to offering comprehensive, high-fideli-
ty data to clients that work in transportation, environmental 
justice, or  economics . KTUA has used Replica big data to 
analyze origins and destinations, travel patterns, corridor 
congestion, and other kinds of travel patterns that will help 
the City make informed decisions about infrastructure and 
programmatic improvements . 

Safe Routes to School Analysis (SRTS) 
The City is home to four public schools and KTUA be-
lieves that a special focus on understanding the built 
environment around these schools is important . KTUA 
will conduct a Safe Routes to School Analysis and make 
recommendations for each of the schools . This analy-
sis will include assessing existing infrastructure within a 
15-minute walking distance (quarter mile) from the main 
school entrance . Items such as sidewalks, crosswalks, 
curb ramps, bike infrastructure,  lighting, and signage will 
be included in the analysis . Recommendations will be 
based on gaps in the existing infrastructure within the 
same 15-minute walking distance .
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CRITICAL PATHS TO SUCCESS

A successful active transportation plan is one that balances 
the needs and wants of the community, the goals of City 
staff, and the existing physical environment . KTUA has 
completed well over 60 active transportation/complete 
street/urban greening plans in the last two decades, so 
we have a good understanding of the project elements 
that are critical to achieving project milestones . Having a 
local presence also will facilitate cost efficiencies for the 
outreach activities . The following section describes the 
Critical Paths of Success for Arroyo Grande’s Active Trans-
portation Plan:

Reviewing Recently-Completed and Ongoing Projects
One of the first steps is understanding what the City has 
just completed or is currently working on to minimize 
duplicating efforts . The RFP for this plan already includes 
a list of 13 projects for the consultant to review, making this 
review process even more important . Thankfully, this will 
set a strong foundation for the KTUA team as we initiate 
the existing conditions phase of the project and as we talk 
with community members at each outreach event .

Identifying Appropriate Community Engagement Strategies
A well-rounded approach that balances in-person and 
online engagement as well as traditional and pop-up style 
workshops will be critical . The actual timing, schedule of 
events, and how they are spread out over the calendar 
year is just as important to achieve maximum and equita-
ble engagement . Our experience has shown that under-
standing school schedules, major city events, and knowing 
when City Council and Commissioners are active or on 
break is important for a plan like this . KTUA also recogniz-
es how critical it is to understand the recently-completed 
and ongoing projects within the City when engaging with 
the community because this builds confidence, trust, and 
transparency between the consultant, the City, and the 
community . It also helps minimize “planning fatigue”, which 
is when community members and stakeholders are “tired” 
of engaging with a consultant or the city because they feel 
they just did something similar for a similar project .

Maintaining Constant Communication with City Staff
Monthly meetings, meeting summaries, shared folder 
structures, and everything else related to communication 
is critical to the success of this project . KTUA will ask the 
City at the kickoff meeting what their preferred methods 
of communication are, who to include in general email 
communication, and what kind of online storage for sharing 
files is preferred .

Presenting a Final Plan that Reflects Arroyo Grande’s Unique Needs
There are standard protocols and procedures for an active 
transportation plan, especially as it relates to the require-
ments of major grant funding sources like the California 
Active Transportation Program or the Sustainable Commu-
nities Planning Grant program . What is just as important as 
this is creating a final plan that reflects the unique needs of 
Arroyo Grande so that community members, Commission-
ers, and City Council can carry positive momentum in the 
years to come once it is adopted . It will be KTUA’s respon-
sibility to brand, organize, and communicate all project 
elements in a simple to understand document for anyone 
to pick up and review . This final step is as critical as the 
previous ones mentioned because it will help staff coordi-
nate and prioritize projects knowing that it has the support 
of the community and elected officials .

Caltrans Cycle 7 Active Transportation Program, Summer 2024
One critical path that we will need to be aware of is next 
year’s Cycle 7 Active Transportation Program grants . The 
aim will be to have at least one of the three priority projects 
in the design phase to possibly submit for this cycle . By 
keeping the project on track and understanding the grant’s 
requirements will go a long way in providing materials to 
assist the City with a grant pursuit . In 2022, KTUA success-
fully submitted an ATP grant for the Isla Vista Community 
Improvement Plan for complete street improvements for 
the County of Santa Barbara . 
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TASK 1: EXISTING CONDITIONS AND NEEDS ASSESSMENT

The KTUA team will collect and analyze relevant data, 
plans, and policies to establish the existing conditions in 
Arroyo Grande for active transportation . This task will have 
several stages: data collection, plan and policy review, 
data analysis, and development of the needs assessment 
report .

Data Collection
KTUA will collect and review existing infrastructure data, 
and any adopted plans and policies relevant to the City of 
Arroyo Grande . These may include, but are not limited to:

• Arroyo Grande Bicycle and Trails Master Plan (2012)
• Arroyo Grande Circulation Element Update (2021)
• Arroyo Grande Municipal Code
• Halcyon Complete Street Plan (in progress)
• San Luis Obispo Council of Governments (SLOCOG) 

Active Transportation Plan (2021)
• Caltrans District 5 Active Transportation Plan (in prog-

ress)
• Existing/planned bicycle and pedestrian facilities, includ-

ing support facilities (GIS data)
• Demographic data from American Community Survey, 

other sources as available (GIS)
• Collision data from the Transportation Injury Mapping 

Systems (TIMS)
• Bicycle and pedestrian counts, if available
• Destinations and trip generators (GIS data)
• Transit routes and stops (GIS data)
• Sidewalk and curb ramp inventory (GIS data- and excel 

spreadsheets, SLOCOG GIS data)
• Replica origin and destination data

Replica Network Volume for Arroyo Grande

Replica mode split data for Arroyo Grande

Primary Mode

Plan and Policy Review
KTUA will review plans and policies for relevant guidance 
and requirements for active transportation, documenting 
both supportive policies and conditions and those which 
hinder increased use of active modes . A synthesis of these 
relevant policies of the existing framework of governance 
impacting active transportation will be included as part of 
this Plan and Policy Review .

From the SLOCOG ATP:
•  Public comments focused on improving active 

transportation safety along existing facilities and at 
intersections

•  City adopted new policies related to Level of Traffic 
Stress (LTS) along collector and arterial roadways and 
intersections

From the General Plan Circulation Element Update:
•  Strengthen multimodal policies including Complete 

Streets, Roundabouts, and Safe Routes to Schools 
Policies

Data Analysis
Several datasets will be collected and analyzed to develop 
a picture of the existing conditions for active transportation . 
Existing and planned bicycle and pedestrian facilities will 
be mapped, as will demographic indicators for the City 
including socio-economic data . Bicycle and pedestrian 
data will utilize SLOCOG’s existing bicycle and pedestrian 
datasets and the City’s ongoing sidewalk and curb ramp 
inventory . The data will initially be verified using Nearmap’s 
latest high-resolution aerial, then field verified . 
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Missing sidewalks and existing bicycle facilities in 
Arroyo Grande

It’s understood that the City’s ongoing sidewalk inventory 
and assessment of ADA-compliant curb ramps are planned 
to be complete for use in developing the ATP . This data will 
be used to identify critical gaps in the accessible pedes-
trian network and the development of the planned Ameri-
cans with Disabilities Act (ADA) Transition Plan .

An equity analysis will be conducted to identify the loca-
tions of disadvantaged communities within Arroyo Grande, 
so that these areas can be a specific focus of planning 
efforts . For the equity analysis, regional equity definitions 
from SLOCOG will be utilized, alongside data used state-
wide including household income, CalEnviroscreen, Free 
and Reduced-Price Lunch, and the California Healthy Plac-
es Index . These analyses will be mapped as well . KTUA 
recently completed a displacement exercise using similar 
datasets to identify disadvantaged neighborhoods in Or-
ange County . This methodology will be used for this task .

The City’s Local Road Safety Plan (LRSP) will be reviewed 
and referenced since it provides a wealth of data on col-
lision causes, contributing factors, and information about 
populations most impacted . This resource will be utilized 
as part of the data analysis, identifying collision hot spots, 
prevalent crash types, and demographics of victims . KTUA 
may also supplement with additional collision analysis from 
Transportation Injury Mapping Systems (TIMS) as needed .

It’s a rare occurrence that a City has conducted a Level of 
Traffic Stress analysis for bicycle facilities prior to the devel-
opment of an active transportation plan . This will be a great 
data set to  be incorporated into the analysis and network 
development effort . KTUA has developed several LTS anal-
yses and will supplement the original data with additional 
analysis to cover collector roadways .

Census Tracts with Displacement Potential

Bicycle and Pedestrian Propensity Model
KTUA has developed a GIS-based tool to identify bicycle 
and pedestrian demand across the City, which is usually re-
ferred to as the Bicycle and Pedestrian Propensity Model . 
This aggregated model:
• Identifies destination clusters through modeling quar-

ter-mile walksheds around community attractions such as 
schools, parks, recreation, and transit;

• Incorporates aggregated census, CalEnviroscreen, and 
Free-Reduced Meal Program layers to highlight disad-
vantaged population that are more dependent upon 
active transportation; and 

• Delineates mobility barriers including collision locations, 
high vehicular routes, major intersections and freeways .

A city-wide model will be developed for Arroyo Grande 
with customized inputs that fully reflect the City’s unique 
socio-economic and mobility landscape . This model will 
help identify areas where people are more likely to bike 
and walk but may also be considered more dangerous 
based on collision data and infrastructure gaps . This mod-
el, along with the sidewalk and curb-ramp inventory, can 
help identify data-driven “hot spots” or priority areas for the 
planned ADA Transition Plan and this Active Transportation 
Plan . This tool will also be used to objectively rank projects 
and recommendations and will build upon the efforts of the 
project team and public input .
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Gaps and barriers to active transportation will be mapped 
based on the following data:
• Bicycle and pedestrian facility data
• Results of the Bicycle and Pedestrian Propensity Model
• Level of Traffic Stress (LTS) analysis

Existing Conditions and Needs Assessment Report
The Plan and Policy review, Existing Conditions assess-
ment, and quantitative analysis will all be synthesized 
into the Existing Conditions and Needs Assessment 
Report . This report will inform the development of plan 
recommendations and will comprise several chapters in 
the ATP .

SUMMARY OF EXPECTED DELIVERABLES:
• Existing Conditions and Needs Assessment Report

TASK 2: RECOMMENDATIONS AND IMPLEMENTATION PLAN

Recommendations
Building from the existing conditions analysis and needs 
assessment, KTUA will develop recommendations for a 
low-stress, connected network of bicycle and pedestrian 
facilities throughout Arroyo Grande, and connecting to 
adjoining cities of Grover Beach and Pismo Beach as well 
as unincorporated communities . Policy recommendations 
will also be included to facilitate the development of the 
active transportation network, including changes to Munic-
ipal Code, General Plan, or other governance documents . 
Recommendations will include non-infrastructure programs 
that encompass the six E’s  (Education, Encouragement, 
Equity, Enforcement, Engineering, and Evaluation) to build 
on existing efforts to educate, encourage, engage, and 
evaluate active transportation in Arroyo Grande . 

Sample structure of Propensity Model

ACTIVE TRANSPORTATION PROPENSITY
AREAS WHERE PEOPLE ARE MORE LIKELY TO 

WALK AND BIKE, BUT ALSO MORE DANGEROUS

HIGHER PROPENSITY

MORE DISADVANTAGED POPULATION
MORE DESTINATIONS -> MORE ACTIVITIES

MORE BARRIERS -> MORE DANGEROUS
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All the recommendations will be developed according to 
industry best practices, whether it’s design, programs and 
planning methodologies, and will address needs, barriers 
and gaps identified in community engagement and public 
outreach activities as well as by the Stakeholder Working 
Group (SWG) . 

Safe Routes to School
With a multitude of grant opportunities available, KTUA 
proposes to develop up to four (4) Safe Routes to School 
maps for the City’s four (4) public schools . KTUA will use 
data collected under Task 1 to note school attendance 
boundaries, neighborhood density patterns, collisions, 
potential walking routes, and barriers within those school 
attendance boundaries . The team will then develop a 
15-minute or quarter-mile radius around these four public 
schools and focus improvements within that area . This radi-
us stems from national best practices used for other SRTS 
projects and serves as a solid starting point for developing 
school-based project recommendations .

Using this information as a baseline, the team will then fo-
cus attention on developing interventions in areas of high-
est need within a quarter-mile radius around each school . 
Countermeasures will then be recommended to improve 
walking and bicycling access to each school . Recommen-
dations may include closing sidewalk gaps, improving curb 
ramps or bicycle facilities and other traffic calming and 
wayfinding options . A Recommendations Report will be 
developed to include the proposed projects, programs and 
Safe Routes to School Plans .

Implementation Plan
Once the recommended active transportation network 
has been developed, the KTUA team will prepare an 
Implementation Plan, which outlines a strategy the City of 
Arroyo Grande can follow to implement the recommended 
infrastructure improvements and programs . This Implemen-
tation Plan will provide a fiscally-constrained assessment 
of recommendations, including those that may be low-cost 
‘quick wins’ that can be implemented more easily, higher 
priority recommendations, and longer-term projects which 
may be higher cost and/or complexity, but are still integral 
to developing a robust active transportation network . 

Romoland SRTS Map - Menifee ATP
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Project Prioritization
Prioritization criteria and methodology will be developed 
through consultation with the City and Technical Advisory 
Committee, as well as through public outreach . The Im-
plementation Plan will also discuss ongoing maintenance 
needs, associated costs, and recommendations for incor-
poration into existing City practices . 

All projects including those that can be implemented quick-
ly or are low cost, will be sorted into a prioritized program 
for implementation . These prioritized projects can form the 
basis of more sustained effort by the City and its stakehold-
ers to coordinate resources and support for implementa-
tion over a longer period of time . The Implementation Plan 
will also include ongoing maintenance needs, associated 
costs, and recommendations for incorporation into existing 
City practices . 

The prioritization process will also consider community 
needs; regional, county, barriers/needs, safety, and state-
wide policy and funding frameworks; and the timeframe for 
implementation, including community and City staff input . 
Prioritization will be done using KTUA’s proprietary GIS 
tools and criteria and may include:
• Collision locations
• Capital Improvement Plans
• Public support (community engagement results)
• Bicycle Level of Traffic Stress
• Local and regional connectivity
• Bicycle and Pedestrian Propensity Model
• Proximity to activity centers (schools, parks, transit, retail, 

recreation, etc .)
• Social equity factors (household income, private vehicle 

access, and median income, among others)
• Schools eligible in the Free-Reduced Meal Program
• Healthy Places Index factors

After review and comment, the prioritization criteria will be 
applied to the recommended active transportation network 
to result in a prioritized list of network improvements .

Refined Conceptual Design Alternatives for Top Three Projects
To enhance these concepts further and provide grant-
ready materials, the KTUA team proposes to develop pre-
liminary engineering concepts for the top three (3) projects . 
Projects can also be selected based on City preference 
and immediate funding opportunities . These concepts will 
be developed in AutoCAD to provide more detailed cost 
estimates .

Preliminary conceptual designs provide a better under-
standing of the feasibility and design features of the project 
itself . Based on experience from developing similar plans 
and writing grants, detailed conceptual concepts integrate 

better with grant pursuits, allow for more accurate cost 
estimates, and are better for understanding if the proposed 
recommendations are feasible . For example, Caltrans 
Active Transportation Program has been requiring higher 
levels of design for their application as the competition 
for these funds are as competitive as ever . The additional 
detail is typically needed for construction feasibility and for 
grant and City staff reviewers to fully understand the con-
cepts . Concepts will make use of sustainable and emerg-
ing mobility and streetscape trends such as:
• Traffic calming
• Enhanced (Buffered Class II or Class IV) bicycle facilities
• Pedestrian environment improvements
• Curb management
• Micromobility/emerging mobility
• Landscaping, street furniture and placemaking
• Green Streets, parkways, bioswales, and water quality
• Transit accommodation

Example conceptual drawing

High-level cost estimates will be developed for typical 
improvements to position the City for potential funding 
applications or incorporation into the City’s future CIP pro-
gram . Estimates will include information about capital costs 
to implement projects as well as maintenance costs related 
to pavement and landscaping upkeep, and maintenance 
of traffic control devices, striping, signs, and lighting where 
applicable . 

3D Renderings
Graphics such as cross sections, simple site plans, 3D 
renderings, and summary matrices will be created to com-
municate the proposed alternatives . The graphics can be 
accompanied by detailed technical descriptions as well . 
KTUA will prepare necessary conceptual renderings to 
effectively convey the proposed project features to stake-
holders and the community .
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Due to KTUA’s involvement in many active transportation 
and complete streets projects, models have already been 
created for similar recommendations so renderings can be 
updated and enhanced for quick turnaround times . Given 
these time savings, KTUA will create high quality 3D sche-
matic cross-sections for each alternative utilizing the firm’s 
vast library of 3D content as well as any building massing 
of possible future land use changes .

Rendering of the separated bikeways on  
West Hermosa Street in Lindsay, CA

Green Street Toolbox
A Green Street is a street transformed and designed to 
intercept rainwater and runoff, clean that water through soil 
and vegetation, and allow it to percolate and return to the 
earth naturally . KTUA has been at the forefront of Green 
Streets planning, having completed award winning Urban 
Greening Plans for the San Diego neighborhood of City 
Heights and the cities of Pico Rivera and Placentia . With the 
State’s on-going drought issues it’s important to capture 
storm and rainwater for irrigation and other needs, KTUA 
will include a chapter on best practices for Green Street de-
sign that includes a toolbox of best practices strategies and 
design features . In addition, by implementing Green Street 
designs, the City will open additional avenues for funding 
opportunities through stormwater and urban greening 
grant programs . Arroyo Grande’s streets, residents, visitors, 
and the environment would benefit greatly from including 
multi-function street design elements where possible .

Finally, the Implementation Plan will detail local, regional, 
state, and federal funding sources applicable to ATP imple-
mentation . KTUA maintains a funding database to address 
the rapid changes taking place in active transportation 
programs and Highway Safety Improvement Program (HSIP), 
as examples . This database is updated when new funding 
sources are created, and older programs expire . Not only 
does our updated funding database provide the City with the 
latest information for planning and construction grants, it also 
identifies other funding sources for projects that incorporate 
urban greening infrastructure and the Six-E programs .

SUMMARY OF EXPECTED DELIVERABLES:
• Recommendations Report
• Implementation Plan

Example Green Street Toolbox - Pico Rivera Urban 
Greening Plan

TASK 3: PUBLIC OUTREACH

KTUA recognizes that community outreach is instrumen-
tal in developing a comprehensive plan and that the City 
places a high value on transparent and equitable outreach 
strategies . We believe that the most effective plan is one 
that is built by the community . As such, this project will be 
conducted in an open manner with community members 
participating throughout the process at major milestones . 
An outreach plan will be developed to describe the strate-
gies that can be employed to successfully engage resi-
dents, employees, and visitors to the City . The KTUA team 
will strike a balance between in-person events, printed 
media, and online interaction to ensure a broad audience 
is reached . The team will build upon the successes of pub-
lic outreach from recently-completed and ongoing projects 
as well the obstacles that the city faced . The team commits 
to designing and developing outreach materials in English 
and Spanish to facilitate communication with the diverse 
community of Arroyo Grande .
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Outreach Plan
KTUA’s experience in working with diverse communities 
throughout California has provided a foundation for devel-
oping successful community engagement strategies . The 
outreach plan for this ATP will reflect the unique charac-
teristics of Arroyo Grande and offer a variety of tools and 
strategies that allow the team and the City to remain as 
flexible as needed, especially as it relates to the ongoing 
COVID-19 pandemic . The Community Outreach Plan (COP) 
will outline the strategies and materials in a clear, concise, 
accessible, and visually-rich format . The COP will also out-
line action steps and logistics needed to successfully com-
plete each outreach event . Social media announcements, 
fact sheets, flyers, maps, and photos will be used to help 
communicate project information at all times . The COP 
will also identify and match outreach strategies based on 
input provided by key stakeholders . The COP will include 
key messages, a project schedule, and descriptions of 
workshop activities with emphasis placed on engagement 
methods to drive attendance at workshops and meetings . 
KTUA will work with the City to identify appropriate part-
ners to work with, and will consult the Stakeholder Working 
Group (described further in Task 5) on promising strategies .

Project Branding
Branding is a key component of marketing and engage-
ment . Branding brings continuity to all project components 
throughout the duration of the project and distinguishes 
this project from others in the City . KTUA will develop proj-
ect branding elements such as a logo and color scheme 
that will adhere to the City’s standards . Consistent brand-
ing will be included on all project material such as flyers, 

exhibits, online material, and documents . KTUA will design 
branding material for the City to use for flyers and other 
printed engagement material for in-person workshops and 
other events .

Targeted Outreach
KTUA has meaningful experience in tailoring communi-
ty engagement to meet the needs of the City . Targeted 
outreach for specific regions or neighborhoods is common 
practice and it ensures equitable distribution and collection 
of feedback from community members . KTUA will work with 
the City to identify specific neighborhoods to best plan for 
two to three (2-3) pop-up events . “Going to the people” is 
an outreach strategy that KTUA has conducted for the last 
decade to great success and it ranges from visiting popular 
neighborhood parks, shopping centers, transit stops, com-
munity centers, libraries, places of worship, etc . Targeted 
outreach can be even more successful when it is com-
pleted with trusted community partners that act as liaisons 
between the City, the project team, and the community . 
Our experience in working with “local champions” or public 
health “promotores” have proven successful in past active 
transportation projects . KTUA may seek some of these local 
champions from the Stakeholder Working Group .

Community Workshops
The targeted community outreach events discussed in the 
previous section will supplement the at-large community 
workshops for the ATP . KTUA will work with the City to orga-
nize either two (2) stand-alone workshops or to attend two 
(2) community-wide events that attract large audiences . The 
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first workshop will allow community members to comment 
on existing issues in the City’s active transportation network 
and barriers to walking and bicycling . The second work-
shop will allow community members to review and com-
ment on the draft recommendations . 

These workshops will be designed and advertised as 
in-person events but the KTUA team will post important 
information to the project website . Online workshop tools 
such as Zoom or GoToMeeting can be used to host virtual 
workshops if needed per local health guidance .

Pop-up event in Downtown Santa Maria for the Santa 
Maria Levee Trail

Community workshop for the Goleta Bicycle and  
Pedestrian Master Plan

Online Engagement
KTUA will develop a web page, to be hosted on the City’s 
website, that will include the project description, project 
milestones, public engagement opportunities, surveys, 
infographics, and summaries . This website will be created 
with ESRI’s ArcGIS Online which can be easily linked to the 
City’s preferred website and shared with ease . The team 
will also develop two online surveys to better understand 
the challenges, barriers, and opportunities for different 
users of the roadways and to also gauge interest in other 
related transportation options that can help facilitate and 
enhance active transportation . The first survey will uti-
lize SurveyMonkey as a traditional survey with quick and 
concise questions to solicit input . The other survey will be 
a GIS-based interactive map that will allow users to pro-
vide detailed, location-specific comments related to active 
transportation . These surveys provide summary tools to 
tabulate the results fairly quickly and easily . In addition, 
these surveys can be created as hard copies and be dis-
tributed at outreach events .

KTUA will use all existing City communication resources 
to disseminate information to the public . KTUA under-
stands that the City has email databases from previous and 
ongoing projects that can be used to inform the public . 
KTUA also has access to Constant Contact for large email 
campaigns should the City prefer KTUA to make project 
announcements .

June Lake Loop ATP webpage with various online surveys
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Outreach Chapter
KTUA will summarize all outreach activities in a dedicat-
ed community engagement chapter in the final plan . This 
chapter will include a summary of the events that took 
place throughout the planning process . Each community 
workshop and stakeholder event will be summarized and 
include key takeaways from these activities . The results of 
all online activities such as the survey and interactive map, 
scanned images of workshop maps and exhibits, and many 
photos that document community interactions will also be 
included . This chapter will be critical for future planning 
and grant endeavors as community outreach is many times 
a top scoring factor in grant applications .

TASK 4: STAKEHOLDERS WORKING GROUP (SWG)

With the recently completed LRSP, KTUA will utilize the 
broad Stakeholder Working Group (SWG) that directed that 
project since it was comprised of agency representatives, 
regional and local partners, and community organizations . 
The representatives will have knowledge of the previous 
efforts to guide the ATP process . KTUA will follow suit in 
coordination with the City on establishing a similar Stake-
holder Working Group . KTUA will facilitate a minimum of 
five (5) SWG meetings throughout the planning process . 

Building on the SWG for the LRSP, at minimum the follow-
ing stakeholders will be invited to be part of the SWG for 
the ATP:
• City of Arroyo Grande Public Works, Community Devel-

opment, Police Department, Parks and Recreation and 
Planning staff

• City of Pismo Beach Public Works and Planning staff
• City of Grover Beach Public Works and Planning staff
• San Luis Obispo County Public Works and Planning staff
• Lucia Mar Unified School District staff
• Five Cities Fire Authority
• Caltrans Local Assistance and Planning – District 5
• San Luis Obispo Bike Club
• Bike SLO County
• San Luis Obispo County Parks and Recreation Staff
• San Luis Obispo Council of Governments
• San Luis Obispo Regional Transit Authority
• 5 Cities Homeless Coalition
• Community Action Partnership of San Luis Obispo County
• Organizations serving older adults

Once the Stakeholder Working Group is established, KTUA 
will prepare meeting agendas and presentations, and facil-
itate the meetings . Meetings will focus on review of critical 
project information or deliverables . A suggested schedule 
is as follows:
• Introductory meeting and guidance on the outreach plan
• Review existing conditions and needs
• Review of draft network and program recommendations
• Review Draft ATP

It’s understood that these meetings are typically held via 
web conference to allow participation within busy sched-
ules for those invited . KTUA can attend up to two in-person 
meetings if specific discussions are deemed best for an in 
person setting, and if public health guidance allows . These 
two (2) in-person meetings can also be set up as hybrid 
meetings for virtual and in-person participation . For cost 
effectiveness, these in-person meetings can be coordinat-
ed with workshops or pop-up events to make effective use 
of staff time in the City .

SWG engagement will be summarized and included in the 
Outreach Chapter of the ATP, described in Task 3 .

SUMMARY OF EXPECTED DELIVERABLES:
• Stakeholders Advisory Group Member List
• Stakeholders Advisory Group meetings materials appro-

priate for each meeting

TASK 5: DRAFT AND FINAL PLAN

Administrative Draft Plan
KTUA will prepare an Administrative Draft Plan, which pulls 
together the information, analysis, prioritized projects, 
detailed conceptual plans, as well as documenting public 
outreach . This Administrative Plan will also incorporate 
implementation strategies, including next steps to achieve 
implementation, funding sources, phasing, and any partner-
ships to facilitate implementation . Caltrans and the City will 
be acknowledged on the cover or title page with the SWG 
also acknowledged in the document . The Administrative 
Draft will be provided to the City and the SWG for review, 
and will be revised based on one set of consolidated, inter-
nally consistent comments . 
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KTUA prepares all documents using Adobe InDesign, the 
publishing industry standard . The Administrative Draft Plan 
will integrate photographs, tables, text, maps, and tables 
of contents, lists of figures, and indexes . The outcome is 
a product easy to understand, informative, and most of 
all, implementable . KTUA has developed a highly refined 
approach to active transportation planning but strives to 
clearly convey project information in ways readily under-
standable to all, including both interested residents and 
decision makers .

Draft Plan
The Draft Plan will incorporate comments received from 
the City and the SWG and will be published to the project 
website for public review and comment . Notifications will 
be sent to the SWG and any attendees of prior community 
workshops, and a workshop will be held to present the 
Draft Plan and collect feedback as described in Task 3 . 
KTUA will prepare a log of comments received, and the City 
will provide direction for edits to be made to the Draft Plan 
in response to the comments . KTUA will then prepare the 
Final Plan in response to this set of consolidated comments .

Final Plan
The Final Plan will be produced in accordance with the City, 
SWG, and public comments, and will be prepared in an 
ADA-accessible electronic copy to be submitted to Caltrans .

SUMMARY OF EXPECTED DELIVERABLES:
• Administrative Draft Plan
• Draft Plan
• Comment Log (Excel)
• Final Plan

TASK 6: COUNCIL REVIEW AND APPROVAL

City staff anticipates a total of three (3) City Council presen-
tations with the first a City Council Study Session held at 
the completion of the Draft Plan . The other two presenta-
tions would be associated with the completion of the Final 
Plan . The Final Plan will be presented separately to the 
Arroyo Grande Planning Commission for recommendation 
of adoption and to the City Council for adoption . For the 
presentations, KTUA will prepare presentation materials, 
and assist City staff with the presentations .

SUMMARY OF EXPECTED DELIVERABLES:
• Presentation Materials (Power Point) (3 meetings)
• City will provide adoption documentation

TASK 7: PROJECT MANAGEMENT AND MEETINGS

Key members of KTUA’s team such as the project man-
ager Jacob Leon and Principal Joe Punsalan along with 
team engineers and subconsultant project managers will 
attend a virtual kick-off meeting with the City and Caltrans 
staff . KTUA will also lead monthly status meetings with the 
City and Caltrans staff . Agendas and meeting minutes for 
each meeting will be prepared . KTUA will be responsible 
to provide project oversight and coordination as neces-
sary for prompt and successful completion of all contract 
services .
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CITY OF ARROYO GRANDE ACTIVE TRANSPORTATION PLAN  
CDD PROJECT NUMBER 22-099

MONTHS
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

Task 1: Community Engagement and Data Gathering
1.1 Data Collection

1.2 Plan and Policy Review

1.3 Data Analysis

1.4 Existing Conditions and Needs Assessment Report

Task 2: Recommendations and Implementation Plan
2.1 Recommendations

2.2 Implementation Plan

Task 3: Public Outreach
3.1 Outreach Plan

3.2 Targeted Outreach (2-3 pop up events)

3.3 Conduct (2) Community Workshops

3.4 Online Engagement

3.5 Outreach Chapter

Task 4: Stakeholders Working Group (SWG)
4.1 Conduct five (5) Stakeholder Working Group Meetings

Task 5: Draft and Final Plan
5.1 Administrative Draft Plan

5.2 Draft Plan

5.3 Final Plan

Task 6: Council Review and Approval
6.1 City Council Study Session (Meeting #1)

6.2 City Council Presentation (Meeting #2)

6.3 City Council Presentation (Meeting #3)

Task 7: Project Management and Meetings
7.1 Kickoff Meeting

7.2 Monthly Coordination Meetings
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City of Arroyo Grande 
Request for Qualifications and Proposal 
Professional Consultant Services for City-Wide Active Transportation Plan 
CDD Project Number 22-009 

ACKNOWLEDGEMENT 

The undersigned declares that she or he: 
 Has carefully examined this Request for Qualifications
 Is thoroughly familiar with its content
 Is authorized to represent the proposing firm; and
 Agrees to perform the work as set forth in the specification and this proposal.

Firm Name and Address: 

Contact Name: 

Email: Fax: Phone: 

Signature of Authorized Representative: Date: 

KTU&A

3916 Normal Street

San Diego, CA 92103

Joe Punsalan

joe@ktua.com 619-294-9965 619-294-4477 ext. 127

1/17/2023
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City of Arroyo Grande 
Request for Qualifications and Proposal 
Professional Consultant Services for City-Wide Active Transportation Plan 
CDD Project Number 22-009 

STATEMENT OF PAST CONTRACT DISQUALIFICATIONS 

The Consultant shall state whether it or any of its officers or employees who have a 
proprietary interest in it, has ever been disqualified, removed, or otherwise prevented from 
bidding on, or completing a federal, state, or local government project because of the 
violation of law, a safety regulation, or for any other reason, including but not limited to 
financial difficulties, project delays, or disputes regarding work or product quality, and if 
so to explain the circumstances. 

Do you have any disqualification as described in the above 
paragraph to declare? 

Yes No 

If yes, explain the circumstances. 

Executed on ______________________at 
_______________________________________ under penalty of perjury of the laws of 
the State of California, that the foregoing is true and correct. 

______________________________________ 
Signature of Authorized Consultant Representative 

X

1/17/2023

KTU&A
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City of Arroyo Grande 
Request for Qualifications and Proposal 
Professional Consultant Services for City-Wide Active Transportation Plan 
CDD Project Number 22-009 

REFERENCES 
Number of years engaged in providing the services included within the scope of 
the specifications under the present business name:  _________ 

Describe fully the last five contracts performed by your firm that demonstrate your ability 
to provide the services included with the scope of the specifications.  Attach additional 
pages if required.  The City reserves the right to contact each of the references listed for 
additional information regarding your firm's qualifications. 

Reference No. 1 
Customer Name 
Contact Individual 
Telephone & Email 
Street Address 
City, State, Zip 
Code 
Date of Services 
Contract Amount 
Description of Services 

Project Outcome 

36 Years

City of Atascadero

Ryan Hayes, PE

805-470-3424  rhayes@atascadero.org

6500 Palma Avenue

Atascadero, CA 93422

2018 - 2020, Phase I; Phase II Ongoing

$78,370

The El Camino Real Downtown Traffic Calming and Corridor Plan 
is a visioning and design plan that outlines preferred recommendations 
for future corridor improvements incorporating complete streets and 
road diet concepts. KTUA created public participation materials for 
workshops, stakeholder meetings, and City Council presentations, and 
developed concepts for future transportation needs and placemaking. As 
part of this project, concepts that incorporated roadway cross-sections 
and the reuse of available right-of-way due to road diets were analyzed 
for operational improvements, travel delays, pedestrian signal timing, 
and accessibility improvement recommendations. 

As a result of the redesign, flexible use parking spaces were added to 
support the needs of the local businesses. These parking spaces can be 
open for everyday use and closed off for events, providing the City 
flexibility of the space.

KTUA worked closely with the City and traffic engineers to develop 
concepts to help the City reuse space for events. The concept of a 
ramblas with median parking was selected by City Council to take into 
further design development since it provided all the needs for traffic 
calming, additional parking, pedestrian and bicycle safety, placemaking, 
shade trees, and flex space for events. Project deliverables included final 
concept and report, traffic engineering analysis, tree pallet, and urban 
greening toolbox. KTUA is currently working on Phase II, developing the 
conceptual design and Construction Documents.
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City of Arroyo Grande 
Request for Qualifications and Proposal 
Professional Consultant Services for City-Wide Active Transportation Plan 
CDD Project Number 22-009 

Reference No. 2 
Customer Name 
Contact Individual 
Telephone & Email 
Street Address 
City, State, Zip 
Code 
Date of Services 
Contract Amount 
Description of Services 

Project Outcome 

Local Government Commission

Lare Bloodworth

916-448-1198 ext. 302  lbloodworth@lgc.org

980 9th St., Suite 1700

Sacramento, CA 95814

Start: 2/2022 - Ongoing

$102,990

This June Lake Active Transportation Plan for the Mono County 
Local Transportation Commission resulted in the development of a 
combination of multi-use paths and bike lanes along State Route 158. 
Priority areas were identified for pedestrian and bicycle improvements 
to major destinations along the June Lake Loop. Pedestrian and bicycle 
improvements, non-infrastructure programs, established priority 
corridor segment details and cost estimates for future implementation 
projects were included as part of the plan. Special emphasis was 
placed on connections to businesses and between June Lake Beach and 
Silver Lake, with June Lake Village, the highest priority.

A multi-day charrette that included walk audits, stakeholder meetings, 
a community workshop and two pop-up workshops were well attended 
and allowed residents and visitors a chance to provide input. Online 
surveys were also available to provide additional input. Community 
engagement focused on efforts to engage residents who can’t afford a 
car or are not able to drive, i.e. children, seniors and low-income 
residents.

The plan assessed the feasibility of a multi-use trail where possible to 
provide a separated facility for bicycle and pedestrian use. Enhanced 
pedestrian crossings were recommended at specific locations where 
safety was a concern. The project addressed the issues mentioned 
through public input that was supported by residents, Mono County 
staff and Caltrans.
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City of Arroyo Grande 
Request for Qualifications and Proposal 
Professional Consultant Services for City-Wide Active Transportation Plan 
CDD Project Number 22-009 

Reference No. 3 
Customer Name 
Contact Individual 
Telephone & Email 
Street Address 
City, State, Zip 
Code 
Date of Services 
Contract Amount 
Description of Services 

Project Outcome 

City of Santa Ana

Zed Kekula

714-647-5606  ZKekula@santa-ana.org

20 Civic Center Plaza

Santa Ana, CA 92702

2015 - 2019 (ATP) Multiple Projects

$447,389 (Multiple Projects)

(Three Projects) The Downtown Complete Streets study area focused on the connections 
between the Regional Transportation Center (SARTC) and Downtown. 

KTUA continued the planning effort for Central Santa Ana Complete Streets and created 
StoryMaps to keep residents informed and to address technical topics. The city identified five 
existing corridors for the study with the goal of adding connections between them and adding 
new corridors for a complete network. The eleven recommended corridors were selected based 
on public input, as well as in-depth analysis of land use and activity centers; existing and 
proposed bike and pedestrian facilities; street classifications; average daily trips; transit routes; 
and bike and pedestrian collisions.

The recommended projects from the two Complete Streets plans served as the basis for grant 
funding applications. As a result, the city has obtained more than $20M in grants to prepare 
engineering and implementation plans.

The goal of the Santa Ana Active Transportation Plan was to create a walkable, bikeable, 
livable and vibrant city. 

The objectives of the plan were to: improve multi-modal safety and accessibility for all users; 
foster livable and healthy communities and promote social equity; provide balance for a complete 
multi-modal system; and create grant ready project fact sheets to enable the city to obtain 
design and implementation funding.

Awards: 2019 APA OC Transportation Planning Merit Award, 2019 SCAG Sustainability Award, 
Active, Healthy and Safe Communities, Central Santa Ana Complete Streets | 2016 APA Orange 
County Transportation and Best Practices Awards, and 2015 ULI Orange County Sustainability 
Award, Downtown Santa Ana Complete Streets Plan
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7 | proposal submittal forms  

City of Arroyo Grande 
Request for Qualifications and Proposal 
Professional Consultant Services for City-Wide Active Transportation Plan 
CDD Project Number 22-009 

Reference No. 4 
Customer Name 
Contact Individual 
Telephone & Email 
Street Address 
City, State, Zip 
Code 
Date of Services 
Contract Amount 
Description of Services 

Project Outcome 

County of Santa Barbara

Mark Friedlander

805-568-3576  mkfriedlander@cosbpw.net

123 East Anapamu Street

Santa Barbara, CA 93101

2021 - 2022

$38,000

The Santa Maria River Levee Trail Study is a comprehensive 
feasibility study that explores the constraints or obstacles to developing 
the envisioned bike and pedestrian trail. In collaboration with the 
County of Santa Barbara, KTUA led the community/public outreach and 
visualization for a proposed six-mile trail along the Santa Maria River 
Levee. The trail is intended to connect the communities of Santa Maria 
and Guadalupe and is part of a larger trail segment that further 
connects to the beach. KTUA worked closely with the adjacent 
agricultural landowners, operators and growers, and various 
stakeholders including SLOCOG, SCAG, the County of SLO, and several 
others. KTUA also worked closely with the communities and hosted 
various workshops, pop-up events, and other interactive outreach 
methods through the school districts and other community 
organizations.

To help assist in understanding the project, KTUA developed a series of 
static renderings along with an animation of the key trail features.
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7 | proposal submittal forms  

City of Arroyo Grande 
Request for Qualifications and Proposal 
Professional Consultant Services for City-Wide Active Transportation Plan 
CDD Project Number 22-009 

Reference No. 5 
Customer Name 
Contact Individual 
Telephone & Email 
Street Address 
City, State, Zip 
Code 
Date of Services 
Contract Amount 
Description of Services 

Project Outcome 

City of Goleta

James Winslow (now with Itak in Portland, OR)

503-415-2351  James.Winslow@otak.com

(City of Goleta) 130 Cremona Drive, Suite B

Goleta, CA 93117

2016-2018

$149,951

The City of Goleta Bicyce and Pedestrian Master Plan project 
tasks were designed to determine where there were bicycle network 
and sidewalk gaps and other potential existing facility needs. Because 
most improvements would be at specific locations, knowledgeable 
citizen input helped determine which locations to address. Having the 
community help pinpoint issues and gaps was crucial, making robust 
community outreach very important to the project success.

Project Outcome: To ensure community participation, KTUA worked 
with the City to develop resources including regular email press 
releases through the City’s Monarch Press online newsletter, online and 
paper surveys, an online comment map and “pop-up” workshops 
instead of conventional public meetings. “Pop-up” workshops were 
conducted as part of the annual Goleta Lemon Festival and at a 
farmers’ market. This format allowed the team to introduce the project 
to the public in a casual setting and quickly get input from many 
people. In addition, the team distributed postcards directing people to 
the online survey and comment map, and urged them to watch the 
Monarch Press for upcoming project announcements. The team’s 
diverse outreach toolkit was instrumental in addressing the City’s 
concern with thorough community outreach. The City of Goleta’s 
regular updating and close cooperation with the team’s outreach efforts 
resulted in an unprecedented response. Over 1,600 people completed 
the online survey and contributed to the online comment map.

Using the GIS-based comment map’s geo-referenced citizen input, 
KTUA developed a “heat map” highlighting the locations that received 
the most comments. The top 30 locations were further analyzed and 
compiled into a list of locations with specific recommended 
improvements. With such a robust response rate, the City can use the 
comment analysis and resulting recommended project list to prioritize 
improvements for future grant applications.
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8 | appenDix | KTUA Key Personnel Resumes | Joe Punsalan | Principal Transportation Planner

EDUCATION
	� B .A ., Geography, California State  

University, Sacramento, 1998

REGISTRATIONS
	� ITE Professional Transportation Planner
	� LEED Green Associate
	� 2006 GISP, GIS Certification 

Institute #53646
	� League of American Bicyclists League 

Certified Instructor #2005

AFFILIATIONS
	� Association of Pedestrian and Bicycle 

Professionals, Student Outreach Chair, 
San Diego Chapter
	� Rails to Trails Enhanced Bicycle  

Facilities Document Peer Review
	� Mira Mesa Planning Group: Transporta-

tion Subcommittee Chair

AWARDS 
	� 2022 APA San Diego Award of Merit, 

Transportation Planning, Imperial Coun-
ty Transportation Commission Regional 
Active Transportation Plan
	� 2020 ASLA San Diego Award of Merit; 

2019 APA California, Comprehensive 
Plan Small Jurisdiction; 2019 APA Inland 
Empire Comprehensive Plan Small 
Jurisdiction, Award of Excellence, San 
Jacinto Trails Master Plan
	� 2019 APA Inland Empire Comprehen-

sive Plan - Large Jurisdiction, Riverside 
Transit Agency First & Last Mile Mobility 
Plan, Award of Excellence
	� 2019 APA San Diego Achievement 

Award, Vista Townsite Dr . Corridor Plan
	� 2019 SCAG Sustainability Award for 

Active, Healthy and Safe Communi-
ties; and 2019 APA OC Transportation 
Planning Merit Award: City of Santa Ana 
- Central Complete Streets Plan
	� 2019 APA Central Coast Award of Merit, 

Paso Robles Bicycle Master Plan
	� 2017 APA Inland Empire Honor Award, 

Temecula Multi-Use Trails and Bicycle 
Master Plan Update

Joe Punsalan is a principal and senior transportation planner at KTUA. Joe man-
ages large-scale active transportation planning projects such as complete street 
plans and corridor studies, active transportation plans, first/last mile connectivity, 
etc. He is responsible for scope development, data analysis, public engagement 
and facilitation of walk and roll audits and demonstration projects, report writing, 
grant writing and reporting, and staff and consultant team management. He has a 
background in GIS for mapping, research and analysis, and uses a simplified ap-
proach to displaying complex methodologies. As an avid cyclist, Joe understands 
the roadway conditions and obstacles that face cyclists and pedestrians. Utilizing 
his first-hand knowledge, he applies federal, state, and regional standards to 
address these challenges and increase user safety. 

CITY OF ATASCADERO EL CAMINO REAL DOWNTOWN TRAFFIC CALMING AND CORRIDOR PLAN
Team leader in charge of conceptual designs, report development, city council 
presentation and subconsultant management . Facilitated workshops and city 
council presentations and regular status meetings . Assisted in developing traffic 
calming and placemaking concepts for review and community outreach .

CITY OF SANTA ANA ACTIVE TRANSPORTATION PLAN
Project manager in charge of organizing and overseeing all tasks for the project . 
Scheduled, facilitated, and presented at all workshops and advisory group meet-
ings . Coordinated outreach efforts, existing conditions, community engagement, 
project development, cost estimation, and document production . Assisted in proj-
ect identification, prioritization, and design; and Story Map development . Coordi-
nated team efforts on 35 priority project cutsheet assignments, design, and review .

COUNTY OF SANTA BARBARA SANTA MARIA RIVER LEVEE TRAIL STUDY
Principal planner overseeing the community/public outreach, in collaboration with 
the County of Santa Barbara, and visualizations for a proposed six-mile trail along 
the Santa Maria Levee . KTUA will be developing a series of static renderings 
along with an animation of the key trail features .

COUNTY OF SANTA BARBARA SANTA YNEZ TRAIL ALIGNMENT STUDY
Principal planner . KTUA developed a trail suitability model that incorporates environ-
mental and biological constraints in conjunction with origin, destination, and routing 
input from the project Technical Advisory Committee . Final trail routing and braiding, 
user-types, and cost-estimates will be determined for seven trail alternatives with 
site input from the team biologist, including a trail alternative in Caltrans right-of-way .

CITY OF PASO ROBLES BICYCLE AND PEDESTRIAN MASTER PLAN
Project manager responsible for task assignments and budgeting for a project with 
a seven-month schedule . Additional duties included outreach coordination, stake-
holder meetings, workshop coordination and facilitation, and data collection . Assist-
ed in developing a bicycle-pedestrian propensity model for identifying hot spots for 
pedestrian improvements and overall project prioritization . Developed criteria for 
bicycle and pedestrian facility assessment, project and program development .

JUNE LAKE LOOP ACTIVE TRANSPORTATION PLAN, MONO COUNTY
Principal-In-Charge of overall project oversight, quality control and fiscal adminis-
tration . Assisted with multi-day charrette facilitation, organization, and scheduling . 
Worked with LTC staff and Caltrans on State Route 158 recommendations, project 
and program development . Assisted with document production, QA/QC, and pre-
sentations to local officials .
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8 | appenDix | KTUA Key Personnel Resumes | Jacob Leon | Project Manager | Outreach Facilitator

EDUCATION
	� Bachelor of Landscape Architecture,  

Cal Poly, San Luis Obispo

REGISTRATIONS 
	� 2014, LEED Green Associate

AFFILIATIONS
	� American Society of Landscape  

Architects
	� Association of Pedestrian and Bicycle 

Professionals

SPECIAL SKILLS
	� Spanish Fluency

AWARDS
	� 2022 APA Inland Empire Award of 2022 

APA San Diego Award of Merit, Trans-
portation Planning, Imperial County 
Transportation Commission Regional 
Active Transportation Plan
	� 2020 APA Inland Empire, Comprehen-

sive Plan- Large Jurisdiction, Prado 
Regional Park Master Plan
	� 2020 Circulate San Diego Healthy 

Community Award; APA San Diego 
Transportation Planning Award of Merit; 
City of National City INTRA-Connect Plan
	� 2020 ASLA San Diego Award of Merit; 

2019 APA California, Comprehensive 
Plan Small Jurisdiction; 2019 APA Inland 
Empire Comprehensive Plan Small 
Jurisdiction, Award of Excellence, San 
Jacinto Trails Master Plan
	� 2019 APA Central Coast; 2018 AP-

WA-California Central Coast Project 
of the Year, Special Studies Under 
$2M Category; Goleta BMP Award of 
Excellence
	� 2019 APA Central Coast-Paso Robles 

BMP Award of Merit
	� 2019 SCAG Sustainability Award for 

Active, Healthy and Safe Communi-
ties; and 2019 APA OC Transportation 
Planning Merit Award: City of Santa Ana 
- Central Complete Streets Plan

Jacob Leon is a senior associate planner and outreach facilitator at KTUA. His 
project responsibilities entail network and facility design, public outreach, techni-
cal drafting, and 3D modeling. He is an integral member of KTUA’s tactical urban-
ism team, raising public awareness of the benefits of thoughtful urban design, 
safe pedestrian and bicycle accessibility, and green infrastructure. His strong 
background in 3D modeling and graphic design allows him to produce effective 
digital and printed media to help communicate design concepts. His experience 
in mobility planning projects include active transportation plans, complete streets 
plans, bicycle and pedestrian master plans. These projects entail network and 
facility design, public outreach, technical drafting, and 3D modeling. His expe-
rience in landscape architecture includes feasibility studies, site analysis, and 
park design. His passion for the outdoors and nature inspires him to advocate for 
holistic urban design.

CITY OF GOLETA BICYCLE AND PEDESTRIAN MASTER PLAN
Project manager/planner and outreach facilitator for improvements to the bike 
and pedestrian network in Goleta . Facilitated workshops and pop-up events at 
neighborhood meetings, community events, farmers markets and on the UCSB 
campus . Community input was crucial in identify network issues, gaps and other 
facility needs . Over 1,600 people completed the online survey and contributed to 
the online comment map .

CITY OF SANTA ANA ACTIVE TRANSPORTATION PLAN
Assistant project manager that supported all major tasks . Special focus on com-
prehensive community engagement strategies, events, and materials . Assisted the 
team with existing conditions analysis, project development, cost estimation, and 
document production . Helped identify project recommendations and assisted with 
the design and review of key priority projects .

IMPERIAL COUNTY ACTIVE TRANSPORTATION PLAN
Project manager . Responsible for day-to-day project communication needs 
between client and consultant team . Responsible for researching existing con-
ditions, participating in community engagement events, and developing project 
recommendations for the final report . Moderated all internal and public meetings, 
monitored feedback collected through various engagement tools, and established 
project milestones to keep the project on schedule .

CITY OF ATASCADERO EL CAMINO REAL DOWNTOWN TRAFFIC CALMING AND CORRIDOR PLAN
Senior planner/outreach facilitator . Assisted with the development of complete 
street, traffic calming, and placemaking concepts to improve multi-modal access 
throughout the project corridor . Assisted in planning necessary exhibits for com-
munity workshops .

COUNTY OF SANTA BARBARA SANTA MARIA LEVEE TRAIL STUDY
Senior planner/outreach coordinator . Assisted with the public engagement 
process and materials development for this trail study . Experience with active 
transportation, landscape architecture, and grant writing were utilized to de-
velop exhibits that effectively communicate complex design ideas into friendly, 
easy-to-understand graphics . Experience in working with under-represented 
communities was also valuable for all public engagement tasks .

CITY OF PASO ROBLES BICYCLE AND PEDESTRIAN MASTER PLAN
Assistant project manager responsible for scheduling project meetings, coordi-
nating community outreach events, Spanish translation and interpretation, proj-
ect analysis, recommendations, and document design . Assisted in branding the 
project by creating attractive and unique logo and support graphics for flyers, 
postcards, and all digital and social media .
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8 | appenDix | KTUA Key Personnel Resumes | Alex Samarin | Assistant Project Manager | GIS Technical Manager

EDUCATION
	� M .A . Geography, (Natural Resource 

Management and Environmental Policy), 
San Diego State University, 2015
	� B .A . Geography, (Geographic Informa-

tion Systems), Minor, Environmental Law 
and Planning, UC Santa Barbara, 2008

REGISTRATIONS 
	� 2021 GISP, GIS Certification Institute 

160988

AFFILIATIONS
	� Association of Environmental  

Professionals (AEP)
	� Association of Pedestrian and Bicycle 

Professionals

AWARDS
	� 2022 APA San Diego Award of Merit, 

Transportation Planning, Imperial Coun-
ty Transportation Commission Regional 
Active Transportation Plan
	� 2022 APA Inland Empire Award of 

Merit, Transportation Planning, Ontario 
Recreation and Parks Master Plan
	� 2020 APA Inland Empire, Comprehen-

sive Plan- Large Jurisdiction, Prado 
Regional Park Master Plan
	� 2020 Circulate San Diego Healthy 

Community Award; APA San Diego 
Transportation Planning Award of Merit; 
City of National City INTRA-Connect Plan

As an associate, Alex Samarin provides technical oversight for GIS workflows, 
and guides GIS analysis for assessing the impact of planning projects. He has a 
broad range of experience applying GIS in utilities management, transportation 
planning, and environmental analysis. Alex is passionate about projects that 
provide mutually beneficial solutions to the human-environment relationship. 
His previous work spanned regional transportation modeling, regional habitat 
connectivity, and utility network mapping.

SBCAG SANTA YNEZ TRAIL ALIGNMENT STUDY AND GRANT APPLICATION
Project manager/grant writer for the Santa Ynez River Trail Alignment Grant Applica-
tion, responsible for coordinating public outreach and GIS analysis for 2020 Santa 
Ynez River Trail Alignment Study and translating study results to Caltrans ATP Cycle 
5 grant proposal . For the study, developed a trail suitability model that incorporates 
environmental and biological constraints in conjunction with origin, destination, and 
routing input from the project Technical Advisory Committee . The model was used 
in a least-cost trail routing algorithm run iteratively from multiple trail vertices to 
generate trail segment alternatives . Final trail routing and braiding, user-types, and 
cost-estimates will be determined for seven trail alternatives with site input from the 
team biologist, including a trail alternative in CalTrans right-of-way . 

ISLA VISTA CLEAN MOBILITY PLAN
Project manager/GIS technical manager leading data collection effort to under-
stand mobility infrastructure and barriers in Isla Vista using high-resolution aerial 
imagery; contributing to mobility survey development for distribution by IVCSD; 
conducting spatial analysis of modal networks and travel times to primary destina-
tions; map production; and synthesis of travel mode and time data from UCSB and 
US Census sources .

JUNE LAKE LOOP ACTIVE TRANSPORTATION PLAN
GIS Manager, led the GIS processes for analysis and cartography, including 
mapping existing and missing mobility infrastructure, creating a pedestrian and 
bicyclist environmental quality index (PEQI/BEQI), and data-driven pages for 
map books and outreach material . Also assisted in presenting and engaging the 
public at outreach events such as walk audits, popup events, advisory group 
meetings, and public workshops .

UNIVERSITY OF CALIFORNIA SANTA BARBARA CAMPUS CIRCULATION MASTER PLAN
As a UCSB alumni, Alex brought an informed and passionate perspective to the 
UC Santa Barbara Circulation Master Plan project . Responsible for creating a nov-
el network analysis method – called the Normalized Difference Accessibility Index 
(NDAI) – to describe the limited accessibility among all buildings on campus via 
walking and biking within the 10- and 15-minute class passing periods . Conducted 
a bike parking analysis for new development on campus to consider a balance 
among a range of bike racks types and capacities .

ADDITIONAL EXPERIENCE
• Big Pine Paiute Clean Mobility Needs Assessment
• City of Irvine Active Transportation Plan
• OCTA Active Transportation Plan
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8 | appenDix | KTUA Key Personnel Resumes | Tom Bertulis | Senior Active Transportation Engineer

EDUCATION
	� M .S . Civil Engineering, Northeastern 

University, Boston, MA, 2013
	� B .S . Civil Engineering, Santa Clara Uni-

versity, Santa Clara, CA, 1996

REGISTRATIONS 
	� Professional Transportation Operations 

Engineer, 2013, TPCB (National) #3429
	� Professional Engineer, State of  

Washington #41149, 2004

AFFILIATIONS
	� National Committee of Uniform Traffic 

Control Devices (NCUTCD), Bicycle 
Technical Committee (BTC) Member
	� Association of Pedestrian and Bicycle 

Professionals

AWARDS
	� 2020 Circulate San Diego Healthy 

Community Award; APA San Diego 
Transportation Planning Award of Merit; 
City of National City INTRA-Connect Plan
	� 2011 National Science Foundation 

(NSF) Urban Long-Term Research Area 
Exploratory Program (ULTRA-Ex) Grant 
Award

SPECIAL SKILLS
	� Spanish Fluency

ADDITIONAL ACCOMPLISHMENTS
	� Designed first “contra-flow” bike lanes 

in Boston
	� Research paper on “Advisory Bike 

Lanes”
	� Created APBP Planning Guide

Tom Bertulis is a Senior Active Transportation Engineer at KTUA. He manages 
conceptual design projects, corridor studies, and active transportation projects. 
With a background in both traffic/civil engineering and transportation planning, 
Tom has authored dozens of transportation planning studies as well as led 
roundabout designs, traffic calming projects, and dozens of walkability audits. 
His skills include writing proposals, analyzing traffic flow, tracking budgets, lead-
ing charrettes, and developing conceptual designs. He has developed local and 
national guidelines and taught bicycle/pedestrian planning classes. Tom has pre-
sented on sustainable transportation in half a dozen countries from Scotland to 
Brazil. He has worldwide experience and a global perspective that was cultivated 
through the four-hemisphere approach to sustainable transportation. 

CITY OF SANTA ANA ACTIVE TRANSPORTATION PLAN
Senior transportation engineer for the corridor designs recommended in the Santa 
Ana Active Transportation Plan covering all corners of the City of Santa Ana . The 
redesigned streets, focused on improving multi-modal safety, equity, placemak-
ing, and accessibility for all users, transform the livability of the city . Spearheaded 
the design of 35 complete streets corridors, including preliminary design, street 
design, and performing QA/QC of CAD drawings . Included the latest innovations 
in bicycle infrastructure design from the Netherlands in the design drawings .

CITY OF GRAND TERRACE MICHIGAN STREET COMPLETE STREET PLAN
Project manager responsible for the conceptual design, developing alterna-
tives and cross-sections based on the results of the community workshops, and 
producing 30% conceptual plans based on feedback from the 10% design . The 
project goal was to make Michigan Street into a vibrant and attractive street that 
facilitates accessibility, walkability, bikeability, and activates spaces . A key part of 
the process was developing a Green Street Toolbox, with urban greening ele-
ments such as trees, planting, and hardscape materials . The final plan will support 
Michigan Street’s integration into the City’s CIP list and help pursue grant funding .

CITY OF ENCINITAS SANTA FE DRIVE CORRIDOR BIKE AND PEDESTRIAN IMPROVEMENTS
Project manager responsible for quality control and leading the development of 
3D simulations, cross sections, and 30% design drawings . This includes denoting 
the areas of improvements on detailed aerials and on the cross sections . Provid-
ed field reviews to facilitate the team design process for the cycle track and the 
drainage design along the corridor . Served as liaison for the client and the other 
consultants . Prepared meeting materials .

UNIVERSITY OF CALIFORNIA SANTA BARBARA CAMPUS CIRCULATION MASTER PLAN
Team leader/senior active transportation engineer for a campus-wide circulation 
plan that promotes safe and convenient connection for all modes of transportation 
throughout the campus . TDM ideas to help reduce VMT and parking requirements 
were prepared . Curb management concepts and policies were also proposed . 
Through outreach and workshops, stakeholders provided input on a vision and 
issues regarding campus circulation . Alternatives and mitigation measures were 
developed to address the issues, deficiencies, and needs that were identified . 

CITY OF NATIONAL CITY 8TH ST. AND ROOSEVELT AVE. ACTIVE TRANSPORTATION CORRIDOR GRANT
Project manager . Provided design review and QAQC for the conceptual design, 
that provides an enhanced experience for people walking and biking in the area 
who desire low-stress travel away from motor vehicles, ADA accessibility, level of 
comfort at crosswalks and curb ramps as well as truck turning movements .
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8 | appenDix | KTUA Key Personnel Resumes 

EDUCATION
	� M . Landscape Architecture, Cal Poly, 

Pomona

MORGEN RUBY | SENIOR PLANNER
Morgen recently joined KTUA in 2022 as a Senior Planner, focusing on active 
transportation projects. She brings to KTUA both planning and design experience 
across active transportation, landscape planning and design, and placemaking 
projects from the private, public, and nonprofit sectors. Morgen feels that increas-
ing transportation options both has a positive climate-impact by reducing the 
amount of on-road emissions, and increasing equitable access to healthy food, 
high-paying jobs, and education opportunities. She has extensive community en-
gagement experience, developing innovative, education-based tools to fulfill proj-
ect missions. She also enjoys data visualization, such as maps and infographics, 
to help make complex information digestible to residents of all ages and abilities. 

CITY OF BANNING COMPREHENSIVE ACTIVE TRANSPORTATION PLAN AND CITY OF LYNWOOD SAFE 
ROUTES TO SCHOOL PLAN
Assistant project manager providing assistance with overseeing subconsultants, 
data collection and analysis, GIS map production, graphic support, project re-
search and report writing .

CITY OF SANTA ANA SAFE MOBILITY SANTA ANA UPDATE
Assistant project manager providing assistance with overseeing subconsultants, 
data collection and analysis, and GIS map production .

CITY OF MONTEBELLO FIRST LAST MILE PLAN
Assistant project manager providing assistance with overseeing subconsultants, 
data collection and analysis, GIS map production, graphic support, project re-
search and report writing .

EDUCATION
	� B . Landscape Architecture, California 

Polytechnic State University - San Luis 
Obispo

MARIELLA DELFINO | PLANNER/DESIGNER
Mariella Delfino recently joined KTUA in 2022 as a Planner/Designer. Her pas-
sion for Landscape Architecture derives from her upbringing. Growing up in a 
tricultural background allows her to see the world of design, environment, and 
social issues through different lenses. She is committed to using Landscape 
Architecture as a tool to fundamentally address change with social and environ-
mental issues for different communities and cultures.  She recently graduated 
from California Polytechnic State University - San Luis Obispo, earning her Bach-
elor’s Degree in Landscape Architecture.

CALTRANS NATIONAL CITY CLEAN PROGRAM - EASTSIDE, NATIONAL CITY, CA
Project planner providing support for the Caltrans Clean Program . Assisting team 
in the facilitation of public input and the development of 30% schematic plans for 
the proposed multi-purpose path and community plaza . 

CITY OF MENIFEE PARKS MASTER PLAN
Project planner providing support for the parks master plan . Developed workshop 
graphics and assisted at community engagement activities . (KTUA Fee $85,900)

PORT OF SAN DIEGO PEPPER PARK MASTER PLAN
Project planner providing support for the expansion of Pepper Park from 2 acres 
to nearly 3 .2 acres . Pepper Park is located on the San Diego Bay in National City 
and is part of the greater plan from the City to provide beach front park space .
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8 | appenDix | Subconsultant Key Personnel Resumes

 

(805) 316-0101  
895 Napa Ave, Suite A-6, Morro Bay, CA 93442 

Joe Fernandez, PE, AICP 

Summary Joe Fernandez has worked as a transportation planner and traffic engineer in California since 2002. He 
has successfully managed dozens of complex studies including transportation impact analyses, travel 
demand forecasting studies, traffic operations studies, traffic engineering designs, and multimodal 
planning studies. As both a Certified Planner and Professional Engineer, he specializes in the 
development of solutions that are both technically sound and fitting with communities’ planning 
principles. Certification: California Civil Engineer #70594, exp. 6/2023 

 Principal, Central Coast Transportation Consulting 
• Founder and lead project manager. 
• Responsible for project scoping, budgeting, schedule adherence, and client satisfaction. 
 

2011-Present 

 

 Senior Engineer/Planner, Fehr & Peers Transportation Consultants 
• Served as project manager for complex transportation projects. Responsible for project 

scoping, budgeting, schedule adherence. 
• Led companywide multi-modal level of service research effort. 
• Responsible for technical analysis and quality control for a wide variety of projects, including 

traffic operations, travel demand forecasting, multi-modal planning, and traffic engineering 
design. 

 
Transportation Planner, San Luis Obispo Council of Governments (SLOCOG) 
•          Assisted with Regional Transportation Plan, transit unmet needs analysis. 
 
Planning Intern, City of Arroyo Grande 
•          Prepared staff reports, assisted in bike plan update. 

  

2004-2010 
 
 
 
 
 
 
 

2003 
 
 

2002 

 
 

 

(805) 316-0101  
895 Napa Ave, Suite A-6, Morro Bay, CA 93442 

Michelle Matson, PE, TE 

Summary Michelle Matson has 18 years of engineering experience in transportation planning, traffic engineering, 
project management, design, grant writing, and contract preparation. She has prepared traffic impact 
studies, roadway safety analysis, bikeways plans, safe routes to school plans, traffic signal plans, traffic 
control plans, and roadside sign and striping plans.  

Career History 
 Senior Transportation Engineer, Central Coast Transportation Consulting 

• Manages projects, leads design projects, assists with proposals, and provides QA/QC. 
2018-Present 

 
 Engineer I-III, San Luis Obispo County Department of Public Works 

• Acted as County Traffic Engineer and managed County Traffic Regulation Codes, collision 
database, roadway safety plan, speed limits, and data collection programs.   

• Developed major updates to the County Bikeways Plan and served as the secretary to the 
Bicycle Advisory Committee. 

• Worked toward state and federal mandates including curve warning signs, sign reflectivity, 
and signal timing upgrades.   

• Managed and designed projects from initiation through construction and operation.   
• Prepared roadway, traffic signal, traffic control, and roadside sign and striping plans.   
• Developed corridor studies, completed operational and safety studies, prepared grants, 

assisted with GIS integration, calculated road impact fees, forecast traffic indexes, and issued 
transportation and encroachment permits.  

 
Analyst, Kimley Horn 
• Completed field studies, travel demand model forecasts, and traffic impact analyses.  

2006-2018 
 
 
 
 
 
 
 
 
 
 
 
 
 

2004-2006 

 



(BB&K Aug 2018) 
 

Exhibit “B”-1  
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CITY OF ARROYO GRANDE ACTIVE TRANSPORTATION PLAN  
CDD PROJECT NUMBER 22-099

MONTHS
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

Task 1: Community Engagement and Data Gathering
1.1 Data Collection

1.2 Plan and Policy Review

1.3 Data Analysis

1.4 Existing Conditions and Needs Assessment Report

Task 2: Recommendations and Implementation Plan
2.1 Recommendations

2.2 Implementation Plan

Task 3: Public Outreach
3.1 Outreach Plan

3.2 Targeted Outreach (2-3 pop up events)

3.3 Conduct (2) Community Workshops

3.4 Online Engagement

3.5 Outreach Chapter

Task 4: Stakeholders Working Group (SWG)
4.1 Conduct five (5) Stakeholder Working Group Meetings

Task 5: Draft and Final Plan
5.1 Administrative Draft Plan

5.2 Draft Plan

5.3 Final Plan

Task 6: Council Review and Approval
6.1 City Council Study Session (Meeting #1)

6.2 City Council Presentation (Meeting #2)

6.3 City Council Presentation (Meeting #3)

Task 7: Project Management and Meetings
7.1 Kickoff Meeting

7.2 Monthly Coordination Meetings
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EXHIBIT "C" 
COMPENSATION 
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EXHIBIT "D" 
INSURANCE 

 

Prior to the beginning of and throughout the duration of the Work, Consultant will maintain 
insurance in conformance with the requirements set forth below. Consultant will use 
existing coverage to comply with these requirements. If that existing coverage does not 
meet the requirements set forth here, Consultant agrees to amend, supplement or 
endorse the existing coverage to do so. Consultant acknowledges that the insurance 
coverage and policy limits set forth in this section constitute the minimum amount of 
coverage required. Any insurance proceeds available to City in excess of the limits and 
coverage required in this agreement and which is applicable to a given loss, will be 
available to City. 
 
Consultant shall provide the following types and amounts of insurance: 
 
Commercial General Liability Insurance using Insurance Services Office “Commercial 
General Liability” policy from CG 00 01 or the exact equivalent. Defense costs must be 
paid in addition to limits. There shall be no cross liability exclusion for claims or suits by 
one insured against another. Limits are subject to review but in no event less than 
$1,000,000 per occurrence. 
 
Business Auto Coverage on ISO Business Auto Coverage from CA 00 01 including 
symbol 1 (Any Auto) or the exact equivalent. Limits are subject to review, but in no event 
to be less than $1,000,000 per accident. If Consultant owns no vehicles, this requirement 
may be satisfied by a non-owned auto endorsement to the general liability policy 
described above. If Consultant or Consultant’s employees will use personal autos in any 
way on this project, Consultant shall provide evidence of personal auto liability coverage 
for each such person. 
 
Workers Compensation on a state-approved policy form providing statutory benefits as 
required by law with employer’s liability limits no less than $1,000,000 per accident or 
disease. 
 
Excess or Umbrella Liability Insurance (Over Primary) if used to meet limit requirements, 
shall provide coverage at least as broad as specified for the underlying coverages. Any 
such coverage provided under an umbrella liability policy shall include a drop down 
provision providing primary coverage above a maximum $25,000 self-insured retention 
for liability not covered by primary but covered by the umbrella. Coverage shall be 
provided on a “pay on behalf” basis, with defense costs payable in addition to policy limits. 
Policy shall contain a provision obligating insurer at the time insured’s liability is 
determined, not requiring actual payment by the insured first. There shall be no cross 
liability exclusion precluding coverage for claims or suits by one insured against another. 
Coverage shall be applicable to City for injury to employees of Consultant, subcontractors 
or others involved in the Work. The scope of coverage provided is subject to approval of 
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City following receipt of proof of insurance as required herein. Limits are subject to review 
but in no event less than $1,000,000 per occurrence. 
 
Professional Liability or Errors and Omissions Insurance as appropriate shall be written 
on a policy form coverage specifically designated to protect against acts, errors or 
omissions of the Consultant and “Covered Professional Services” as designated in the 
policy must specifically include work performed under this agreement. The policy limit 
shall be no less than $1,000,000 per claim and in the aggregate. The policy must “pay on 
behalf of” the insured and must include a provision establishing the insurer’s duty to 
defend. The policy retroactive date shall be on or before the effective date of this 
agreement. 
 
Insurance procured pursuant to these requirements shall be written by insurer that are 
admitted carriers in the state California and with an A.M. Bests rating of A- or better and 
a minimum financial size VII. 
 
General conditions pertaining to provision of insurance coverage by Consultant. 
Consultant and City agree to the following with respect to insurance provided by 
Consultant: 

1. Consultant agrees to have its insurer endorse the third party general 
liability coverage required herein to include as additional insureds City, 
its officials employees and agents, using standard ISO endorsement No. 
CG 2010 with an edition prior to 1992. Consultant also agrees to require 
all Consultants, and subcontractors to do likewise.  
 

2. No liability insurance coverage provided to comply with this Agreement 
shall prohibit Consultant, or Consultant’s employees, or agents, from 
waiving the right of subrogation prior to a loss. Consultant agrees to 
waive subrogation rights against City regardless of the applicability of 
any insurance proceeds, and to require all Consultants and 
subcontractors to do likewise. 

 
3. All insurance coverage and limits provided by Consultant and available 

or applicable to this agreement are intended to apply to the full extent of 
the policies. Nothing contained in this Agreement or any other 
agreement relating to the City or its operations limits the application of 
such insurance coverage. 

 
4. None of the coverages required herein will be in compliance with these 

requirements if they include any limiting endorsement of any kind that 
has not been first submitted to City and approved of in writing. 

 
5. No liability policy shall contain any provision or definition that would 

serve to eliminate so-called “third party action over” claims, including 
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any exclusion for bodily injury to an employee of the insured or of any 
Consultant or subcontractor. 

 
6. All coverage types and limits required are subject to approval, 

modification and additional requirements by the City, as the need arises. 
Consultant shall not make any reductions in scope of coverage (e.g. 
elimination of contractual liability or reduction of discovery period) that 
may affect City’s protection without City’s prior written consent. 

 
7. Proof of compliance with these insurance requirements, consisting of 

certificates of insurance evidencing all of the coverages required and an 
additional insured endorsement to Consultant’s general liability policy, 
shall be delivered to City at or prior to the execution of this Agreement. 
In the event such proof of any insurance is not delivered as required, or 
in the event such insurance is canceled at any time and no replacement 
coverage is provided, City has the right, but not the duty, to obtain any 
insurance it deems necessary to protect its interests under this or any 
other agreement and to pay the premium. Any premium so paid by City 
shall be charged to and promptly paid by Consultant or deducted from 
sums due Consultant, at City option. 

 
8. Certificate(s) are to reflect that the insurer will provide 30 day notice to 

City of any cancellation of coverage. Consultant agrees to require its 
insurer to modify such certificates to delete any exculpatory wording 
stating that failure of the insurer to mail written notice of cancellation 
imposes no obligation, or that any party will “endeavor” (as opposed to 
being required) to comply with the requirements of the certificate. 

 
9. It is acknowledged by the parties of this agreement that all insurance 

coverage required to be provided by Consultant or any subcontractor, is 
intended to apply first and on a primary, noncontributing basis in relation 
to any other insurance or self-insurance available to City. 

 
10. Consultant agrees to ensure that subContractors, and any other party 

involved with the project who is brought onto or involved in the project 
by Consultant, provide the same minimum insurance coverage required 
of Consultant. Consultant agrees to monitor and review all such 
coverage and assumes all responsibility for ensuring that such coverage 
is provided in conformity with the requirements of this section. 
Consultant agrees that upon request, all agreements with 
subContractors and others engaged in the project will be submitted to 
City for review. 

 
11. Consultant agrees not to self-insure or to use any self-insured retentions 

or deductibles on any portion of the insurance required herein and 
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further agrees that it will not allow any Consultant, subContractor, 
Architect, Engineer or other entity or person in any way involved in the 
performance of work on the project contemplated by this agreement to 
self-insure its obligations to City. If Consultant’s existing coverage 
includes a deductible or self-insured retention, the deductible or self-
insured retention must be declared to the City. At the time the City shall 
review options with the Consultant, which may include reduction or 
elimination of the deductible or self-insured retention, substitution of 
other coverage, or other solutions. 

 
12. The City reserves the right at any time during the term of the contract to 

change the amounts and types of insurance required by giving the 
Consultant ninety (90) days advance written notice of such change. If 
such change results in substantial additional cost to the Consultant, the 
City will negotiate additional compensation proportional to the increase 
benefit to City. 

 
13. For purposes of applying insurance coverage only, this Agreement will 

be deemed to have been executed immediately upon any party hereto 
taking any steps that can be deemed to be in furtherance of or towards 
performance of this Agreement. 

 
14. Consultant acknowledges and agrees that any actual or alleged failure 

on the part of City to inform Consultant of non-compliance with any 
insurance requirements in no way imposes any additional obligations on 
City nor does it waive any rights hereunder in this or any other regard. 

 
15. Consultant will renew the required coverage annually as long as City, or 

its employees or agents face an exposure from operations of any type 
pursuant to this agreement. This obligation applies whether or not the 
agreement is canceled or terminated for any reason. Termination of this 
obligation is not effective until City executes a written statement to that 
effect. 

 
16. Consultant shall provide proof that policies of insurance required herein 

expiring during the term of this Agreement have been renewed or 
replaced with other policies providing at least the same coverage. Proof 
that such coverage has been ordered shall be submitted prior to 
expiration. A coverage binder or letter from Consultant’s insurance 
agent to this effect is acceptable. A certificate of insurance and/or 
additional insured endorsement as required in these specifications 
applicable to the renewing or new coverage must be provided to City 
within five days of the expiration of the coverages. 

 



(BB&K 2017) 

 

Exhibit “D”-6  

 

17. The provisions of any workers’ compensation or similar act will not limit 
the obligations of Consultant under this agreement. Consultant 
expressly agrees not to use any statutory immunity defenses under such 
laws with respect to City, its employees, officials and agents. 

 
18. Requirements of specific coverage features or limits contained in this 

section are not intended as limitations on coverage, limits or other 
requirements nor as a waiver of any coverage normally provided by any 
given policy. Specific reference to a given coverage feature is for 
purposes of clarification only as it pertains to a given issue, and is not 
intended by any party or insured to be limiting or all-inclusive. 

 
19. These insurance requirements are intended to be separate and distinct 

from any other provision in this agreement and are intended by the 
parties here to be interpreted as such. 

 
20. The requirements in this Section supersede all other sections and 

provisions of this Agreement to the extent that any other section or 
provision conflicts with or impairs the provisions of this Section. 

 
21. Consultant agrees to be responsible for ensuring that no contract used 

by any party involved in any way with the project reserves the right to 
charge City or Consultant for the cost of additional insurance coverage 
required by this agreement. Any such provisions are to be deleted with 
reference to City. It is not the intent of City to reimburse any third party 
for the cost of complying with these requirements. There shall be no 
recourse against City for payment of premiums or other amounts with 
respect thereto. 

 
22. Consultant agrees to provide immediate notice to City of any claim or 

loss against Consultant arising out of the work performed under this 
agreement. City assumes no obligation or liability by such notice, but 
has the right (but not the duty) to monitor the handling of any such claim 
or claims if they are likely to involve City. 
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	1. Parties and Date.
	2. Recitals.
	2.1 Consultant.
	2.2 Project.

	3. Terms.
	3.1 Scope of Services and Term.
	3.1.1 General Scope of Services.  Consultant promises and agrees to furnish to the City all labor, materials, tools, equipment, services, and incidental and customary work necessary to fully and adequately supply the professional services necessary fo...
	3.1.2 Term.  This Agreement shall commence on June 13, 2023 and shall remain and continue until February 28, 2025 unless sooner terminated pursuant to the provisions of this Agreement.  This agreement may be extended after the initial Term upon writte...

	3.2 Responsibilities of Consultant.
	3.2.1 Independent Contractor; Control and Payment of Subordinates.  The Services shall be performed by Consultant or under its supervision.  Consultant will determine the means, methods and details of performing the Services subject to the requirement...
	3.2.2 Schedule of Services.  Consultant shall perform the Services expeditiously, within the term of this Agreement, and in accordance with the Schedule of Services set forth in Exhibit "B" attached hereto and incorporated herein by reference.  Consul...
	3.2.3 Conformance to Applicable Requirements.  All work prepared by Consultant shall be subject to the approval of City.
	3.2.4 Substitution of Key Personnel.  Consultant has represented to City that certain key personnel will perform and coordinate the Services under this Agreement.  Should one or more of such personnel become unavailable, Consultant may substitute othe...
	3.2.5 City's Representative.  The City hereby designates Brian Pedrotti, or his/her designee, to act as its representative in all matters pertaining to the administration and performance of this Agreement ("City's Representative").  City's Representat...
	3.2.6 Consultant's Representative.  Consultant hereby designates Joe Punsalan, or his/her designee, to act as its representative for the performance of this Agreement ("Consultant's Representative").  Consultant's Representative shall have full author...
	3.2.7 Coordination of Services.  Consultant agrees to work closely with City staff in the performance of Services and shall be available to City's staff, consultants and other staff at all reasonable times.
	3.2.8 Standard of Care; Performance of Employees.  Consultant shall perform all Services under this Agreement in a skillful and competent manner, consistent with the standards generally recognized as being employed by professionals in the same discipl...
	3.2.9 Period of Performance. Consultant shall perform and complete all Services under this Agreement within the term set forth in Section 3.1.2 above (“Performance Time”). Consultant shall also perform the Services in strict accordance with any comple...
	3.2.10 Laws and Regulations; Employee/Labor Certification.  Consultant shall keep itself fully informed of and in compliance with all local, state and federal laws, rules and regulations in any manner affecting the performance of the Project or the Se...
	3.2.10.1 Employment Eligibility; Consultant.  By executing this Agreement, Consultant verifies that it fully complies with all requirements and restrictions of state and federal law respecting the employment of undocumented aliens, including, but not ...
	3.2.10.2 Employment Eligibility; Subcontractors, Consultants, Sub-subcontractors and Subconsultants.  To the same extent and under the same conditions as Consultant, Consultant shall require all of its subcontractors, consultants, sub-subcontractors a...
	3.2.10.3 Employment Eligibility; Failure to Comply.  Each person executing this Agreement on behalf of Consultant verifies that they are a duly authorized officer of Consultant, and understands that any of the following shall be grounds for the City t...
	3.2.10.4 Equal Opportunity Employment.  Consultant represents that it is an equal opportunity employer and it shall not discriminate against any subconsultant, employee or applicant for employment because of race, religion, color, national origin, ha...
	3.2.10.5 Safety.  Consultant shall execute and maintain its work so as to avoid injury or damage to any person or property.  In carrying out its Services, the Consultant shall at all times be in compliance with all applicable local, state and federal ...

	3.2.11 Insurance.
	3.2.11.1 Time for Compliance.  Consultant shall not commence work under this Agreement until it has provided evidence satisfactory to the City that it has secured all insurance required under this section.  In addition, Consultant shall not allow any ...
	3.2.11.2 Types of Insurance Required.  Consultant shall maintain prior to the beginning of and for the duration of this Agreement insurance coverage as specified in Exhibit “D” attached hereto and incorporated herein as though set forth in full.
	3.2.11.3 Evidence of Insurance.  The Consultant, concurrently with the execution of the Agreement, and as a condition precedent to the effectiveness thereof, shall deliver either certified copies of the required policies, or original certificates on f...
	3.2.11.4 Acceptability of Insurers.  Each such policy shall be from a company or companies with a current A.M. Best's rating of no less than A:VII and authorized to transact business of insurance in the State of California, or otherwise allowed to pla...
	3.2.11.5 Enforcement of Agreement Provisions (non estoppel).  Consultant acknowledges and agrees that actual or alleged failure on the part of the City to inform Consultant of non-compliance with any requirement imposes no additional obligation on the...
	3.2.11.6 Requirements Not Limiting.  Requirement of specific coverage or minimum limits contained in this Section are not intended as a limitation on coverage, limits, or other requirement, or a waiver of any coverage normally provided by any insurance.
	3.2.11.7 Additional Insurance Provisions
	(A) The foregoing requirements as to the types and limits of insurance coverage to be maintained by Consultant, and any approval of said insurance by the City, is not intended to and shall not in any manner limit or qualify the liabilities and obligat...
	(B) If at any time during the life of the Agreement, any policy of insurance required under this Agreement does not comply with these specifications or is canceled and not replaced, City has the right but not the duty to obtain the insurance it deems ...
	(C) The City may require the Consultant to provide complete copies of all insurance policies in effect for the duration of the Project.
	(D) Neither the City nor any of its officials, officers, employees, agents or volunteers shall be personally responsible for any liability arising under or by virtue of this Agreement.
	(E) The limits set forth herein shall apply separately to each insured against whom claims are made or suits are brought, except with respect to the limits of liability.  Further the limits set forth herein shall not be construed to relieve the Consul...
	(F) Consultant shall report to the City, in addition to Consultant’s insurer, any and all insurance claims submitted by Consultant in connection with the Services under this Agreement.

	3.2.11.8 Insurance for Subconsultants.  Consultant shall include all subconsultants engaged in any work for Consultant relating to this Agreement as additional insureds under the Consultant's policies, or the Consultant shall be responsible for causin...
	3.2.11.9 Liability for Non-compliance.
	(A) Indemnity:  Failure to comply with laws, regulations, and ordinances listed inthis Agreement is a violation of federal and state law.  Notwithstanding any other indemnity contained in this Agreement, Consultant agrees to indemnify and hold harmles...
	(B) Defense:  City reserves the right to defend any enforcement action or civil action brought against the City for Consultant’s failure to comply with any applicable water quality law, regulation, or policy.  Consultant hereby agrees to be bound by, ...
	(C) Damages:  City may seek damages from Consultant for delay in completing the Services caused by Consultant’s failure to comply with the laws, regulations and policies described anywhere in this Agreement, or any other relevant water quality law, re...



	3.3 Fees and Payments.
	3.3.1 Compensation.  Consultant shall receive compensation, including authorized reimbursements, for all Services rendered under this Agreement at the rates set forth in Exhibit "B" attached hereto and incorporated herein by reference.  The total comp...
	3.3.2 Payment of Compensation.  Consultant shall submit to City a monthly invoice which indicates work completed and hours of Services rendered by Consultant.  The invoice shall describe the amount of Services provided since the initial commencement d...
	3.3.3 Reimbursement for Expenses.  Consultant shall not be reimbursed for any expenses unless authorized in writing by City, or included in Exhibit "C" of this Agreement.
	3.3.4 Extra Work.  At any time during the term of this Agreement, City may request that Consultant perform Extra Work.  As used herein, "Extra Work" means any work which is determined by City to be necessary for the proper completion of the Project, b...
	3.3.5 Rate Increases.  In the event that this Agreement is renewed, the rate set forth in Exhibit “C” may be adjusted each year at the time of renewal as set forth in Exhibit “C.”

	3.4 Labor Code Requirements.
	3.4.1 Prevailing Wages.  Consultant is aware of the requirements of California Labor Code Section 1720, et seq., and 1770, et seq., as well as California Code of Regulations, Title 8, Section 16000, et seq., ("Prevailing Wage Laws"), which require the...
	3.4.2 Registration/DIR Compliance.  If the Services are being performed on a public works project of over $25,000 when the project is for construction, alteration, demolition, installation, or repair work, or a public works project of over $15,000 whe...
	3.4.3 Labor Certification.  By its signature hereunder, Consultant certifies that it is aware of the provisions of Section 3700 of the California Labor Code which require every employer to be insured against liability for Worker's Compensation or to u...

	3.5 Accounting Records.
	3.5.1 Maintenance and Inspection.  Consultant shall maintain complete and accurate records with respect to all costs and expenses incurred under this Agreement.  All such records shall be clearly identifiable.  Consultant shall allow a representative ...

	3.6 General Provisions.
	3.6.1 Termination of Agreement.
	3.6.1.1 Grounds for Termination.  City may, by written notice to Consultant, terminate the whole or any part of this Agreement at any time and without cause by giving written notice to Consultant of such termination, and specifying the effective date ...
	3.6.1.2 Effect of Termination.  If this Agreement is terminated as provided herein, City may require Consultant to provide all finished or unfinished Documents and Data and other information of any kind prepared by Consultant in connection with the pe...
	3.6.1.3 Additional Services.  In the event this Agreement is terminated in whole or in part as provided herein, City may procure, upon such terms and in such manner as it may determine appropriate, services similar to those terminated.
	(A) Bankruptcy or insolvency of any party;
	(B) Sale of Consultant’s business;
	(C) Assignment of this Agreement by Consultant without the consent of City; or
	(D) End of Agreement term.


	3.6.2 Delivery of Notices.  All notices permitted or required under this Agreement shall be given to the respective parties at the following address, or at such other address as the respective parties may provide in writing for this purpose:
	3.6.3 Ownership of Materials and Confidentiality.
	3.6.3.1 Documents & Data; Licensing of Intellectual Property.  This Agreement creates a non-exclusive and perpetual license for City to copy, use, modify, reuse, or sublicense any and all copyrights, designs, and other intellectual property embodied i...
	3.6.3.2 Subconsultants.  Consultant shall require all subconsultants to agree in writing that City is granted a non-exclusive and perpetual license for any Documents & Data the subconsultant prepares under this Agreement.  Consultant represents and wa...
	3.6.3.3 Right to Use.  City shall not be limited in any way in its use or reuse of the Documents and Data or any part of them at any time for purposes of this Project or another project, provided that any such use not within the purposes intended by t...
	3.6.3.4 Indemnification.  Consultant shall defend, indemnify and hold the City, its directors, officials, officers, employees, volunteers and agents free and harmless, pursuant to the indemnification provisions of this Agreement, for any alleged infri...
	3.6.3.5 Confidentiality.  All ideas, memoranda, specifications, plans, procedures, drawings, descriptions, computer program data, input record data, written information, and other Documents & Data either created by or provided to Consultant in connect...
	3.6.3.6 Confidential Information.  The City shall refrain from releasing Consultant’s proprietary information ("Proprietary Information") unless the City's legal counsel determines that the release of the Proprietary Information is required by the Cal...

	3.6.4 Cooperation; Further Acts.  The Parties shall fully cooperate with one another, and shall take any additional acts or sign any additional documents as may be necessary, appropriate or convenient to attain the purposes of this Agreement.
	3.6.5 [Reserved]
	3.6.6 Indemnification.
	3.6.6.1 To the fullest extent permitted by law, Consultant shall defend (with counsel of City’s choosing), indemnify and hold the City, its officials, officers, employees, volunteers, and agents free and harmless from any and all claims, demands, caus...
	3.6.6.2 If Consultant’s obligation to defend, indemnify, and/or hold harmless arises out of Consultant’s performance as a “design professional” (as that term is defined under Civil Code section 2782.8), then, and only to the extent required by Civil C...

	3.6.7 Entire Agreement.  This Agreement contains the entire Agreement of the parties with respect to the subject matter hereof, and supersedes all prior negotiations, understandings or agreements.  This Agreement may only be modified by a writing sign...
	3.6.8 Governing Law; Government Code Claim Compliance.  This Agreement shall be governed by the laws of the State of California.  Venue shall be in San Luis Obispo County.  In addition to any and all contract requirements pertaining to notices of and ...
	3.6.9 Time of Essence.  Time is of the essence for each and every provision of this Agreement.
	3.6.10 City's Right to Employ Other Consultants.  City reserves right to employ other consultants in connection with this Project.
	3.6.11 Successors and Assigns.  This Agreement shall be binding on the successors and assigns of the parties.
	3.6.12 Assignment or Transfer.  Consultant shall not assign, hypothecate, or transfer, either directly or by operation of law, this Agreement or any interest herein without the prior written consent of the City.  Any attempt to do so shall be null and...
	3.6.13 Construction; References; Captions.  Since the Parties or their agents have participated fully in the preparation of this Agreement, the language of this Agreement shall be construed simply, according to its fair meaning, and not strictly for o...
	3.6.14 Amendment; Modification.  No supplement, modification, or amendment of this Agreement shall be binding unless executed in writing and signed by both Parties.
	3.6.15 Waiver.  No waiver of any default shall constitute a waiver of any other default or breach, whether of the same or other covenant or condition.  No waiver, benefit, privilege, or service voluntarily given or performed by a Party shall give the ...
	3.6.16 No Third-Party Beneficiaries.  There are no intended third party beneficiaries of any right or obligation assumed by the Parties.
	3.6.17 Invalidity; Severability.  If any portion of this Agreement is declared invalid, illegal, or otherwise unenforceable by a court of competent jurisdiction, the remaining provisions shall continue in full force and effect.
	3.6.18 Prohibited Interests.  Consultant maintains and warrants that it has not employed nor retained any company or person, other than a bona fide employee working solely for Consultant, to solicit or secure this Agreement.  Further, Consultant warra...
	3.6.19 Authority to Enter Agreement.  Consultant has all requisite power and authority to conduct its business and to execute, deliver, and perform the Agreement.  Each Party warrants that the individuals who have signed this Agreement have the legal ...
	3.6.20 Counterparts.  This Agreement may be signed in counterparts, each of which shall constitute an original.

	3.7 Subcontracting.
	3.7.1 Prior Approval Required.  Consultant shall not subcontract any portion of the work required by this Agreement, except as expressly stated herein, without prior written approval of City.  Subcontracts, if any, shall contain a provision making the...




